TASK ORDER / MODIFICATION OF TASK ORDER FOR ARCHITECT 1. DATE OF ORDER PAGE OF PAGES
AND ENGINEERING SERVICES see block 19¢ 1 2
2. CONTRACT NUMBER 3. TASK ORDER NUMBER 4A. REQUISITION NUMBER 4B. PO NUMBER
DCKA-2017-T-0092 014
5. TO: CONTRACTOR (Name, address, and zip code) 6. TYPE OF ACTION
[T A. TASK ORDER FOR A/E SERVICES
R U M M EL, KLEPP ER & KAH L, LLP This task order is issued subject to the terms and conditions of the above referenced contract.
100 M Street SE’ SUIte 950 [] B. MODIFICATION OF TASK ORDER NO. AUTHORITY
Washington DC 20003 RK199372 POB56125
Except as provided herein, all terms and conditions of the original order, as heretobefore
7A. Data Universal Numbering System (DUNS)  |7B. Taxpayer Identification Number (TIN) |mentioned, remaining unchanged.
Number 8B. START DATE: Award
44981322 52-0599112 8C. COMPLETION DATE 18 months from award
8A. BUSINESS CLASSIFICATION (IF APPLICABLE) [Ja. Small Business Enterprise
[] b. Certified Business Enterprise [Jc. Disadvantaged Business Enterprise
9. ISSUING OFFICE (Address and zip code) 10. REMITTANCE ADDRESS 11. CATEGORY OF A/E SERVICES
. . . 11.a Category Letter: C
District Department of Transportation -
. . 11.b Category Description:
Office of Contracting and Procurement ] i
250 M Street SE Bridge Design
Washington, DC 20003
12. PLACE OF INSPECTION AND ACCEPTANCE 13. REQUISITION OFFICE (Name, Symbol, and Telephone No.)
Source IPMD
14. SCHEDULE
ITEM NO. (A) DESCRIPTION (B) QUANTITY UNIT OF UNIT PRICE (E) LINE ITEM AMOUNT (F)
ORDERED (C) | MEASURE (D)
0001 1 TASK $ 736,324.91 $ 736,324.91
Rehabilitation of the 1-66 Ramp Bridge $0.00
to Whitehurst Freeway and K Street NW Bridge $0.00
over Whitehurst Freeway Ramp $0.00
(Bridge Nos. 1303 and 1304) $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
CONTINUED ON PAGE 2 $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
15. RECEIVING OFFICE (Name, Symbol, Telephone Number)
TOTALCOST ($ 736,324.91
IPMD ’
16. MAIL INVOICE TO: (Electronic Invoice Preferred) 17A. FOR INQUIRIES REGARDING PAYMENT CONTACT:
All invoices shall be submitted through the DC Vendor Portal Britnee Adams
» The Contractor shall create and submit payment requests in an electronic format 17B. TELEPHONE NUMBER
through the DC Vendor Portal, https://vendorportal.dc.gov 202-907-7238
18A. NAME AND TITLE OF OFFEROR/CONTRACTOR 19A. DISTRICT OF COLUMBIA (NAME CONTRACTING OFFICER)
Scott Crumley, PE, PTOE, Director, Transportation Jeralyn Johnson
18B. SIGNATURE 18C. DATE 19B. SIGNATURE 19C. DATE
Digal signed by Scatt Cumley ) Digitally signed by Jeralyn
DN: E=scrumley@rkk.com, CN=Scott Crumley, OU=baltimore,
SCOtt Cru mley Eﬁu."’fm"z:oz:ﬁ“lﬁu"é’g'a"?é@'i;%iu*':e"?c o 1 1/3/2 1 Jeralyn Johnson Date: 2021.12/06 19:03:00 0500 12/6/202 1

Revision July 2, 2018




CONTINUATION PAGE Page 2

The following documents are incorporated by reference into the Task Order:

1) Solicitation dated July 1, 2021 as amended and entitled "Design Services for
Rehabilitation of the 1-66 Ramp Bridge to Whitehurst Freeway and K Street NW Bridge
over Whitehurst Freeway Ramp (Bridge Nos. 1303 and 1304)

2) Contractor's proposal and scope of work and assumptions dated October 15, 2021.

3) Request for Qualifications Standard Form 330 submitted July 27, 2021.
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