



This modification is issued as follows:

Solicitation dated November 7, 2018 entitled "Design Services for the Pennsylvania Avenue/Potomac Avenue Intersection Improvements"

Project area limit is extended to include:  
(see attached map)

Section 4 Task Order Special Provisions is deleted in its entirety

Section 5.1 Performance Phases sentence revised as follows:  
Period of Performance ("POP"): 24 months from award

Section 7 Period of Performance is revised to  
24 months from date of award