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DISTRICT ARCHITECT AND ENGINEER (“A/E”) SCHEDULE TASK 
ORDER (“TO”) SOLICITATION 

Date: 11 October 2023
Category of Services: Category A – Roadway 
Design 

Title: Request for Qualification (“RFQ”) for the 
East Capitol Street Safety and Mobility Project – 
Phase 1 
Solicitation No.:  OCPTO230045 

1 BACKGROUND 

East Capitol Street is a principal arterial roadway located in Ward 7 in the District of Columbia.  
The East Capitol Street roadway consists of three lanes in each direction (Eastbound and 
Westbound), separated by a median. The corridor is used by vehicles, transit users, pedestrians, 
and bicyclists to access residences, schools, businesses and recreation centers.   

Two Metrorail stations are located in close proximity to East Capitol Street including the Benning 
Road Metrorail Station and the Capitol Heights Metrorail Station. The Maya Angelou Public 
Charter School, the DC Scholars Public Charter School, the Carver Senior Apartments, the 
Benning Stoddert Recreation Center and the East Capitol Urban Farm are located along East 
Capitol Street.  

The wider project corridor is East Capitol Street from Anacostia Road NE to Southern Avenue SE 
while the limit of work for Phase 1 is East Capitol Street from 41st Street NE to Division Avenue 
NE (as shown in Figure 1). The primary purpose of this project is to improve safety, mobility and 
accessibility for all users of East Capitol Street including but not limited to vehicular traffic, 
pedestrians, bicyclists and transit users.   

The intersection of East Capitol Street and Benning Road is located within the limit of work for 
Phase 1.  This intersection includes high commuter volumes, vehicular turning movements, the 
adjacent Benning Road Metrorail Station, closely adjacent intersections (Central Avenue NE and 
Texas Avenue SE), a wide median separating eastbound and westbound traffic, lengthy pedestrian 
crossing distances, and high pedestrian activity during morning and evening peak hours.   

The East Capitol Street and Central Avenue intersection is located within the limit of work for 
Phase 1.  This intersection includes vehicles speeding on Central Avenue NE and in the Central 
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Avenue SE slip lane, intersections with 49th Pl NE and 50th St NE and high pedestrian activity 
during morning peak hours.  A primary aspect of this project is improving multimodal safety, 
mobility, accessibility and vehicular delay at these intersections.  

This project also includes improving the roadway and infrastructure along the corridor.  The safety, 
roadway and infrastructure work primarily consists of roadway design,  multimodal design 
including bicycle lanes and bus stops, bus improvements, signing and pavement markings, traffic 
signals, street lighting / electrical, intelligent transportation systems (ITS) / communications, 
stormwater drainage, green infrastructure, landscaping and maintenance of traffic. 

The project includes development of exhibits followed by intermediate design (65%), final design 
(100%), Plans Specifications and Estimate (PS&E) documents and bid documents. 

Figure 1. Map Imagery of the East Capitol Street corridor from 41st Street NE to Division Avenue NE (Phase 1) 

2 TASK ORDER COMPETITION 

The District is soliciting qualifications from firms awarded an A/E schedule containing 
Category A – Roadway Design in accordance with the provisions of the A/E contract.  It is 
anticipated that one Specific Rates of Compensation TO will be awarded. The four firms are: 

• Wallace Montgomery & Associates LLP

• ATCS PLC

• Volkert Engineering, PC.

• Sheladia Associates, Inc.

3 APPLICABLE DOCUMENTS 

• DDOT Standard Specifications for Highways and Structures 2013 (or latest edition)

• DDOT Standard Drawings 2015 (or latest edition)

• DDOT Design and Engineering Manual 2019 (or latest edition)

• DDOT Green Infrastructure Standards 2014 (or latest edition)

• Manual on Uniform Traffic Control Devices 2009 (or latest edition)

https://d92016.eos-intl.net/eLibSQL14_D92016_Documents/396815346-Standard-Drawings-2015-Full-Doc.pdf
https://ddotwiki.atlassian.net/wiki/spaces/COM/pages/2069271070/Standards?preview=/2069271070/2069271166/DEM-2019-01-01_DDOT_DEM_Updates_FINAL.PDF
https://ddotwiki.atlassian.net/wiki/spaces/COM/pages/2069271070/Standards?preview=/2069271070/2069271208/2014-Final%20DDOT%20Green%20Infrastructure%20Standards%20FINAL.pdf
https://ddotwiki.atlassian.net/wiki/spaces/COM/pages/2069271070/Standards?preview=/2069271070/2069271205/mutcd2009edition.pdf
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• DDOT Construction Management Manual 2020 (or latest edition)

• DDOT ROW Policies and Procedures Manual 2019 (or latest edition)

• District Department of the Environment and the Environment (DOEE) Stormwater
Management Guidebook 2020 (or latest edition)

• DOEE Standards and Specifications for Soil Erosion and Sediment Control 2017 (or latest
edition)

• D.C. Water design manuals, construction standard details, Green Infrastructure Utility
Protection Guidelines, and specifications

• AASHTO Manual on “A Policy on Geometric Design of Highways and Streets”, 7th
Edition, 2018 (or latest edition)

• NACTO, Urban Bikeway Design Guide, 2nd Edition, 2014 (or latest edition)

• DDOT Bicycle Facility Design Guide 2020 (or latest edition)

• DDOT Bike Parking Guide 2018 (or latest edition)

• DDOT P3 Street Lighting Technical Provisions (latest edition) (see link below)
https://ddot.dc.gov/sites/default/files/dc/sites/ddot/page_content/attachments/DDOT_SmartStreet
LightingProject_TechnicalProvisions_2022_0.pdf 

• East Capitol Street 30% Plans (see link below)

• East Capitol Street 30% Traffic Analysis Report (see link below)

• East Capitol Street 30% Geotechnical Report (see link below)

• East Capitol Street 30% Public Presentation (see link below)

• East Capitol Street Safety Study (see link below)

• Far Northeast Livability Study (see link below)
East Capitol Street 30% Plans 

4 DISADVANTAGED BUSINESS ENTERPRISE GOAL 

A 22% DBE subcontracting goal for firms certified as DBE’s in accordance with Title 49, Subtitle A, 
Part 26 of the CFR has been established for this federally-assisted contract. The contract will be subject 
to all applicable Federal regulations including Title VI of the Civil Rights Acts of 1964. If the Offeror 
does not meet the DBE goal, then Offeror will be required to demonstrate good faith efforts in 
accordance with Title 49, Subtitle A, Part 26 of the CFR. 

5 SCOPE OF WORK (“SOW”) 
The project limit for Phase 1 is East Capitol Street from 41st Street NE to Division Avenue NE in 
Ward 7 in the District of Columbia.  The design scope of work is outlined below. 

https://ddot.dc.gov/sites/default/files/dc/sites/ddot/page_content/attachments/DDOT_SmartStreetLightingProject_TechnicalProvisions_2022_0.pdf
https://ddot.dc.gov/sites/default/files/dc/sites/ddot/page_content/attachments/DDOT_SmartStreetLightingProject_TechnicalProvisions_2022_0.pdf
https://dcgovict-my.sharepoint.com/:f:/g/personal/satiyeh_ddot_dc_gov/Eke0grM-isVJjHZBWhksY6oB7P0gCaBrGK7TWcBWO3HQvw?e=dvaUqU
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5.1 Project Management 
The Consultant shall maintain effective project management throughout the project duration 
including but not limited to the following: 

5.1.1 Project Management Plan 

The Consultant shall provide a Project Management Plan (PMP) containing a design schedule; 
detailed tasks and approaches to performing the required work; the management and 
communications strategy; and other PMP components as appropriate. The schedule shall estimate 
the time required to perform each task within the Period of Performance. 

5.1.2 Risk Register 

The Consultant shall develop, maintain and update a risk register throughout the project duration.  
The risk register shall include but is not limited to the following- identification of risks, likelihood, 
consequence, risk rating / level, status and mitigation measures.  The Consultant shall refer to 
Section 3.2 Risk Management of the DEM for the development of the risk register. 

5.1.3 Bi-weekly Progress Meetings 

The Consultant shall conduct bi-weekly progress/coordination meetings with DDOT and other 
stakeholders, when applicable, to provide status updates and coordinate the work within this 
project. The Consultant shall document progress, key issues and action items during each bi-
weekly meeting. Meeting agendas shall be provided in advance of the bi-weekly progress / 
coordination meetings. The consultant shall provide meeting minutes within three business days 
of the bi-weekly progress meetings for DDOT’s review and concurrence. 

5.1.4 Monthly Invoicing and Progress Reports 

The Consultant shall provide a draft invoice for initial review by DDOT prior to formal submittal 
on a monthly basis. The formal invoice shall be submitted monthly in accordance with the latest 
District of Columbia and DDOT requirements. A monthly progress report shall accompany each 
invoice providing a list of completed activities and ongoing activities during the invoice period, a 
budget summary that includes the percentage of the budget utilized and the DBE percentages 
achieved. 

5.1.5 Quality Assurance / Quality Control (QA/QC) 

The Consultant shall implement and maintain effective QA / QC throughout the project duration. 
The Consultant shall refer to Section 3.3 QA / QC of the DEM for QA / QC requirements.  The 
Consultant shall submit a quality assurance statement with each plan review submittal. 



  Page 5 of 20 
 

5.2 East Capitol Street 30% Design in 2021 
The 30% design plans are provided at the link above in Section 3 of this document.  Initially this 
project proceeded to 30% design in one phase from Anacostia Road to Southern Avenue.  
 
The 30% design included over four miles of designated bike lanes including one mile of protected 
bike lanes, floating bus stops offset from the curb, curb extensions to enhance visibility, enhanced 
traffic signal timing for vehicles and pedestrians, high-visibility crosswalks, High-Intensity 
Activated crossWalK (HAWK) beacons, full time designated parking and safer geometric 
reconfigurations for the roadway. 
 
The 30% submission included a traffic analysis report, geotechnical report, a drainage report, a 
stormwater management report and a construction cost estimate.   
 
The Consultant shall identify opportunities to improve the 30% design in accordance with the 
objectives of this scope of work. The Consultant shall provide such recommendations for 
improvement to DDOT for review and approval prior to submission of the 65% design.  Should 
the Consultant determine or identify that the 30% design or elements thereof, are not recommended 
for inclusion into the final design of this project, the Consultant shall provide a basis for this 
recommendation and obtain DDOT concurrence prior to submission of the 65% design. 
 
5.2.1 East Capitol Street 30% Design – Traffic Analysis  

A traffic analysis was undertaken with the 30% design of the entire corridor.   
 
Following concurrence from DDOT, the Consultant shall update the traffic analysis with the most 
recent traffic and crash data and perform a traffic analysis for any areas along the corridor in which 
it is determined that the traffic analysis requires updates. This may include but is not limited to 
undertaking updated traffic and multimodal turning movement counts within the limits of this 
project and at key signalized and unsignalized intersections such as the East Capitol Street and 
Benning Road intersection.   
 
The Consultant shall update the traffic analysis to account for the DC streetcar operational 
requirements and safety at the East Capitol Street and Benning Road intersection.  The design for 
the Benning Road Bridges and Transportation Improvement project terminates at the East Capitol 
Street intersection.  The Consultant shall update the traffic analysis within the limits of this project 
to account for the Benning Road project at this intersection. 
 
Following concurrence from DDOT, the Consultant shall update the crash analysis.  The crash 
analysis shall include a review of crash narratives as well an update of crash severity, crash type 
and the total number of crashes at each intersection and along this corridor.    
 
Updates to the traffic and crash analysis and/or new traffic and crash analysis, shall be submitted 
in a traffic analysis report or as an amendment to the previous 30% traffic analysis report for 
DDOT’s review.  The traffic analysis shall be conducted in accordance with the DEM. 
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5.2.2 East Capitol Street 30% Design - Geotechnical Engineering Report  

A geotechnical investigation was undertaken with the 30% design.  The geotechnical investigation 
consisted of drilling 30 soil borings and performing 24 pavement cores.  A geotechnical report was 
prepared with the results of the investigation.  It is not anticipated that further borings and cores 
are necessary for the final design of Phase 1. 
 
Infiltration tests for stormwater management design will be required for the final design of Phase 
1.   
 
5.2.3 East Capitol Street 30% Design – DDOT’s Review Comments 

DDOT conducted a review of the 30% design plans and produced comments.  The majority of 
DDOT’s comments from the 30% review have not been incorporated into the plans yet.  The 
Consultant shall address DDOT’s 30% comments in the 65% design submission along with 
providing updated responses to DDOT’s 30% comments.  The Consultant shall allow for meetings 
with DDOT to discuss the 30% comments and the Consultant’s comment – responses prior to the 
65% design submission. 
 
5.2.4 East Capitol Street 30% Design – Utility and External Agency Comments 

The Consultant shall distribute the 30% design plans for review to utility and external agencies 
including but not limited to- PEPCO, Verizon, Comcast, WGL, DC Water, DOEE, WMATA and 
RCN/Astound and obtain comments.  The Consultant shall prepare comment – responses to utility 
and external agency comments and undertake comment – resolution prior to the 65% design 
submission. 
 
5.3 Exhibits (Prior to 65% Design) 
Prior to the 65% design submission, the Consultant shall develop up to three exhibits (in CAD and 
PDF format) which includes the East Capitol Street and Benning Road intersection and the East 
Capitol Street and Central Avenue intersection.  The East Capitol Street and Benning Road 
intersection includes Central Avenue NE and Texas Avenue SE.  The East Capitol Street and 
Central Avenue intersection includes 50th Street NE and 49th Place NE.  The proposed design shall 
improve safety and operations for all users including pedestrians, bicyclists, drivers, bus, transit 
riders and the DC streetcar at these intersections. 
 
The exhibits shall consist of, at a minimum, a pavement marking plan indicating the proposed 
layout of the intersections including travel lane widths, turn lanes, bicycle lanes, medians, 
crosswalks and bus stops. 
The Consultant shall:  

• Organize, prepare and participate in meetings and/or workshops with DDOT to discuss the 
proposed exhibits. 

• Conduct traffic analysis, AutoTURN analysis and other work as necessary to develop the 
exhibits. 



  Page 7 of 20 
 

• Provide DDOT with a recommendation on the preferred exhibit. 
• Incorporate DDOT’s comments into the exhibit(s). 
• Obtain DDOT concurrence on the preferred exhibit prior to the 65% submission. 
• Develop an exhibit(s) of East Capitol Street from 41st St NE to Division Avenue NE should 

it be requested by DDOT. 
 
5.4 65% - 100% Design, PS&E 
The design of this project primarily includes but is not limited to the following: 

• Safety, mobility and access improvements 
• Multimodal roadway design 
• Traffic signals 
• Signing and pavement markings 
• Bicycle lanes  
• Transit improvements 
• Street lighting / electrical 
• ITS / Communications 
• Stormwater drainage, green infrastructure and erosion and sediment control 
• Landscaping 
• Maintenance of Traffic 
• Utility coordination, investigation and test pits 

 
The 30% design included many of the design elements listed below.  The exhibits, 65% - 100% 
design and PS&E shall continue to incorporate the design components and principals outlined 
below. 
 
5.4.1 Roadway & Geometric Design 

• Develop multimodal roadway design including horizontal alignment and vertical profiles.  
Compute sight distance and confirm sight distance requirements are met.   

• Intersection design and ensure sight distance requirements at intersections are met.   

• Design sidewalks and curb and gutter.  Include trash receptacles in the design. 

• Design curb extensions, pedestrian refuge islands and medians where applicable. 

• Design shall comply with the Americans with Disabilities Act (ADA) standards for 
accessible design. 

 
5.4.2 Safety Improvements / Vision Zero 

• Improve safety for all users. 

• Reduce conflicts between pedestrians, cyclists, drivers, bus and the DC streetcar. 

• Reduce speeding, crash risk and vehicular delay. 
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• Improve pedestrian and bicyclist access as well as ADA accessibility to pedestrian 
crossings, passenger loading zones, sidewalks and transit.  

• Shorten pedestrian crossing distances or simplify and improve pedestrian crossing activity 
at intersections. 

• Enhance visibility at all approaches for all intersections. 

• Implement traffic calming measures. 

• Evaluate turning movements at intersections and appropriate countermeasures to improve 
safety. 

• Evaluate the need for and add designated turn lanes at intersections as appropriate. 

• Utilize HAWK signals and/or other signal devices.   

• Utilize automated speed enforcement and red light cameras and implement if applicable. 

• Upgrade signing and pavement markings including utilization of high-visibility crosswalk 
markings. 

• Include speed limits signs and confirm posted speed limits are appropriate for the roadway 
classification, users and safety. 

• Avoid and eliminate sight distance obstructions to signs, signals and pedestrians and 
cyclists crossing at intersections. 

• Implement the safety improvements and countermeasures in the design plans. 
 

5.4.3 Traffic Signal Improvements 
The project limit for Phase 1 includes signalized and unsignalized intersections.  The signalized 
intersections within the limit of work are: 

1. Division Avenue NE 
2. 50th Street NE which includes Central Avenue SE 
3. 49th Street SE which includes Sycamore Road NE 
4. Benning Road  
5. 41st Street NE 

 
The unsignalized intersections within the limit of work are: 

1. Central Avenue 
2. 49th Street NE and East Capitol Street NE 
3. 47th Street SE and East Capitol Street SE 
4. 47th Street NE and East Capitol Street NE 
5. 46th Street SE and East Capitol Street SE 
6. 42nd Street NE and East Capitol Street NE 

 
The Consultant shall: 
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• Optimize signal timing to improve safety and efficiency for all users. 

• Upgrade existing traffic signals, signal poles, traffic control cabinets and communication 
infrastructure. 

• Add new traffic signals and accessible pedestrian crossing signals where applicable. 

• Add safety countermeasures to signal infrastructure. 

• Conduct a traffic signal warrant analysis for the unsignalized intersections where 
applicable.  If a traffic signal is not warranted, design solutions to improve safety at the 
unsignalized intersections. 

• Develop traffic signal plans, wiring diagrams, cable routing schematics, dial sheets and 
sequence of operation sheets. 

 
5.4.4 Bicycle Lanes 

• Design bicycle facilities along the corridor, which may include but is not limited to 
designated and protected bicycle lanes.  Provide separation of bicycle facilities from 
vehicular traffic and pedestrian routes where possible. 

• Implement designated and protected bicycle lanes. 

• Utilize a shared-use pedestrian / bicycle path where space limitations exist or separation is 
not feasible. 

• Bicycle access improvements. 

• Incorporate short-term bike parking along the corridor as appropriate. 
 

5.4.5 Transit (Buses) 

• Convert existing bus stops to floating bus stops, shared bus/bike stops or bus islands where 
applicable.  Floating bus stops, shared bus/bike stops and bus islands shall comply with 
ADA standards for accessible design. 

• Consider the removal, merger or new placement of bus stops to improve transit service 
times and safety as needed.  Such work shall be coordinated with DDOT and WMATA. 

• Include bus shelters in the design if appropriate and in coordination with DDOT and 
WMATA.   

• Utilize transit signal priority, queue jumps and other bus priority elements in the design as 
applicable and in coordination with DDOT and WMATA. 

• Incorporate proposed bus pads / stops, the relocation or modification of existing bus pads 
/ stops and bus transit improvements in the design. 
 

5.4.6 Parking  
As shown in the 30% plans: 



  Page 10 of 20 
 

• Maintain, add and reduce parking spaces where applicable. 

• Convert time-restricted parking to full-time parking where applicable. 
 
 
5.4.7 AutoTURN Analysis 

• The Consultant shall conduct AutoTURN analysis for the proposed design including 
vehicle, bus, fire and emergency vehicle movements at specified locations and/or 
throughout the corridor.   

 
5.4.8 Stormwater Drainage and Green Infrastructure 

• Reduce spread on the roadway to within the allowable limits as specified in the DEM.  The 
Consultant shall develop a design that complies with DDOT standards and the DEM in the 
65% design and subsequent submissions. 

• Upgrade the existing drainage system to current DDOT and DEM standards.   

• Redesign the existing drainage system where the proposed improvements necessitate 
relocation, modification or abandonment of the existing drainage system.  

• Proposed drainage infrastructure design and proposed green infrastructure design.  Identify 
opportunities to increase pervious surfaces. 

• Erosion and sediment control plans. 
 
5.4.9 Landscape 

• Develop proposed landscape plans including tree preservation while minimizing tree 
removal as well as identifying opportunities for new tree plantings. 

• Develop proposed planting plans, soil plans and soil volume calculations. 
 

5.4.10 Electrical / Street lighting 

• For the existing streetlights on wood poles and non-DDOT street light poles, convert those 
lights to DDOT street light poles and continue the service underground. 

• Upgrade the existing street lighting system and develop design plans including conduits, 
manholes, wires, poles and fixtures.   

• Develop design plans including conduits, manholes, wires, poles and fixtures. 

• Confirm that the proposed lighting is sufficient for the corridor as well as at intersections 
and pedestrian crossings. 

• Develop streetlight / electrical design plans in accordance with the DEM, the DC 
Streetlight Policy and Design Guidelines and the DDOT Streetlight P3 Technical 
Provisions (A link to the P3 Technical Provisions are provided in Section 3 of this 
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document). 

• Prepare the design and photometric calculations using the fixture specifications and the
lighting control system approved for the P3 Streetlight Project; the specified correlated
color temperature, maximum delivered lumens and lighting level requirement prescribed
for the roadway segment. The proposed photometric calculations shall be used to create
the streetlight plans.

• The Consultant is advised that as part of the P3 Streetlight Project, the P3 Developer will
furnish (not install) the streetlight fixtures and provide the light controllers to the District.
The P3 Developer has been scheduled to convert all existing DDOT streetlights to LED.
The Consultant shall proactively coordinate with the DDOT Streetlight Division to update
the project specifications.

5.4.11 ITS / Communications 

• All communications along East Capitol Street shall include a DDOT owned underground
conduit system.  This conduit system may be part of a shared streetlight and ITS system.

• Include CCTV cameras, pole mounts, power supplies and associated cabling and
accessories for a fully functioning camera system.

• Include port modular fiber termination enclosure boxes, ethernet over copper switch types
and fiber patch cords.

• Prepare design plans for ITS technologies.

• If traffic controllers are upgraded and upon DDOT confirmation, prepare design for fiber
optic cables.

5.4.12 Maintenance of Traffic (MOT) 

• Develop MOT plans and a Transportation Management Plan (TMP) for this project.  The
plans shall include accommodations for all users including pedestrians, bicyclists, transit
riders and drivers.

5.5 Environmental 
The DC State Historic Preservation Office (DC SHPO) issued a Section 106 review form stating 
this project will have no adverse effect on historic properties and no further DC SHPO review or 
comment will be necessary.   

A final draft categorical exclusion document (CE 1, Form I and II) was prepared at the 30% design. 
The Consultant will be provided with the final draft categorical exclusion document.  It is 
anticipated that some work will be necessary to finalize / complete the categorical exclusion 
document.  The Consultant shall undertake all work necessary to finalize the categorical exclusion 
document.  This may include: 

• Appending / replacing the existing traffic data with the latest traffic analysis
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• Re-checking the document and updating the forms and attachments as necessary 

• Consulting with DC SHPO 
 
 
5.6 Public Involvement 
A public involvement plan was prepared for this project at 30% design. The existing public 
involvement plan and stakeholder list will be provided to the Consultant.  The Consultant shall 
prepare a new public involvement plan and update the stakeholder list for this project.  The 
stakeholder distribution list shall include but is not limited to- Advisory Neighborhood 
Commissions (ANC), community representatives, councilmembers and community members.  
The stakeholder distribution list shall be updated as needed throughout the project. 
 
The Consultant shall allow for a minimum of two public meetings in Phase 1.  The meetings are 
intended to inform the public on the progress of the project, to present the design to the public and 
to obtain feedback from the public on the project.  The public meetings referenced herein do not 
include meetings with ANCs, Advisory Councils and the Councilmember’s office(s).  The 
Consultant shall include the public meetings in the design schedule and submit a recommendation 
for the timing of the public meetings to DDOT for review and approval.   
 
The Consultant shall prepare all the material necessary for the delivery of the public meetings.  
This includes but is not limited to- presentations, meeting notices, announcements, flyers, agenda, 
handouts, maps, graphic renderings, photos, graphs, visual media, reports, memorandums and 
plans.  Following the public meeting, the Consultant shall prepare post-meeting summaries of the 
public meeting and submit them to DDOT for review and approval. 
 
A website shall be developed and maintained for this project utilizing the ArcGIS Hub.  
Information regarding the ArcGIS Hub can be found at this link https://ddot-how-to-
dcgis.hub.arcgis.com/.  The Consultant shall prepare the website in advance of the first public 
meeting.  The website may include information such as, but not limited to- project description, 
timeline, frequently asked questions, location map and contact information. 
 
Following all public and stakeholder meetings, the Consultant shall prepare meeting summaries 
and submit to DDOT for review and approval.  
 
5.6.1 Traffic Safety Input (TSI) 
DDOT has received comments from the public regarding safety concerns and/or suggested safety 
improvements for the East Capitol Street corridor through the TSI program.  The Consultant will 
be provided with the TSIs dated from January 1, 2022 through to the 65% design submission. 
 
The Consultant shall review the TSIs received along the corridor to: 

• Identify the comments, requests and/or concerns that will be addressed through this project. 

• Provide recommendations to DDOT on whether the comments, requests and/or concerns 
can be incorporated into the design of this project. 

https://ddot-how-to-dcgis.hub.arcgis.com/
https://ddot-how-to-dcgis.hub.arcgis.com/
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• Upon DDOT confirmation, incorporate the comments, requests and/or concerns into the 
design when applicable. 

• Provide responses to the TSIs. 
 
5.7 Utility Coordination 
The Consultant shall coordinate with all utility agencies and stakeholders for this project.  This 
includes but is not limited to the following:  PEPCO, Verizon, RCN/Astound, Comcast, 
Washington Gas, Lumen, DC NET, DC Water, WSSC, WMATA, NPS, SHPO, DC Department 
of Buildings (DOB) and DOEE. 
 
The scope for utilities primarily includes but is not limited to: 

• Obtain updated utility information such as as-built record drawings of existing utilities 
from all utility agencies. 

• Coordinate with all utilities to verify if the proposed design conflicts with utilities.  Conduct 
field verification of existing utilities utilizing test pits and other methods. 

• Coordinate with all utilities to resolve conflicts between the proposed design and utilities.  
Develop solutions to resolve utility conflicts and conduct utility conflict resolution 
meetings with external agencies. 

• Coordinate with all utility agencies, stakeholders and relevant external agencies to obtain 
utility clearance and/or release letters for the proposed design. 

• Maintain a utility coordination log throughout the duration of the project.  The utility 
coordination log may include but is not limited to- list of utility agencies with utilities 
within the project limits, dates of correspondence with utilities, date of design submissions 
to utilities, status of utility coordination and status of utility clearance letters.   

• Prepare meeting summaries and/or meeting minutes of the utility coordination meetings. 
 
5.8 Right – Of – Way (ROW) 
DDOT plans to design and construct this project entirely within DDOT’s existing ROW; however 
there are three areas of potential impact. 
 
The first two potential impacts are the existing curb cuts along East Capitol Street near the 
intersection with Benning Road. These two curb cuts were proposed to be closed in the 30% 
design.  In accordance with the DDOT ROW Policies and Procedures Manual, curb cut closures 
are to be treated as acquisitions if a permit cannot be located to rescind it.   
 
The third potential impact is a parcel (Reservation 669) located at the intersection of East Capitol 
Street and Central Avenue SE which is owned by the United States under the jurisdiction of the 
National Park Service (NPS).   
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In the event that an acquisition, transfer of jurisdiction (TOJ) and/or special use permit (SUP) is 
necessary and upon DDOT confirmation, the Consultant shall provide services to perform all the 
work necessary to facilitate the acquisition, TOJ and/or SUP for this project.  The services for the 
potential impacts include but are not limited to title, appraisal, appraisal review, surveying, plats, 
metes and bounds and the SUP. 
 
5.9 Permits 
The Consultant shall coordinate and obtain all permits necessary for the approval of the final 
design and for the project to proceed to the construction phase.  This includes but is not limited to 
obtaining permits from DOEE and the DOB prior to completion of the design project. 
 
5.10 Design Waivers 
Should the Consultant identify that design waiver(s) may or will be required, the Consultant shall 
notify DDOT at the earliest phases of the design.  The Consultant shall prepare all necessary 
documents for the design waiver(s) and their approval, should it be required. 
 
5.11 Design Deliverables  
Prior to submission of the 65% plans to DDOT, the Consultant shall complete the exhibits and the 
work associated with the exhibits as specified in Section 5.3 of this scope of work.  Following 
DDOT concurrence on the recommended exhibit, the project proceeds to 65% design.   
 
The plans and associated documents shall be submitted in accordance with the DEM and at each 
of the following phases for DDOT’s review and approval: 

• Intermediate Design – 65%  
• Final Design – 100% 
• Plans, Specifications and Estimates (PS&E) 
• Bid Documents 

 
The Consultant shall perform all the tasks necessary to deliver the above submissions in 
accordance with DDOT standards and the DEM.   
 
6 KEY PERSONNEL 
The Consultant shall provide the following key personnel: 
1. Project Manager:  The project manager shall have a minimum of 12 years of experience on 

design projects of a similar scope, size, and complexity. The Project Manager shall be a 
registered Professional Engineer in the District of Columbia. 

 
2. Lead Roadway Civil Engineer:  The lead roadway civil engineer shall have a minimum of 7 

years of experience on design projects of a similar scope, size and complexity. The lead 
roadway civil engineer shall be experienced in final design, roadway geometry, horizontal 
alignments and vertical profiles for roadways. 
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3. Lead Multimodal Safety Engineer:  The lead multimodal safety engineer shall have a minimum 

of 7 years of experience on design projects of a similar scope, size, and complexity. The lead 
multimodal safety engineer shall be experienced in final design and in developing safety 
improvements for multimodal roadways.  

 
4. Lead Stormwater Engineer:  The lead stormwater engineer shall have a minimum of 7 years of 

experience on design projects of a similar scope, size, and complexity.  The lead stormwater 
engineer shall be experienced in roadway drainage, drainage area delineation, spread analysis, 
drainage design solutions to reduce spread and green infrastructure design.  

 
5. Lead Utility Engineer:  The lead utility engineer shall have a minimum of 6 years of experience 

on design projects of a similar scope, size and complexity.  The lead utility engineer shall be 
experienced in utility conflict resolution, correspondence with utility agencies and obtaining 
utility clearances from external agencies.  The lead utility engineer and lead stormwater 
engineer can be the same engineer if the engineer meets the requirements of both. 

 
6. Lead Public Involvement Professional:  The lead public involvement professional shall have a 

minimum of 6 years of experience on design projects of a similar scope, size, and complexity. 
The lead public involvement professional shall be experienced in conducting public meetings 
with community members and the public. 

 

7 PERIOD OF PERFORMANCE  

The period of performance to complete all base period services is 12 months from task order award 
which is the NTP.  The base period services are defined as: 

• All work necessary to complete the exhibits, 65%, 100%, PS&E and Bid Documents for 
East Capitol Street from 41st Street to Division Avenue NE (referred to as East Capitol 
Street Phase 1). 
 

The option period is contingent upon (including but not limited to) satisfactory performance of the 
base period services and availability of funding. The option 1 period services are defined as: 

• All work necessary to complete the exhibits, 65%, 100%, PS&E and Bid Documents for 
East Capitol Street from Division Avenue NE to Southern Avenue (referred to as East 
Capitol Street Phase 2). 
 

• The period of performance to complete all option 1 period services is 11 months from 
DDOT written approval to proceed.  The Consultant shall obtain DDOT written approval 
prior to proceeding with any work in the option 1 period.   

 

Option period #2 is contingent upon (including but not limited to) satisfactory performance of the 
base period services and the option 1 period services and availability of funding. The option 2 
period services are defined as: 
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• All work necessary to complete the exhibits, 65%, 100%, PS&E and Bid Documents for
East Capitol Street from Anacostia Road to 41st Street (referred to as East Capitol Street
Phase 3).

• The period of performance to complete all option 2 period services is 9 months from DDOT
written approval to proceed.  The Consultant shall obtain DDOT written approval prior to
proceeding with any work in the option 2 period.

8 DELIVERABLES 

SOW 
Reference 

Deliverable Method of 
Delivery 

To Whom 

5.1.1 Project Management Plan & Schedule Electronic and 
Hard Copy  

DDOT 

5.1.2 Risk Register Electronic and 
Hard Copy  

DDOT 

5.1.3 Meeting Minutes Electronic and 
Hard Copy  

DDOT 

5.1.4 Monthly Invoices and Progress Reports Electronic and 
Hard Copy  

DDOT 

5.1.5 QA / QC Electronic and 
Hard Copy  

DDOT 

5.2.1 Traffic / Crash Analysis and Report Electronic and 
Hard Copy  

DDOT 

5.2.2 Geotechnical Investigation and Report Electronic and 
Hard Copy  

DDOT 

5.2.3 Responses to DDOT’s 30% comments Electronic and 
Hard Copy  

DDOT 

5.2.4 Responses to Utility & External Agency 
30% comments 

Electronic and 
Hard Copy 

DDOT & 
External 
Agencies 

5.3 Exhibits Electronic and 
Hard Copy 

DDOT 

5.4, 5.11 65% Design Submission Electronic and 
Hard Copy  

DDOT & 
External 
Agencies 

5.4, 5.11 100% Design Submission Electronic and 
Hard Copy  

DDOT & 
External 
Agencies 

5.4, 5.11 PS&E Submission Electronic and 
Hard Copy  

DDOT & 
External 
Agencies 

5.11 Bid Documents Electronic and 
Hard Copy  

DDOT 

5.6 Public Involvement Plan Electronic and 
Hard Copy  

DDOT 
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5.6 Public materials & Public Meetings Electronic and 
Hard Copy  

DDOT 

5.6.1 Responses to Traffic Safety Inputs Electronic and 
Hard Copy  

DDOT 

5.5 Environmental Categorical Exclusion Electronic and 
Hard Copy  

DDOT 

5.7 Utility Coordination Log Electronic DDOT 
5.7 Utility Clearance Letters Electronic and 

Hard Copy  
DDOT 

5.8 ROW – acquisition and/or TOJ and/or SUP Electronic and 
Hard Copy  

DDOT 

5.9 Permits Electronic and 
Hard Copy  

DDOT 

5.10 Design Waivers Electronic and 
Hard Copy  

DDOT 

10. INSTRUCTIONS TO OFFERORS

10.1 Qualifications Due Date 

Submissions are subject to the following limitations: 

10.1.1   SF 330, Section D, shall include key staff and the role as proposed for the project. All staff 
listed in the chart will be assumed to be fully committed to the project during the contract period.  

10.1.2    SF 330, Section F, shall include 10 projects that are similar in scope, size and scale. Each 
project shall present the actual work details that were performed by key staff in the proposed team 
organization. 

10.1.3    SF 330, Section H, shall not exceed 30 pages. 

10.1.4 Qualifications are due on or before November 13, 2023.

10.1.5 Offerors shall submit qualifications on the Standard Form 330 to include all parts 
and sections via email to jared.terrill@dc.gov and carol.hessler@dc.gov. Inclusion of other 
materials by reference will not be considered.  

10.2 Organization and Content 

10.2.1 Section H of the SF 330 shall provide information regarding the following topics. The 
information should demonstrate an understanding of the requirement or expound upon the 
experience and qualifications presented in the context of the requested information. The answers 
provided will be evaluated as a part of the qualifications in accordance with the evaluation criteria 
in Section 11 of this TO RFQ.   
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10.2.2 Describe your understanding of the project’s complexities and your experience and 
qualifications in overcoming the type of complexities identified. 

10.2.3 In your description of professional qualifications, include a description of qualifications 
for the following: 

• Provide qualifications for implementing best practices and strategies for multimodal
roadway design and multimodal safety improvements including vehicles, buses, transit
users, bicyclists and pedestrians.

10.2.4 Provide relevant information regarding Factor 4 - Past Performance. Offerors should note 
that Factor 4 relates to the administration of the experience with regards to cost control, quality of 
work, and compliance with performance schedules.  

11. EVALUATION OF QUALIFICATIONS

Your submission is an opportunity to present your firm's qualifications to perform the work. It is 
important that your qualifications highlight your firm's capabilities as it relates to the SOW and 
the evaluation criteria. The five (5) evaluation factors and their relative importance for this 
requirement are as follows: 

1. Professional qualifications necessary for satisfactory performance of required services; (40
Points)

2. Specialized experience and technical competence in the type of work required; (30 Points)
include in your specialized experience and technical competence the following:

• Multimodal roadway design inclusive of vehicles, transit users, bicyclists and
pedestrians

• Multimodal safety improvements for roadways and intersections

• Design of roads, intersections and infrastructure

• Stormwater drainage design solutions to reduce spread on roadways

• Public involvement and communication with a variety of stakeholders

3. Capacity to accomplish the work in the required time; (20 Points)

4. Past performance on contracts with Government agencies and private industry in terms of
cost control, quality of work, and compliance with performance schedules. (10 Points)

5. Risk Assessment - the offeror's demonstrated (i) understanding of the potential risks to
performance, quality, and costs, along with associated mitigation measures for such risks,
and (ii) quality of its plan to ensure successful project delivery. (25 Points)
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a. Identify three important issues that represent significant potential risks to delivering
this project on schedule and within budget and describe your experience and
strategies to overcome the types of issues and risks identified.

In additional to each offeror’s response to Factor 4 – Past Performance, the District may utilize 
additional Past Performance sources to include: 

• District eVAL
• Publicly available information

Offerors are advised to pay close attention to the evaluation criteria and ensure they address all 
aspects in their qualifications. The District will evaluate qualifications in accordance with this 
solicitation, and only consider information received in accordance with this solicitation.  

Total Possible Points: 125 

12. SCORING METHODOLOGY

The Evaluation Board will review the submittals with reference to the evaluation factors specified 
in Section 10 in accordance with the rating scale provided in this Section and will assign a 
quantitative rating for each of the evaluation factors.  

a.

b. Application of Rating Scale

The rating scale is a weighting mechanism that will be applied to the point value for each 
evaluation factor to determine the Offeror’s score for each factor. The Offeror’s total score will be 
determined by adding the Offeror’s score in each evaluation factor. For example, if an evaluation 
factor has a point value range of zero (0) to fifty (50) points, using the Rating Scale above, if the 

Numeric Rating Adjective Description 
0 Unacceptable Fails to meet minimum requirements; e.g., no 

demonstrated capacity  Proposer did not 
address the  factor. 

1 Poor Marginally meets the minimum requirements; 
major deficiencies are present. 

2 Minimally 
Acceptable 

Marginally meets minimum requirements; 
minor deficiencies are present. 

3 Acceptable Meets requirements; no deficiencies. 
4 Good Meets requirements and exceeds some 

requirements; no deficiencies. 
5 Excellent Exceeds most, if not all requirements; no 

deficiencies. 
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District evaluates the Proposer’s response as “Good,” then the score for that evaluation factor is 
4/5 of 50, or 40 points.  

12 RECEIPT OF QUALIFICATIONS 

All questions must be submitted via email to the Contracting Officer, Carol Hessler, 
at carol.hessler@dc.gov and Jared Terrill at jared.terrill@dc.gov. DDOT will not consider any 
questions received less than seven (7) calendar days before the date set for submission of 
Standard Form 330. 

Sincerely, 

Carol Hessler 
Contracting Officer 
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