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I. Executive Summary 

The Americans with Disabilities Act (ADA) is a civil rights statute that prohibits 

discrimination against people who have disabilities. There are five separate Titles of the 

ADA relating to different aspects of potential discrimination. With the passage of the ADA, 

any facility which is constructed for public use is required to be accessible for those with 

disabilities. Failure to provide accessible facilities is considered discrimination and a 

violation of the law. 

The ADA applies to all facilities regardless if they were built before or after 1990. In order 

to be compliant under the ADA, state and local governments are required to perform self-

evaluations of their current assets and determine whether they meet the accessibility 

requirements of the 2010 ADA Standards for Accessible Design.  

The purpose of this ADA Transition Plan for the Public Right-of-Way (PROW) is to 

establish a strategy for ensuring that the PROW in the District of Columbia is accessible 

to people with disabilities that are traveling in the Capital City. The District of Columbia 

Department of Transportation’s (DDOT) ADA Transition Plan was created to inform all 

administrations within DDOT of the commitment to modifying all existing PROW so that 

pathways are accessible and support Title II of the Americans with Disabilities Act. The 

five titles of the ADA focus on equal access and non-discrimination against people with 

disabilities.  

Title I of the Americans with Disabilities Act of 1990 prohibits private employers, State 

and local governments, employment agencies and labor unions from discriminating 

against qualified individuals with disabilities in job application procedures, hiring, firing, 

advancement, compensation, job training, and other terms, conditions, and privileges of 

employment. The ADA covers employers with 15 or more employees, including State and 

local governments. It also applies to employment agencies and to labor organizations. 

Title I refers to discrimination against potential individuals for employment. Accessible 

pathways to places of employment are critical in making such employment a reality. While 

employers hold the responsibility of non-discrimination in their hiring practices, the District 

must support an environment in which a potential employee might travel, regardless of a 

person’s disability.  

Title II applies to State and local government entities, and, in subtitle A, protects qualified 

individuals with disabilities from discrimination on the basis of disability in services, 

programs, and activities provided by State and local government entities. Title II extends 
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the prohibition on discrimination established by section 504 of the Rehabilitation Act of 

1973, as amended, 29 U.S.C. 794, to all activities of State and local governments 

regardless of whether these entities receive Federal financial assistance. 

Title II protects individuals with disabilities against discrimination and allows equal access 

to services, programs and activities provided by State and local governments. Again, the 

ADA Transition Plan is intended to support Title II by ensuring accessible pathways to 

such government sponsored programs are available in the public right-of-way. 

Title III prohibits discrimination on the basis of disability in the activities of places of public 

accommodations (businesses that are generally open to the public and that fall into one 

of 12 categories listed in the ADA, such as restaurants, movie theaters, schools, day care 

facilities, recreation facilities, and doctors' offices) and requires newly constructed or 

altered places of public accommodation—as well as commercial facilities (privately 

owned, nonresidential facilities such as factories, warehouses, or office buildings) – to 

comply with the ADA Standards. 

Title III protects people with disabilities against discrimination by providing equal access 

to all public places. If such places are accessible, it only makes sense to ensure the 

pathways within the PROW are also accessible as well. The ADA Transition Plan will 

work to that end. 

Title IV addresses telephone and television access for people with hearing and speech 

disabilities. It requires common carriers (telephone companies) to establish interstate and 

intrastate telecommunications relay services (TRS) 24 hours a day, 7 days a week. TRS 

enables callers with hearing and speech disabilities who use TTYs (also known as TDDs), 

and callers who use voice telephones to communicate with each other through a third 

party communications assistant. The Federal Communications Commission (FCC) has 

set minimum standards for TRS services. Title IV also requires closed captioning of 

federally funded public service announcements. 

DDOT has established a TTY line for individuals with disabilities to communicate with 

DDOT and are able to report any grievances through this line as well.  
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The Process to Date 

Beginning in 2012, DDOT initiated an asset inventory process to collect information 

regarding certain types of pathways, or assets, within the PROW and determine whether 

or not they supported the accessibility objectives in accordance with the “Public Right-of-

Way Accessibility Guidelines” (PROWAG). Specific assets reviewed include, but are not 

limited to, sidewalks, crosswalks, bus stops, curb ramps, and accessible pedestrian 

signals. To date, the new asset inventory database has captured approximately seven 

percent of the District’s PROW. These areas were selected to be surveyed first because 

they are located near the types of land uses that generate high pedestrian usage, such 

as schools, hospitals, community centers.  The majority of the assets within the surveyed 

PROW were found to have some non-compliant elements. Assets identified as needing 

immediate attention were referred to Cityworks, a District-wide reporting system that 

generates work orders, and the physical barriers were brought into compliance. 

DDOT will continue to expand the asset inventory, and will take into account assets added 

as a result of new construction projects as they are completed around the District.  The 

ADA Transition Plan team conducted a series of workshops with DDOT planners, 

inspectors, engineers or other staff in October 2015, to raise awareness of the 

requirement and commitment to transition the District into an accessible community and 

to recognize that everyone has ADA responsibilities with regards to all projects in the 

public right-of-way. 

Next Steps  

DDOT will continue collecting and analyzing the asset inventory for the remaining 93 

percent of the District’s PROW.  The ADA Transition Plan team is also exploring new 

applications for completing the asset inventory to, not only speed the process up, but also 

to make significant improvements to the accessibility of the PROW.  Similar to the recent 

evaluation of assets, newly surveyed assets will undergo prioritization to identify those in 

urgent need of correction due to usage and safety. Those that are identified as needing 

immediate attention are screened through the Cityworks, a work order management 

system, to ascertain if any of the identified deficient assets need to be corrected through 

planned construction projects. If work is scheduled, the improved assets shall be recorded 

in the asset inventory database with the projected date of completion.  

System Integration 

DDOT has several systems that keep track of projects and/or inventory.  These systems 

are not currently linked to each other.  Therefore, it is difficult to know when accessibility 
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improvements are made and when assets should be removed from other work order lists.  

The systems being used by the various administrations do not link with each other and 

this lack of connectivity negatively impacts the effectiveness of the ADA Transition Plan 

team.  DDOT’s Office of Performance along with the Office of Information Technology 

and Innovation (OITI) are currently working on integration of all tracking software 

applications used to track all projects within the District. No conclusive timeframe has 

been established regarding the extent of such integration, but there is a clear 

understanding that all of the systems should have a means of coordinating ADA needs 

with recent and upcoming project completions. 

Meeting Immediate Needs  

DDOT has established a policy to expedite accessibility projects to correct deficient 

assets that were subject to grievances or provide accessible assets where non-accessible 

features exist in areas frequented by people with disabilities or were subject to 

complaints. Rather than waiting until all assets are inventoried, anyone can now request 

that DDOT accelerate, or initiate projects that convert non-accessible pathways into 

accessible pathways.  This element of the ADA Transition Plan has been presented to 

the ADA Transition Team Advisory Group, a group that was formed in 2014 to help convey 

the concerns of the community of people with disabilities. The Plan will also be presented 

to the public through on-going outreach efforts and posted to a website accessible from 

DDOT’s home page.  

ADA Training  

DDOT has established an ADA Coordinator who is responsible for monitoring changes to 

ADA regulations and keeping all training curricula current. Bi-annual ADA training is 

required of all staff.  

Efforts are underway to develop curricula to train all levels of DDOT staff, including 

consultants and contractors, regarding the details of the ADA, how it will impact their work, 

and what their responsibilities are in relation to compliance. The training will range from 

a high level overview to detailed field work guidelines to be used during construction.   

Computer Based-Training (CBT) is being developed to substitute instructor led training to 

provide more flexibility for course participants. 
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II. Purpose of the ADA Transition Plan and Compliance 
Requirements 

Background 

The purpose of the ADA Transition Plan is to provide a comprehensive strategy to guide 

the District of Columbia Department of Transportation (DDOT) and District residents to 

create accessible, barrier-free passageways within the PROW throughout the District as 

required by the Americans with Disabilities Act (ADA). Many factors must be considered 

in achieving complete ADA accessibility and it is understood that this plan is an effort to 

guide the work of future projects, rehabilitate areas that are inaccessible or unsafe to 

people with disabilities, and create a culture that considers accessibility for people with 

various disabilities as a normal practice for new development. It is also understood that 

the capital improvements needed to address deficient or non-accessible assets will take 

many years and that costs must be calculated into various budgets throughout several 

cycles and various divisions within the Department.  

DDOT has reviewed multiple ADA transition plans prepared for other cities and states 

throughout the country to examine the best practices for scheduling and budgeting 

infrastructure improvements that meet the standards set forth in the ADA Accessibility 

Guidelines (ADAAG) and the Public Rights of Way Accessibility Guidelines (PROWAG).  

This plan provides DDOT with a comprehensive ADA compliance program to address the 

public right-of-way and reaffirms DDOT’s commitment to continuously progress towards 

the goals and objectives of the ADA to remove identified barriers for people with 

disabilities.  

The ADA Transition Plan is a “living” document. It is updated on an annual basis to 

demonstrate intentions to update the appropriate assets within the public right-of-way to 

achieve ADA accessibility. The intent of the annual update of the ADA Transition Plan is 

to include cost estimates of ADA projects planned for upcoming years, costs expended 

during the former year, and any changes to the grievance policy and/or prioritization 

system. 

A comprehensive program to identify deficiencies in the District’s PROW that adversely 

affect people with disabilities and address these deficiencies is a critical undertaking for 

the District government and its importance can be realized by taking a closer look at the 

District’s population. As of the 2013 US Census, there were 608,630 residents in the 

District of Columbia, of those, 68,143 reported having a disability. (The population in 2014 
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was 660,000 and individuals with disabilities have likely increased as well.) Wards 7 and 

8 had the highest percentage of people with disabilities with 18.1 percent and 17.2 percent 

of their total populations, respectively. As the nation’s capital, millions of visitors tour the 

city from all over the world, and many of them have disabilities. It is extremely important 

that the District demonstrates its commitment to the ADA and works diligently to create 

accessible transportation facilities for all. 

 

 

 

 

 

 

 

 

 

 

 

DDOT ADA Transition Plan provides the following elements: 

1. Self-Evaluation: a description of the procedures involved with identifying the District’s 

inventory of barriers within the PROW, primarily focusing on sidewalks, crosswalks, 

curb ramps, accessible pedestrian signals and bus stops.  

2. Removal Methods: a description of how the DDOT plans to make the PROW 

accessible, including the recently approved drawings in DDOT’s 2015 Standard 

Drawings (September 2015). These efforts are expected to take multiple years to 

accomplish. 

3. Schedule: a recommended schedule for completing projects over the next year and 

outlying years. This schedule is subject to annual revisions beyond the current year.  

Capital Planning Projects will be included as they will be brought into ADA compliance 

as they are built (see Section IX for more information). 
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4. The name and contact information of DDOT’s ADA Coordinator who is responsible for 

the review, implementation, and annual updates of the ADA Transition Plan. 

5. Summary of the outreach activities that were used to provide members of the public 

with opportunities to provide input to the ADA Transition Plan. In addition, this plan 

includes plans for additional public outreach specifically to gather input regarding this 

plan, and the future updates to the ADA Transition Plan. 

 

Compliance Requirements 

DDOT has completed the following ADA requirements regarding to accessibility of 

assets in the PROW: 

 Designated César Barreto as the ADA Coordinator. His contact information is 

provided below.  

 

 Provided opportunities for the public to offer input regarding the District’s ADA 

Transition Plan, which consisted of several public meetings in 2014 and 2015. 

These meetings are described in detail in Section VIII. 

 

 Established a grievance process that will allow members of the public to report 

potentially non-compliant assets in the PROW, which can lead to projects to 

address legitimate complaints. This process is described in Section VI, 

Grievance Program. 
 

 Adopted internal design standards, specifications, and details are found in 

Engineering Design and Construction Standards: APPENDIX 4: Task-D 

Mr. César Barreto 

ADA Coordinator - District Department of Transportation  

Office of Civil Rights & Infrastructure Project Management Administration 

55 M Street, SE 4th Floor 

Washington, DC  20003 

Ph.: 202-671-2829      

Cell: 202-423-1968 

cesar.barreto@dc.gov 

mailto:cesar.barreto@dc.gov
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Findings Report provides a review of the DDOT Engineering Design and 

Construction Standards. 

 The ADA Coordinator has developed the 2016 ADA Transition Plan and is 

responsible for annual updates.  If the original plan is not accepted by the 

Federal Highway Administration (FHWA), the ADA Coordinator will correct 

deficiencies and resubmit to FHWA.    

 The ADA Transition Plan, which is reviewed and updated on an annual basis, 

will include progress reports on improvements to accessibility to the public 

right-of-way.  The estimated schedule of work is presented in Section X. The 

budget and potential funding sources are provided in Section XI.  Both the 

schedule and budget are subject to change throughout the year as priorities 

shift. 

 Assigned the ADA Coordinator to monitor and verify the progress of the plans 

identified in the ADA Transition Plan and to take action if there is a lack of 

progress. This is further described in detail in Section XII: Measures of 

Success.  

Under the leadership of the Director, DDOT is committed to implementing the 

ADA Transition Plan to ensure that all facets of projects including feasibility 

studies, planning, design, construction, and inspection consider accessibility for 

all projects within the public right-of-way.  
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III. Methods for Implementation of ADA Compliance 

DDOT reviewed 33 ADA Self Evaluations and Transitions Plans prepared for other cities 

and states and also reviewed 27 other related documents as a means of determining best 

practices. The findings are detailed in APPENDIX 4: Task “A” Findings Report – Review 

of Nationwide Self Evaluation and Transition Plans. The critical elements of a successful 

ADA Transition Plan are as follows: 

1. Secure a commitment from top level management; 

2. Identify/allocate adequate funding for successful implementation over multiple 

years; 

3. Formulate a comprehensive plan at the start of the development of the ADA 

Transition Plan; 

4. Designate an ADA Coordinator who is empowered and authorized to implement 

the plan; 

5. Solicit appropriate input from staff, committees and stakeholders for 

incorporation into the plan; 

6. Ensure compliance with the 2010 ADA Standards for Accessible Design at all 

levels and divisions of the organization; 

7. Ensure the newly approved standard drawings are used and followed throughout 

all processes of construction including; feasibility studies, planning, design, 

construction, and inspection; 

8. Monitor data collection of the asset inventory and provide management of data, 

prioritizations, tracking, and documenting of progress to update the annual plan 

and prepare reports; 

9. Establish and adopt procedures to track public concerns and grievances in a 

timely manner with documentation of the resolution and implications to the 

organization; 

10. Conduct comprehensive and on-going training at multiple levels. Training should 

include technical and support staff, in addition to policy, procedures and program 

administrators. 

 

DDOT initiated the ADA Transition Plan by developing a software application to facilitate 

the collection of PROW assessments by conducting foot-on-ground surveys in 2012. 
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During the pilot phase of the project, data for 39 features were collected with various types 

of attributes, which proved to be extremely cumbersome during data analysis. 

Consequently, the initial set of data was deemed unusable.  

During the first and current phases, the data collection effort analyzed fewer assets, as 

consistent with best practices of other state DOTs. The assets considered are provided 

below: 

1. Bus Stops 

2. Intersections 

3. Curb Ramps 

4. Accessible Pedestrian Signals 

5. Sidewalks 
 

 

These five primary assets were considered when surveying the PROW. Approximately 

seven percent of the District’s PROW was inventoried during the first phase of the creation 

of the ADA Transition Plan.  The second phase of inventory assessment is ongoing, and 

data collection will continue in all wards throughout the District.   

The ADA Coordinator will be responsible for tracking the progress of the Asset Inventory 

and aligning potential ADA facility improvements as other potential improvement projects 

that are planned within the next year or those planned as the result of the grievance 

resolution.   

Methods for Implementing the ADA Transition Plan Moving Forward 

The following plan is recommended to move forward with implementing and updating 

the ADA Transition Plan. 

1. The ADA Coordinator will provide multi-departmental Asset Inventory workshops 

to provide training for the following administrations and offices: 

Reporting to the Chief Project Delivery Officer: 

a. Infrastructure Project Management Administration (IPMA)  

b. Planning and Sustainability Administration (PSA) 

c. Transit Delivery Administration (TDA) 
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d. Traffic Engineering & Safety Administration (TESA) 

Reporting to the Chief of Operations: 

a. Urban Forestry Administration (UFA) 

b. Public Space Regulations Administration (PSRA) 

c. Maintenance Administration (MA) 

d. Transportation Operations Administration (TOA)  

e. Parking & Ground Transportation Administration (PGTA) 

Reporting to the Chief Administrative Officer: 

a. Administrative Services Administration (ASA) 

b. Office of Resource Allocation (ORA) 

c. Office of Contracting and Procurement (OCP) 

d. Office of the Chief Financial Officer (OCFO) 

Reporting to the Chief Performance Officer: 

a. Office of Performance Management (OPM) 

b. Office of Customer Service (OCS) 

c. Office of Fleet & Facilities (OFF) 

d. Office of Information Technology & Innovation (OITI) 

2. The data collection will continue utilizing the Asset Inventory software to establish 

the work plan for the following year. 

a) The software application's prioritization process will be modified to match the 

programming used in DDOT's Cityworks application  

b) The Asset Inventory will include potential cost calculations 

3. The ADA Transition Plan team will utilize DDOT’s 311 tools, which include both 

telephone calls and web-based applications. 

a) Request modifications to the 311 system to address accessibility requirements 
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b) Conduct education campaign to inform the public about the expanded 311 

system 

4. The ADA Transition Plan team will utilize the District’s Cityworks Program (Riva 

Model – Proof of Concept). 

a) Determine if GIS overlays can be used to illustrate upcoming projects in the 

asset database 

b) Determine if areas not covered can be filled in with the asset database 

5. Grievances filed with the ADA Coordinator will be a priority. 

a) Complaints investigated promptly 

b) Legitimate complaints will generate work orders that will be completed through 

Cityworks 

c) The ADA Coordinator will monitor the status of work orders to ensure projects 

are completed and are reported back to the grievant 

6. The ADA Transition Plan team will consider reports submitted to Vision Zero. 

a) ADA concerns will be converted to Cityworks work orders and addressed 

accordingly 

b) Valid safety concerns for accessibility will generate work orders completed 

through Cityworks 
 
 
 
 
 

 

 

 

 

 



DDOT ADA Transition Plan 15 

 

 

Methods for Ensuring ADA Compliance 

Administrations within DDOT will be following ADAAG (2010 standards) and PROWAG 

(latest editions) and have strengthened the standards for DDOT’s 2015 Standard 

Drawings (September 2015).  The following drawings will be used in bringing DDOT’s 

assets into ADA compliance: 
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IV. Policies and Procedures 

Completed 

1. A general “Commitment to Non-Discrimination and Policy for Equal Access” has been 

developed and is included in the beginning of this document.  It must be stressed to 

DDOT’s engineers, developers, inspectors, and contractors in the District that DDOT 

is commitment to implementing ADA compliance in the public right-of-way.  The 

commitment is a general overview that all phases of construction, including feasibility, 

planning, design, construction and inspection will incorporate ADA compliance.  

2. A grievance procedure has been established.  The ADA Coordinator will track and 

monitor the resolution of complaints. The resolution of complaints needs to be timely 

and should be able to access funding already in place. For example, some complaints 

regarding non-compliance may need to be resolved immediately due to legitimate 

safety concerns, and cannot wait until the next budget cycle and project programming. 

3. DDOT will ensure there is on-going participation by staff, contractors, and consultants 

regarding participation in ADA training. They will utilize DDOT University to track all 

training both inside and outside of the agency. For technical training involving 

inspections including measurements, a competency exam is recommended. This type 

of training should be a certification and renewable every two years is mandatory. 

Planned  

1. Each administration within DDOT will develop their own policies and procedures which 

will apply to planning, design, and construction, and also provide access for those people 

with disabilities to programs, services, and activities conducted by DDOT. 

2. The policies and procedures to be developed will guide the monitoring of activities by 

DDOT, to ensure their effectiveness and compliance with the ADA, and provide a method 

for escalation to another level of DDOT management if certain projects or activities prove 

to be ineffective. 

3. Explore possibilities of integration of the grievance and mitigation procedures into the 

Cityworks Software. This will serve to enhance timely resolution of complaints and 

communication between DDOT administrations. The system can also be reviewed by 

DDOT’s General Counsel for potential legal issues and emerging trends. 

4. A policy and procedure should be developed and implemented for an accommodations 

statement to appear on publications sent out and developed outside of the 
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Communications Office. The time for requests to be fulfilled has been established at 

seven days. 

5. A policy requiring ADA compliance standards will be developed and located on the 

DDOT website.  Policies will be updated as legal trends and court decisions emerge. 

 

 

 

 

 

 
 
 
.
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V. Interdepartmental Coordination and Training 

While DDOT is making progress towards the implementation of accessibility in the public 

right-of-way throughout the District, DDOT is planning to make administrative changes 

within its organization in order to become fully proficient in the implementation of ADA 

accessibility improvements throughout all of its functions. DDOT is reorganizing and 

realigning the Department and the Director is designating an Equity and Inclusion Officer, 

a senior-level executive in the Office of the Director, to ensure ADA compliance 

throughout the agency. This person will work directly with the Director and have oversight 

over the activities of the Office of Civil Rights.  In addition, the following recommendations 

will support DDOT’s progress toward full compliance with ADA regulations. 

Policies 

1. DDOT Administrations including IPMA, PSA, TDA, TESA, UFA, PSRA, TOA, and 

PGTA will develop specific policies and procedures manuals and will be instituted in 

the next year to include guidelines for implementing ADA accessibility in their daily 

activities.  

2. The ADA Coordinator is the lead in monitoring and reporting on policy development 

and ensuring that each DDOT administration has its own policy and procedures. 

3. The Training Office coordinates with the ADA Coordinator to prepare, deliver and 

track all training efforts regarding ADA policies and procedures. 

4. DDOT’s “Design and Engineering Manual” (DEM) (April 2009) incorporates the ADA 

policies and procedures so that the Architecture/Engineer/Construction (A/E/C) 

community is fully aware of the policies. Standards should exceed, or be consistent, 

with ADAAG and PROWAG.  

5. Two million dollars in federal and two million dollars in local funding is made available 

for non-capital related projects so that staff has access to funding to ensure ADA 

compliance in their activities. 

Staffing 

1. DDOT is reorganizing and realigning the Department and the Director is designating 

an Equity and Inclusion Officer, a senior-level executive in the Office of the Director, 

to ensure ADA compliance throughout the agency. This person will work directly with 

the Director and have oversight over the activities of the Office of Civil Rights. This 

does not remove the current reporting responsibilities of the Office of Civil Rights, but 
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provides a level of support that is needed to emphasize the importance of ADA 

compliance throughout DDOT. 

2. The ADA Office should consist of a full time team that can perform audits of all DDOT 

administrations. Prior to hiring any additional DDOT staff skilled in ADA compliance 

and its application for transportation infrastructure projects, DDOT can procure a 

program management contract with a reputable A/E firm to provide staff support to the 

ADA Office. 

3. DDOT will utilize the Office of General Counsel, who have expertise in handling ADA 

compliance issues, and will provide commentary and participate in the drafting policies 

and action items for the agency. 

Training 

1. Training will continue to be provided to DDOT staff at all levels. 

2. Training is to be offered on an annual basis, with refresher specialized courses 

available regularly throughout the year. 

3. Training courses include real-world examples and field trips, if necessary, so that staff 

can view applications that directly relate to their specific monitoring and inspection 

responsibilities.  

4. Training materials are to be made available, on-line, for staff use. Pocket manuals, 

checklists, guidelines for various applications, and standard drawings are to be made 

available for staff use after they receive training. 

5. Training will be focused on the following areas: 

a) Implementation of ADA policies in planning activities  

b) Implementation of ADA Policies in Design and Construction to be consistent 

with “Design and Engineering Manual (April 2009)” 

c) Interagency coordination for ADA compliance 

d) Inspecting for ADA compliance in work zones and on construction sites 

e) ADA compliance for developers, designers, and contractors for projects 

impacting the public right-of-way. 
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Completed ADA Training for DDOT Staff 

Accessible Signal Training - June 3, 2012, well attended with about 40 participants. 

This course was taught by Janet Barlow, Certified Orientation and Mobility Specialist, 

Accessible Design for the Blind, and by Daniel Carter, PE – University of North 

Carolina Highway Safety Research Center. 

This course presented information on current Accessible Pedestrian Signals (APS) 

technology and guidance on selecting features and designing installations.  It 

consisted of seven modules: 

• Accessible Pedestrian Signals (APS) and Accessible Public Rights-of-Way 

• Travel Needs of Blind or Low Vision Pedestrians / Understanding Traffic Signals 

and Modern Intersection Design 

• APS Features 

• When to Install APS 

• Designing Installations 

• Installation, Operation, and Maintenance 

• Public Education on APS 

Advanced ADA Design Training – March 2-4, 2011.  

The 3-day training was organized as follows: 

• Day 1 included general training: guiding ADA principles, applicable laws and 

regulations, understanding the user, sidewalks (PAR, surfaces, slopes, etc.), curb 

ramps (design basics, types, advantages and disadvantages, etc.), detectable 

warning pavers, and accessible pedestrian signals (APS). In addition, curb ramp 

inspection forms were also part of discussion.  

• Day 2 provided a comprehensive and interactive training on advanced compliant 

curb ramp design using several DC on-street examples with ‘before’ and ‘after’ 

design solutions as well. Hands on, in field sessions were also conducted to 

provide a practical application of classroom instruction for the remediation of a 

challenging ADA PROW non-compliant condition for both design and post 

construction conditions.  

• Day 3 covered unique design examples with DC on-street examples. Topics 

reviewed included tabling, accessible lay-by designs, crosswalks, storm water 

management, and work zones. The training ended at mid-day on Day 3. 
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In addition to the training, participants were asked to undertake a pre and post-knowledge 

assessment to indicate the state of their understanding of ADA compliance as applicable 

to the PROW. The pre-test had 10 questions covering basic ADA requirements while the 

post-test had 10 questions as well but covered more advanced ADA design elements. 

The results are shown in the table below: 

 Pre-Test Post-Test 

Less than 5  35.5% 33.3% 

Between 5-7 48.4% 58.3% 

Greater than 7 16.1% 8.4% 

 

The results indicate that awareness and basic ADA knowledge significantly improved 

among staff and consultants. However, further extensive training is required to educate 

both staff and consultants on curb ramp design issues (as opposed to utilizing a standard 

typical on every plan.) 

ADA Inspection Training – Feb. 22, Feb. 29, Mar. 8 and Mar. 15, 2012.  

The ADA Inspection Training was designed to assist employees responsible for creating 

pedestrian facilities that are accessible to all Americans. This often presents many 

challenges to those involved with roadway design and engineering services. Those 

seeking to design and/or modify existing facilities must take into account the 

requirements, guidelines, and special considerations of federal as well as the District 

Department of Transportation (DDOT) standards. 

The various reference standards (2010 ADA Standards, Draft PROW Accessibility 

Guidelines, and DDOT Standards) created the need for DDOT staff to receive training in 

the best practices for compliance with ADA regulations. In order to meet ADA 

compliance requirements the District Department of Transportation (DDOT) Civil Rights 

Division planned an intensive training program to provide DDOT’s engineering and 

technical staff with targeted, comprehensive, relevant, up-to-date, professional, and 

time-efficient training in ADA PROW compliance, incorporating specifications 

established in DDOT‘s Design and Engineering Manual and current DDOT ADA 

Coordinator issued guidelines. This course was intended to train DDOT employees in 
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ADA compliance as it applies to PROW by creating a hands-on classroom experience 

with sample review of numerous public space permit applications. 

“ADA Compliance Counts” Workshops  

Workshop 1:  October 8, 2015 Participants: Wards 3 and 4  

Workshop 2:  October 8, 2015 Participants: Public Space Inspectors  

Workshop 3:  October 9, 2015 Participants: Wards 1 and 2  

Workshop 4:  October 13, 2015 Participants: Wards 5 and 6  

Workshop 5:  October 20, 2015 Participants: Wards 7 and 8  

Workshop 6:  October 22, 2015 Participants: Permitting Office  
 
 

Monitoring 

1. As part of the development of policies and action items, DDOT will further explore 

integration of existing database systems (e.g., Protrack, Cityworks, and Asset 

Inventory). This will benefit the overall monitoring of progress for ADA compliance. 

2. The Asset Inventory software tool that was developed to conduct the initial inventory 

will continue to be used to measure the District’s progress in complying with the ADA. 

Field inspectors will be trained to use these software tools.  

3. The ADA Coordinator will have the ultimate responsibility for coordinating the asset 

inventory collection, training of all inspectors, conducting system maintenance, and 

reviewing project plans, schedules, status, progress at quarterly intervals. 
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VI. Grievance Program 

Any person with a disability, or any parent or guardian who represents a minor person 

with a disability, who believes that they have been the subject of disability-related 

discrimination on the basis of the denial of access to facilities, programs, or services, may 

file a grievance or complaint. 

DDOT provided training to the telephone operators who work the Customer Service 

Request (CSR) system, also known as 311, for data entry of ADA related complaints and 

is adapting the current Cityworks program to meet the tracking and monitoring portion of 

the requirement. It was discussed with the ADA Coordinator that the system should be 

able to record and track the following:  

• Date of initial request 

• Type of request/nature of concern 

• Informal complaint or formal grievance 

• Person(s) who made the request 

• Contact information of person(s)  

• Communication by DDOT regarding the request 

• Action taken to meet and resolve the request with date(s) 

• If resolved, date resolved and the method or methods used to resolve the issue 

and/or provide the accommodation 

• If unresolved, entries should be tracked regarding the action taken, the results and 

a statement provided as to why assistance or resolution was not provided or was 

not successful 

• Note of any unresolved complaints  

• Inclusion of a strategy and timeline for the projected resolution of the unresolved 

complaint 

• Expected expenditure of funds 

• Actual expenditure of funds 

• Follow-up activities such as permits or planned barrier removal 

 

Cityworks is one of the tracking systems recommended to track accommodation requests 

for persons with disabilities including the type of request and whether the accommodation 
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was provided. The tracking system for accommodations will also provide information 

regarding the work order number and type of accommodation requests made over time 

and provide security and privacy for requests of a medical or sensitive nature to protect 

sensitive information. Cumulative tracking for examination of trends, development of 

longitudinal data, and additional data will inform DDOT and enable future planning and 

budgeting processes.  

Grievance Procedures 

This Grievance Procedure is established to meet the requirements of the Americans with 

Disabilities Act of 1990 ("ADA"). It may be used by anyone who wishes to file a complaint 

alleging discrimination on the basis of disability in the provision of services, activities, 

programs, or benefits by the District Department of Transportation (DDOT). The District 

of Columbia's Personnel Policy governs employment-related complaints of disability 

discrimination. The ADA Coordinator is responsible to ensure that reasonable 

accommodations are made for those individuals with disabilities. All grievances are 

handled in the strictest confidential manner. 

A written complaint should be filed on the ADA Grievance Form attached hereto. The 

written complaint should contain information about the alleged discrimination such as 

name, address, phone number of complainant and location, date, and description of the 

problem.  

Alternative means of filing complaints, such as personal interviews or a tape recording of 

the complaint, will be made available for persons with disabilities upon request. 

The complaint should be submitted by the grievant and/or his/her designee as soon as 

possible, to:                         

César Barreto  

ADA Coordinator 

55 M Street SE, 4th Floor, Washington, DC 20003  

Phone: 202-671-2829 

TTY: (202)671-2800 or 711 

E-mail: césar.barreto@dc.gov 

Within 15 working days of the submitted complaint, César Barreto or his designee will 

respond in writing, and where appropriate, in a format accessible to the complainant, such 

as large print, Braille, or audio tape. The response will explain the position of DDOT and 

offer options for substantive resolution of the complaint. 

mailto:cesar.barreto@dc.gov
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Within 60 working days of receipt, the ADA Coordinator or his designee will conduct the 

necessary investigation to validate the complaint and description of resolution. If 

appropriate, the ADA Coordinator or his designee will coordinate a meeting with the 

grievant to discuss the complaint and to reach an informal determination. Any 

determination will be documented in the ADA Complaint Form. 

If an informal determination of the complaint is not reached, a written determination 

validating the complaint and the description of the resolution, if appropriate, shall be 

issued by the ADA Coordinator or his designee. A copy of the determination will be 

forwarded to the grievant, in an accessible format, within 90 days of the receipt of the 

ADA Complaint Form.  

If the response by the ADA Coordinator or his designee does not resolve the issue, the 

grievant may request reconsideration if he/she is dissatisfied with the formulated 

determination. The request for reconsideration shall be prepared and filed with the ADA 

Coordinator within 10 working days of receiving the determination. The ADA Coordinator 

shall review the request for reconsideration, make a final determination, and forward a 

copy to the grievant within 90 days of filing the request for reconsideration. 

If the grievant is dissatisfied with DDOT’s handling of the grievance at any stage of the 

process or does not wish to file a grievance through the DDOT’s ADA Complaint Form, 

the grievant may file a complaint directly with the United States Department of Justice or 

other appropriate state or federal agency. Use of DDOT’s ADA Complaint Form is not a 

prerequisite to the pursuit of other remedies. 

The determination of any specific complaint will require consideration of varying 

circumstances.  

• The specific nature of the disability;  

• The nature of the services, programs, or facilities at issue and the essential 

eligibility requirements for participation;  

• The health and safety of others;  

• The degree to which an accommodation would constitute a fundamental alteration 

to the program, service, or facility, or cause an undue hardship. 

Accordingly, the determination of any one complaint does not constitute a precedent upon 

which DDOT is bound or upon which other complaining parties may rely.  

The ADA Coordinator shall maintain ADA Complaint Files for a period of 5 years. 
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GOVERNMENT OF THE DISTRICT OF COLUMBIA 

DEPARTMENT OF TRANSPORTATION 

 

 

Office of Civil Rights 

ACCESSIBILITY COMPLAINT/ GRIEVANCE FORM 

It is the policy of the District of Columbia Department of Transportation (DDOT), not to 

discriminate on the basis of disability in admission to, access to, or operations of its 

programs, services, or activities. All attempts will be made to resolve such matters 

through informal means at any stage of the process.  

DDOT has established a grievance procedure to meet with the requirements of Section 

504 of the Rehabilitation Act of 1973, as amended, and Title II of the Americans with 

Disabilities Act of 1990. This Accessibility Complaint form should be used by individuals 

wishing to file a complaint to DDOT on the basis of disability, regarding access to the 

services, activities, programs and facilities of DDOT. 

Grievant:  

Name: Date: 

Address: 

City: Zip: 

Phone Number: Email: 

Is the person filing the grievance the same as grievant?    ☐Yes     ☐No  

If No - Name of person filing the grievance: 

Address: 

City: Zip: 

Phone Number: Email: 
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Location of Grievance Occurred: 

Address: 

City: Zip: Date: 

Description of Area:  

 

Has Complaint been filed with another agency?         ☐Yes    ☐No  

If Yes;  

Name of Agency:  

Contact Person:  Date Filed:  

Complaint:  

 

 

Requested Action to correct complaint:  

 

 

 

Grievance/ Complaint Received by: 

Date Received:  
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VII. Standards and Regulations 

Since the emphasis is on Public Right-of-Way, two documents most often referred to in 

planning ADA Transition Plans are the ADA Accessibility Guidelines (ADAAG) and the 

Public Rights of Way Accessibility Guidelines (PROWAG). However, DDOT has more 

stringent requirements in place and use their own “Design and Engineering Manual” 

(DEM) (April 2009) and the 2015 DDOT Standard Drawing (September 2015) as the 

primary references throughout DDOT’s Administrations. The DEM goes above and 

beyond the ADAAG and PROWAG requirements and is considered to be DDOT’s 

guideline of preference to be followed for accessibility compliance. 

PROWAG is currently awaiting final rule making so it is functional as guidance.  The 

proposed guidelines are developed specifically for pedestrian facilities in the public right-

of-way and address conditions and constraints that exist in the public right-of-way. It is 

expected that PROWAG will become the minimum Federal requirement soon.   However, 

as this guidance cannot be diminished in the administrative rulemaking finalization, it does 

set forth what can be regarded as baseline standards for ADA compliance.  Depending 

on the modifications and contents of the final regulations, the ADA Transition Plan may 

also have to be revised. Similarly, when other regulations are implemented, the ADA 

Transition Plan will also need to be updated to reflect those changes. If DDOT chooses 

to abide by the requirements set forth in their own “Design and Engineering Manual 

(DEM)”, which is more rigorous than ADAAG and PROWAG, it is anticipated that no 

changes to the ADA Transition Plan will be necessary. 

The goal of the District is to make all pedestrian access routes in the public right-of-way 

accessible to people with disabilities. Sidewalks, street crossings, and other elements in 

the public right-of-way can pose challenges to accessibility.  
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VIII. Public Outreach and Advisory Group 

Two public meetings were conducted in an effort to allow District residents to participate 

in the development of the ADA Transition Plan. In addition, DDOT collaborated with 

multiple organizations to plan three events to inform the public of the ADA Transition Plan 

and give them an opportunity to participate.  

The ADA Transition Team conducted a brief presentation, including a participatory activity 

in which attendees were asked to prioritize the areas they felt needed the most attention 

in regards to accessibility. 

The events were held at Mt. Pleasant Library on September 30, 2014 and Matthews 

Memorial Baptist Church October 2, 2014. 

In addition, the team attended these events to share information packets: 

• Gallaudet Homecoming 

• Mayor’s Disability Awareness Expo  

• Columbia Lighthouse for the Blind 5K 

 

DDOT ADA Transition Plan Advisory Group Initiative 

An advisory group for the DDOT ADA Transition Plan was established to provide a 

committee of interested citizens and experts to review the direction of the plan, its 

findings, recommendations, and conclusions. The group serves as a barometer of the 

community and provides important feedback regarding the direction of the plan and can 

offer suggestions for improvement. The group is also a conduit to the community to raise 

awareness of the plan and solicit input.  
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Advisory Group Members  

The ADA Transition Plan Advisory Group is made up of 11 individuals who expressed 

interest in joining the committee. Advisory Group members include persons with 

disabilities, organizations that represent persons with disabilities, and other interested 

stakeholders.  Below is a list of the individuals on the Advisory Group. 

Mr. H. Clifton Grandy 

Mr. Clarence "Buddy" Moore 

Mr. William Haynes 

Mr. Bernard Crawford 

Mr. Jerry Wall 

Mr. William Staderman, Ph.D. 

Ms. Donna Smith 

Ms. Angela C. Belfort 

Mr. Siavosh Hedayati, M.S., R.T.C. 

Mr. Oliver Washington  

Mr. Michael Arrington 

Meetings 

The Advisory Group has held two meetings to date at DDOT Headquarters, 55 M Street, 

SE, Washington, DC 20003 from 10 AM to 12 noon. The purpose of the first meeting, 

conducted on December 18, 2014, was to provide an overview and discussion of the 

DDOT ADA Transition Plan team’s progress. A follow up meeting was held on January 

22, 2015 to discuss the layout of the final report, and for the group to provide any 

suggestions and concerns regarding the plan, address any concerns that might be raised 

during plan implementation. The group is also encouraged to provide input to the DDOT 

ADA Transition Plan team.  

Duties of the ADA Transition Team Advisory Group 

The Advisory Group serves an important function for DDOT in their review and provides 

recommendations to enhance ADA compliance analysis. Similar to past meetings with 
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the Advisory Group, future discussions, recommendations and suggestions from the 

Advisory Group will be open and topics will not be restricted as long as they pertain to the 

ADA Transition Plan and its implementation. The group’s recommendations will be 

evaluated and incorporated to help improve the final plan. Methods for communicating 

information and input from the Advisory Group will be established to allow members to 

provide their input to DDOT for further plan updates.  

Accommodations 

Advisory Group members needing special accommodations to participate in the meetings 

held to date were able to contact DDOT to make such arrangements.  For future meetings, 

members needing accommodations (e.g., meeting handouts in Braille) should contact 

César Barreto, the ADA Coordinator, at (202)671-2829. 

The following chart indicates some examples of the comments that were provided during 

the public outreach effort for the ADA Transition Plan.  

 

DDOT ADA Transition Plan Public Meetings – Public Comments 

What barriers or 

difficulties have you 

encountered that do 

not allow you access 

as a pedestrian? 

What do you 

think is the 

most important 

barrier to be 

removed? 

What other 

barriers 

would you 

like 

removed? 

List any other 

areas that you 

feel are 

important for 

accessibility: 

List any areas 

or 

improvements 

that have 

assisted you 

with access 

that you find to 

be helpful: 

Other 

comments or 

concerns? 

5th Street NE, Florida 

Ave., NE to K St. NE. 

The sidewalks are no 

good – curb assembly. 

When 

construction is 

being done, it is 

difficult to get 

by. 

Poles are 

blocking 

sidewalks. 

Wheelchairs – 

also bus stops 

and seats 

available. 

N/A Remember - 

this could be 

you, your 

parents, your 

grandparents 

or your 

children. 

Uneven sidewalks & 

curbs, lengthy 

crosswalks, snow 

banks in winter. 

Uneven 

sidewalks & 

curbs, lengthy 

crosswalks, 

snow banks in 

winter. 

Uneven 

sidewalks & 

curbs, 

lengthy 

crosswalks, 

snow banks 

in winter. 

Bicycles on 

sidewalks. 

Proactive ANCs 

& Commissions. 

More public 

outreach & 

forums. 
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DDOT ADA Transition Plan Public Meetings – Public Comments 

What barriers or 

difficulties have you 

encountered that do 

not allow you access 

as a pedestrian? 

What do you 

think is the 

most important 

barrier to be 

removed? 

What other 

barriers 

would you 

like 

removed? 

List any other 

areas that you 

feel are 

important for 

accessibility: 

List any areas 

or 

improvements 

that have 

assisted you 

with access 

that you find to 

be helpful: 

Other 

comments or 

concerns? 

Two unpaved alleys 

on both sides of 1200 

Talbert St. SE 20020. 

Fallen stone wall 

on Mt. View 

near Talbert 

Street entrance. 

N/A At least one 

sidewalk on all 

streets. Pave 

alleys, especially 

when resident 

calls it in. 

N/A N/A 

Crumbled sidewalks, 

steep curb ramps, 

signs covered by tree 

branches. No signs 

indicating elders and 

disabled persons 

crossing. Curb not cut 

for wheelchairs. My 

daughter is disabled. 

Excessive speeding 

drivers. 

Speeding 

drivers. More 

signage. Lights 

like at Metro in 

front of 

Recreation 

Center. 

Stop signs at 

intersections 

on top of 

hills- 18th Pl. 

&Erie. Stop 

sign at 

bottom of hill 

at Morris Rd. 

by OLPH 

Church 

(Elvans Rd.) 

Double parking, 

blocking 

sidewalks with 

cars not moving-

24104 block of 

18th St. cars 

parked over 12 

months. 

Crossing Street 

before corners. 

Thank you! 

 

The ADA Transition Plan team developed a website to provide community stakeholders 

with information regarding upcoming meetings, a portal for collecting comments, and a 

tool for connecting to resources. This website will be updated to include the ADA 

Transition Plan as submitted to the Federal Highway Administration and comments will 

be solicited from the public.  
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The website address is http://adaplanddotdc.com.  

 
  

http://adaplanddotdc.com/
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IX. Inventory of Barriers 

The DDOT Asset Inventory System collects and stores public right-of-way assets in a 

digital form in an enterprise database. This spatial data is then served up through a 

customized web application capable of viewing the status and priority of assets along with 

a variety of reporting tools. It is planned to move forward collecting/maintaining five 

principle asset types (sidewalks, curb ramps, crosswalks, bus stops, and accessible 

pedestrian signals). Asset collection/assessment is performed in one of two ways: (1) 

Collection and attribution via field equipment and (2) Desktop heads up digitization and 

attribution through the web application. 

The system establishes compliance standards based on attributes collected/stored per 

asset when compared against criteria dictated by the PROWAG, ADAAG, or the Design 

and Engineering Manual (DEM). This estimate, along with the non-compliant count, 

allows the system to calculate a rough cost of repairs necessary to bring assets into 

compliance. The Asset Inventory system calculates a priority ranking for non-compliant 

assets based on its use and condition. The more an asset is used, the higher the priority. 

The assets considered unsafe and in poor condition are the highest priorities. 

Non-compliant assets with the highest priority rank can be aligned with current and future 

capital improvement projects in the public right-of-way. In order to align the non-compliant 

ADA assets with capital program projects, we will facilitate data-sharing between the 

Asset Inventory system and the capital projects system. The Asset Inventory Evaluation 

System uses a DDOT street referencing system that is also utilized by their Protrack 

system (DDOT project tracking). This can allow for the exchange of project data from 

Protrack to the ADA system in future system upgrades. Additionally, future ADA system 

upgrades should provide a mechanism for the exchange of non-compliant asset 

information with ProTrack to establish scheduling of repairs. 

Additional recommendations to the self-evaluation process include:  

1. The ADA Coordinator maintains a series of Asset Management workshops to provide 

DDOT staff with appropriate knowledge of how to collect ADA compliance information.  

2. An inspector must be required to complete ADA information prior to closing an intake 

page. Consistency of inspection results due to the properly completed forms provides 

a more thorough and reliable database, and allows for photographs of all assets in the 

database to be viewed.  
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3. The capability and methodology will be developed to allow the field inspector to edit 

their own work in order to make corrections in the office or in the field. 

4. The Asset Inventory software tool has a feature that allows the user to edit assets 

following their construction and are considered accessible. This feature color codes 

the point of the asset to show compliance and the history remains with the asset. This 

allows DDOT to see progress in achieving accessibility in the PROW. 

5. Reporting differences among inspections teams are to be noted and clarified. A quality 

control (QC) audit is used to review the consistency and reliability of all data collected 

among the different inspectors. The data collected should be consistent, reliable, and 

accurate between surveyors.  

6. The ADA Coordinator manages additional desk and field QC audits following the 

completion of the reporting and management features of the software.  
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X. FY ’16 Action Plan for ADA Accessibility Improvements 

Full ADA compliance of all transportation assets in the District is not expected within the 

next year or even next several years. Rather, the expectation is that this process is a 

transition that will take place continuously as the 2010 standards and PROWAG become 

standards for all future transportation projects in the District.  DDOT will continuously 

review the Inventory of Barriers and determine which assets are priorities to be brought 

up to acceptable ADA standards according to the 2010 standards, PROWAG, and the 

Design Engineering Manual that DDOT holds all administrations accountable to 

upholding. 

Consistent and comprehensive data collection and management is to be used to collect 

field data; provide centralized access to and management of data, prioritize, track, 

monitor, document progress, update plans, and prepare reports. Data collection and 

management was defined as a key component for a successful plan. The importance of 

an electronic method for data collection and reporting is of paramount importance and the 

use of web based software to design and document the implementation of the transition 

plan. The importance of the capability of the web based program is to produce a wide 

variety of reports and the items required for an effective transition plan.  

When developing the schedule for projects to complete to bring the District’s public right-

of-way into ADA compliance, DDOT should first determine if there are any existing 

projects planned that may absorb additional work identified as non-compliant and include 

it with the budgeted project. 

If there are no plans to modify the area which has been determined non-compliant, DDOT 

must identify funding sources to cover these expenses.  

If the work planned is the result of a grievance or a complaint, it is important to bring the 

area into compliance in a timely manner but also provide clear and concise information 

to the grievant. Especially if the construction is to be absorbed into another project and 

may result in a delay, it is important to communicate specific timelines from start to 

completion. 
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DDOT FY16 SIDEWALK UPGRADES 

 

 

 

 

 

 

 

DDOT -FY16 SIDEWALK ESTIMATES
NO WORK TYPE

FUNDING (LOCAL 

OR FEDERAL)
WARD BLOCK STREET NAME FROM TO EST. COST

1 CURB & GUTTER REPAIR LOCAL 1 2001  KALORAMA ROAD NW Connecticut Ave 20th Street 366,396.80$              

2 SIDEWALK REPAIR LOCAL 1 1767  COLUMBIA ROAD NW 18th Street Champlian Street 233,981.00$              

3 SIDEWALK REPAIR LOCAL 1 2524 17TH STREET NW Euclid Street Fuller Street 159,277.56$              

4 SIDEWALK REPAIR LOCAL 1 2101  NEW HAMPSHIRE AVENUE NW V St W Street 95,423.89$                

5 CURB & GUTTER REPAIR LOCAL 1 1818  KALORAMA ROAD NW 18th St 19th Street 87,576.50$                

6 CURB & GUTTER REPAIR LOCAL 1 642  HOBART PLACE NW 5th St Georgia Ave 61,248.87$                

7 SIDEWALK REPAIR LOCAL 1 453  MANOR PLACE NW Park Place Warder Street 49,089.07$                

8 SIDEWALK REPAIR LOCAL 1 527  HARVARD STREET NW GEORGIA AVE NW  5th Street 49,037.37$                

9 SIDEWALK REPAIR LOCAL 1 609  PRINCETON PLACE NW Park Place Warder Street 43,306.26$                

10 SIDEWALK REPAIR LOCAL 1 3560  WARDER STREET NW Newton Place Manor Place 35,563.00$                

11 SIDEWALK REPAIR LOCAL 1 3644  WARDER STREET NW Quebec Street Rock Church Road 35,563.00$                

12 SIDEWALK REPAIR LOCAL 1 1500-1599  W STREET NW 15th Street 14th Street 26,726.06$                

13 SIDEWALK REPAIR LOCAL 1 439  PARK ROAD NW Manor Place Park Road 17,383.05$                

14 SIDEWALK REPAIR LOCAL 1 3626  PARK PLACE NW Otis Place Newton Place 11,343.94$                

15 SIDEWALK REPAIR LOCAL 1 453 NEWTON PL NW Warder Street Park Place 8,927.66$                   

16 SIDEWALK REPAIR LOCAL 1 COLUMBIA RD NW BELMONT RD NW KALORAMA RD NW 12,794.76$                

17 SIDEWALK REPAIR LOCAL 2 2100-2103  VIRGINIA AVENUE NW 20th Street 21st Street 256,292.38$              

18 CURB & GUTTER REPAIR LOCAL 2 PENNSYLVANIA AVENUE NW 14th Street 165,721.33$              

19 SIDEWALK REPAIR LOCAL 2 1314 14TH STREET NW N Street Rhode Island Ave 123,218.06$              

20 SIDEWALK REPAIR LOCAL 2 441 G STREET NW 5th Street 4th Street 118,625.38$              

21 SIDEWALK REPAIR LOCAL 2 555  4TH STREET NW F Street E Street 102,490.30$              

22 SIDEWALK REPAIR LOCAL 2 1248 10TH STREET NW M ST N ST 57,950.92$                

23 SIDEWALK REPAIR LOCAL 2 1669  32ND STREET NW Reservoir Road Q Street 53,377.33$                

24 SIDEWALK REPAIR LOCAL 2 2501  7TH STREET NW T Street Florida Ave 51,833.15$                

25 SIDEWALK REPAIR LOCAL 2 1300 22ND STREET NW O Street Newport Street 50,359.65$                

26 SIDEWALK REPAIR LOCAL 2 1200 S STREET NW 12th Street 13th Street 38,062.77$                

27 SIDEWALK REPAIR LOCAL 2 1229  19TH STREET NW N Street Jefferson Place 34,192.95$                

28 SIDEWALK REPAIR LOCAL 2 9TH ST NW G ST NW G PL NW 20,575.23$                

29 SIDEWALK REPAIR LOCAL 2 940  H STREET NW 10th Street 9th Street 47,882.10$                

30 SIDEWALK REPAIR LOCAL 2 3241  M STREET NW Potomac Street Wisconsin Ave 63,250.00$                

31 SIDEWALK REPAIR LOCAL 2 11TH STREET NW E ST NW F ST NW 38,962.00$                

32 SIDEWALK REPAIR LOCAL 2 H ST NW 9TH ST NW 10TH ST NW 47,882.10$                

33 SIDEWALK REPAIR LOCAL 2 I ST NW 6TH ST NW 7TH ST NW 37,950.00$                

34 SIDEWALK REPAIR LOCAL 2 PENNSYLVANIA AVENUE NW 10th Street 31,647.93$                

35 SIDEWALK REPAIR LOCAL 3 5550 CONNECTICUT AVE NW Mckinley Street Morrison St 84,150.00$                

36 SIDEWALK REPAIR LOCAL 3 21ST STREET VIRGINIA AVE NW  E STREET NW 222,862.94$              

37 SIDEWALK REPAIR LOCAL 3 3001  CONNECTICUT AVE NW Devonshire Place Cathedral Ave 147,479.05$              

38 SIDEWALK REPAIR LOCAL 3 4700 WARREN STREET NW 47TH STREET 48TH STREET 89,901.20$                

39 CURB & GUTTER REPAIR LOCAL 3 3114  MASSACHUSETTS AVENUE NW Observatory Lane 30th Street 62,480.39$                

40 LOCAL 3 3019 MACOMB STREET NW 60,500.00$                

41 LOCAL 3 3400 - 3499 29TH STREET NW ORDWAY STREET DEAD END 56,650.00$                

42 LOCAL 3 5010 38TH STREET NW GARRISON STREET 58,960.00$                

43 SIDEWALK REPAIR LOCAL 3 LEGATION STREET NW 41ST STREET 42ND STREET 55,058.16$                

44 SIDEWALK REPAIR LOCAL 3 2900-3000  CLEVELAND AVENUE NW 29TH ST NW WOODLAWN DR NW 49,012.13$                

45 SIDEWALK REPAIR LOCAL 3 4120 42ND ST NW Van Ness Street Nebraska Ave 39,644.78$                

46 SIDEWALK REPAIR LOCAL 3 3300  CLEVELAND AVENUE NW 34th Street 33rd Place 36,740.00$                

47 CURB & GUTTER REPAIR LOCAL 3
GARFIELD STREET NW AND 

BELLEVUE TERRACE NW
25,102.00$                

48 SIDEWALK REPAIR LOCAL 3 FULTON ST NW 34th Street 19,712.00$                

49 SIDEWALK REPAIR LOCAL 3 3600  MASSACHUSETTS AVENUE NW Garfield Street 36th Street 15,272.93$                

50 SIDEWALK REPAIR LOCAL 3 4500  CONNECTICUT AVE NW Appleton Street Albemarle Street 9,862.09$                   

51 CURB & GUTTER REPAIR LOCAL 3 5000  LOWELL STREET NW Lowell Lane Weaver Terrace NW 8,066.66$                   

52 SIDEWALK REPAIR LOCAL 3 ALBEMARLE STREET NW Nebraska Avenue 2,548.34$                   

53 SIDEWALK REPAIR LOCAL 3 4600-4799  FULTON STREET NW 49th STreet Foxhall Road 2,151.12$                   

54 SIDEWALK REPAIR LOCAL 3 29TH STREET NW Woodley Road 1,613.34$                   

55 SIDEWALK REPAIR LOCAL 3 3701 UPTON STREET NW 37th Street 38th Street 1,210.00$                   

56 SIDEWALK REPAIR LOCAL 3 32ND STREET NW ALBEMARLE STREET BRANDYWINE STREET 84,480.00$                

57 SIDEWALK REPAIR LOCAL 3 34TH STREET NW
MASSACHUSETTS AVE 

NW
FULTON ST NW 59,730.00$                

58 SIDEWALK REPAIR LOCAL 3 SHERIER PL  NW Chain Bridge Road Nebraska Ave 83,160.00$                

59 SIDEWALK REPAIR LOCAL 3 4953 W STREET NW MacArthur Blvd Potomac Ave 60,720.00$                

60 SIDEWALK REPAIR LOCAL 4 430 PEABODY STREET NW 4th Street 5th Street 93,190.53$                

61 SIDEWALK REPAIR LOCAL 4 327  CEDAR STREET NW Blair Road Maple Street 88,913.64$                

62 SIDEWALK REPAIR LOCAL 4 KENNEDY ST NW 1ST ST NW 2ND ST NW 84,143.20$                

63 SIDEWALK REPAIR LOCAL 4 641 INGRAHAM Street NW 7th Street 5th Street 82,804.05$                

64 SIDEWALK REPAIR LOCAL 4 1300 VAN BUREN STREET NW 13th ST NW 14TH ST NW 71,707.88$                

65 CURB & GUTTER REPAIR LOCAL 4 2742  STEPHENSON LANE NW 29th Street Nebraska Ave 62,134.62$                

66 SIDEWALK REPAIR LOCAL 4 6418 5TH STREET NW TUCKERMAN ST NE UNDERWOOD ST NE 48,352.24$                

67 SIDEWALK REPAIR LOCAL 4 715 VAN BUREN STREET NW 48,031.59$                

68 CURB & GUTTER REPAIR LOCAL 4 6112  32ND STREET NW Stephenson Place Rittenhouse Street 46,720.52$                

69 SIDEWALK REPAIR LOCAL 4 3910  8TH STREET NW Shepherd Street Randolph Street 44,847.00$                

70 SIDEWALK REPAIR LOCAL 4 4520 GEORGIA AVENUE NW Buchanan Street Allison Street 44,752.60$                

71 SIDEWALK REPAIR LOCAL 4 13TH STREET NW VAN BUREN ST ASPEN ST 43,697.03$                

72 SIDEWALK REPAIR LOCAL 4 900  WEBSTER STREET NW Georgia Ave  9th Street 36,868.54$                

73 SIDEWALK REPAIR LOCAL 4 4332 3RD STREET NW Webster Street Varnum Street 28,568.93$                

74 SIDEWALK REPAIR LOCAL 4 8200-8299  WEST BEACH TERRACE NW Dead End West Beach Drive 25,738.63$                

75 SIDEWALK REPAIR LOCAL 4 5711  27TH STREET NW Nebraska Ave Northampton Street 25,212.00$                

76 SIDEWALK REPAIR LOCAL 4 6201  5TH STREET NW Roxboro Place Rittenhouse Street 25,010.23$                

77 SIDEWALK REPAIR LOCAL 4 5600 2ND STREET NW Longfellow Street Kennedy Street 24,554.40$                

78 SIDEWALK REPAIR LOCAL 4 TUCKERMAN STREET SE EASTERN AVE KANSAS AVE 21,223.20$                

79 SIDEWALK REPAIR LOCAL 4 5426  30TH STREET NW Kanawha Street Military Road 16,793.34$                

80 SIDEWALK REPAIR LOCAL 4 5655 MORELAND STREET NW Northampton Street Dead End 16,133.34$                

81 SIDEWALK REPAIR LOCAL 4 4120 13TH STREET NW Upshur Street Taylor Street 13,519.56$                

82 SIDEWALK REPAIR LOCAL 4 1911  SUDBURY ROAD NW Sudbury Place Yorktown Road 7,920.00$                   

83 SIDEWALK REPAIR LOCAL 4 4205 18TH STREET NW Varnum Street Upshur Street 60,500.00$                

84 SIDEWALK REPAIR LOCAL 4 1800 ALLISON ST NW 18th Street Blagden Avenue 58,740.00$                

85 SIDEWALK REPAIR LOCAL 4 3100-3300 BANNEKER DR NE 31ST STREET Bladensburg Road 61,160.00$                

86 SIDEWALK REPAIR LOCAL 4 DECATUR STREET NW KANSAS AVENUE NW 7TH STREET 58,594.60$                

87 SIDEWALK REPAIR LOCAL 4 FARRAGUT STREET NW 5TH STREET 7TH STREET 100,122.20$              

88 SIDEWALK REPAIR LOCAL 5 SOUTH DAKOTA AVE NE
26TH ST NE, MYRTLE AVE 

NE
IRVING STREET 228,925.84$              

89 SIDEWALK REPAIR LOCAL 5 SARGENT RD, NE GALLATIN STREET GALLOWAY 121,549.40$              

90 SIDEWALK REPAIR LOCAL 5 1908  SHEPHERD STREET NE 19th Street 20th Street 96,685.03$                

91 SIDEWALK REPAIR LOCAL 5 767  KENNEDY STREET NE Chillum Place 8th Street 69,305.34$                

92 SIDEWALK REPAIR LOCAL 5 2718  CENTRAL AVENUE NE 30th Street Bladensburg Road 66,533.50$                

93 CURB & GUTTER REPAIR LOCAL 5 1619  EVARTS STREET NE Saratoga Ave 17th Street 59,243.70$                

94 SIDEWALK REPAIR LOCAL 5 2700-2799 30TH STREET NE Franklin Street Evarts Street 50,890.63$                

95 SIDEWALK REPAIR LOCAL 5 1436  CHANNING STREET NE Saratoga Ave Douglas Street 43,522.40$                

96 SIDEWALK REPAIR LOCAL 5 1252  DELAFIELD PLACE NE Sargent Road 13th Street 28,233.34$                

97 CURB & GUTTER REPAIR LOCAL 5 814  21ST STREET NE I Street H Street 26,876.94$                

98 SIDEWALK REPAIR LOCAL 5 1800 PROVIDENCE  STREET NE	 	 Capitol Ave Gallaudet Street 25,098.12$                

99 SIDEWALK REPAIR LOCAL 5 656  6TH STREET NE 24,339.83$                

100 SIDEWALK REPAIR LOCAL 5 30TH STREET NE SOUTH DAKOTA AVE YOST PLACE 21,356.26$                

101 SIDEWALK REPAIR LOCAL 5 1000  PERRY STREET NE 61,050.00$                

102 SIDEWALK REPAIR LOCAL 5 1925  UPSHUR STREET NE 58,960.00$                

103 SIDEWALK REPAIR LOCAL 5 3209  WALNUT STREET NE 60,280.00$                

104 SIDEWALK REPAIR LOCAL 5 5102 11TH STREET NE GALLOWAY ST NE Hamilton Street 58,190.00$                

105 SIDEWALK REPAIR LOCAL 5 2828 27TH STREET NE 58,300.00$                

106 SIDEWALK REPAIR LOCAL 5 1300-1399 PERRY STREET NE 13th ST NE 14TH ST NE 60,115.00$                

107 SIDEWALK REPAIR LOCAL 5 SARGENT RD NE GALLOWAY ST NE EASTERN AVE NE 60,500.00$                

108 SIDEWALK REPAIR LOCAL 5 SHEPHERD STREET NE 18th Street 18th Place 60,390.00$                

109 SIDEWALK REPAIR LOCAL 6 700  A STREET NE 211,885.15$              

110 SIDEWALK REPAIR LOCAL 6  A STREET NE 3RD STREET 4th Street 214,430.62$              

111 SIDEWALK REPAIR LOCAL 6 1610  MARION STREET NW 186,373.26$              

112 SIDEWALK REPAIR LOCAL 6 500  E ST NE 164,129.27$              

113 SIDEWALK REPAIR LOCAL 6  5TH STREET NW O Street  P Street 151,627.44$              

114 SIDEWALK REPAIR LOCAL 6 1756-1820  E STREET NE 89,115.29$                

115 SIDEWALK REPAIR LOCAL 6 213  MORGAN STREET NW 73,002.71$                

116 SIDEWALK REPAIR LOCAL 6 1630  D STREET NE 71,805.26$                

117 SIDEWALK REPAIR LOCAL 6 1603 CST SE 16th Street 17th Street 55,588.50$                

118 SIDEWALK REPAIR LOCAL 6 1721  7TH STREET NW 43,621.78$                

119 SIDEWALK REPAIR LOCAL 6 1519  6TH STREET NW Q Street P Street 39,581.64$                

120 SIDEWALK REPAIR LOCAL 6 6TH ST SE D ST SE PENNSYLVANIA AVE SE 30,897.78$                

121 SIDEWALK REPAIR LOCAL 7 UNIT BLK  Potomac Ave, S.W. SOUTH CAPITOL FIRST ST 299,383.34$              

122 SIDEWALK REPAIR LOCAL 7 2828 L'ENFANT SQAURE SE MINNESOTA AVE SE PENNSYLVANIA AVE SE 175,724.19$              

123 SIDEWALK REPAIR LOCAL 7 FRANKFORD STREET SE 32ND STREET Branch Ave 138,997.54$              

124 SIDEWALK REPAIR LOCAL 7 317  59TH STREET NE 89,271.80$                

125 CURB & GUTTER REPAIR LOCAL 7 330  37TH STREET SE Ridge Road 37th Place 74,354.28$                

126 SIDEWALK REPAIR LOCAL 7 305  47TH STREET NE Dix Street Clay Street 37,112.30$                

127 SIDEWALK REPAIR LOCAL 7 3000  V PLACE SE 31ST STREET PARK DR 28,300.95$                

128 SIDEWALK REPAIR LOCAL 7 5920  FOOTE STREET NE 24,587.17$                

129 SIDEWALK REPAIR LOCAL 7 3101  LYNDALE PLACE SE MINNESOTA AVE SE Branch Ave 21,113.84$                

130 SIDEWALK REPAIR LOCAL 7 1800 CENTRAL PLACE, N.E. Capitol Ave West Virginia Ave 17,376.32$                

131 SIDEWALK REPAIR LOCAL 7 2834  FORT BAKER DRIVE SE 297,000.00$              

132 SIDEWALK REPAIR LOCAL 7 29 46TH STREET SE 71,500.00$                

133 SIDEWALK REPAIR LOCAL 7 5800
FOOTE STREET NE AND 58TH 

STREET NE
66,550.00$                

134 SIDEWALK REPAIR LOCAL 8 1342-1399 VALLEY PLACE SE MOUNT VIEW PL HIGH STREET 171,157.13$              

135 SIDEWALK REPAIR LOCAL 8 700 HOWARD ROAD SE 149,982.15$              

136 SIDEWALK REPAIR LOCAL 8 IVANHOE STREET SE IRVINGTON ST IRVINGTON ST 130,168.59$              

137 SIDEWALK REPAIR LOCAL 8 46 GALVESTON PLACE SW 116,013.34$              

138 SIDEWALK REPAIR LOCAL 8 2200 - 2258  HUNTER PLACE SE MORRIS RD HOWARD STREET 93,336.22$                

139 SIDEWALK REPAIR LOCAL 8 CHESTER STREET SE VALLEY PLACE MAPLEVIEW PLACE 83,072.00$                

140 SIDEWALK REPAIR LOCAL 8 2000-2099 FENDALL STREET SE 73,291.77$                

141 SIDEWALK REPAIR LOCAL 8 2425 25TH STREET SE 70,926.16$                

142 SIDEWALK REPAIR LOCAL 8 4100-4199 1ST STREET SE DANBURY STREET ATLANTIC STREET 69,510.75$                

143 SIDEWALK REPAIR LOCAL 8 1621 17TH PLACE SE 65,810.18$                

144 SIDEWALK REPAIR LOCAL 8 4004 1ST STREET SW 57,655.15$                

145 SIDEWALK REPAIR LOCAL 8 1217 PLEASANT STREET SE 56,107.92$                

146 SIDEWALK REPAIR LOCAL 8 10-199 DANBURY STREET SE 1ST STREET SE SOUTH CAPITOL STREET SE 39,576.10$                

147 SIDEWALK REPAIR LOCAL 8 4717 1ST STREET SW 38,485.66$                

148 SIDEWALK REPAIR LOCAL 8 202 SAVANNAH STREET SE 37,814.65$                

149 SIDEWALK REPAIR LOCAL 8 2809 BUENA VISTA TERRACE SE 36,666.66$                

150 SIDEWALK REPAIR LOCAL 8 760 CHESAPEAKE STREET SE 34,664.66$                

151 SIDEWALK REPAIR LOCAL 8 FENDALL STREET SE U STREET GOOD HOPE RD 23,070.66$                

BUDGET 10,700,000.00$ 

WARD $ ALLOCATED $ ESTIMATED

1 1,337,500.00$          1,293,638.79$     

2 1,337,500.00$          1,340,273.56$     

3 1,337,500.00$          1,337,067.11$     

4 1,337,500.00$          1,339,953.84$     

5 1,337,500.00$          1,340,345.31$     

6 1,337,500.00$          1,332,058.70$     

7 1,337,500.00$          1,341,271.71$     

8 1,337,500.00$          1,347,309.74$     

10,671,918.75$  



DDOT ADA TRANSITION PLAN 43 

 

 

DDOT -FY16 SIDEWALK ESTIMATES
NO WORK TYPE

FUNDING (LOCAL 

OR FEDERAL)
WARD BLOCK STREET NAME FROM TO EST. COST

1 CURB & GUTTER REPAIR LOCAL 1 2001  KALORAMA ROAD NW Connecticut Ave 20th Street 366,396.80$              

2 SIDEWALK REPAIR LOCAL 1 1767  COLUMBIA ROAD NW 18th Street Champlian Street 233,981.00$              

3 SIDEWALK REPAIR LOCAL 1 2524 17TH STREET NW Euclid Street Fuller Street 159,277.56$              

4 SIDEWALK REPAIR LOCAL 1 2101  NEW HAMPSHIRE AVENUE NW V St W Street 95,423.89$                

5 CURB & GUTTER REPAIR LOCAL 1 1818  KALORAMA ROAD NW 18th St 19th Street 87,576.50$                

6 CURB & GUTTER REPAIR LOCAL 1 642  HOBART PLACE NW 5th St Georgia Ave 61,248.87$                

7 SIDEWALK REPAIR LOCAL 1 453  MANOR PLACE NW Park Place Warder Street 49,089.07$                

8 SIDEWALK REPAIR LOCAL 1 527  HARVARD STREET NW GEORGIA AVE NW  5th Street 49,037.37$                

9 SIDEWALK REPAIR LOCAL 1 609  PRINCETON PLACE NW Park Place Warder Street 43,306.26$                

10 SIDEWALK REPAIR LOCAL 1 3560  WARDER STREET NW Newton Place Manor Place 35,563.00$                

11 SIDEWALK REPAIR LOCAL 1 3644  WARDER STREET NW Quebec Street Rock Church Road 35,563.00$                

12 SIDEWALK REPAIR LOCAL 1 1500-1599  W STREET NW 15th Street 14th Street 26,726.06$                

13 SIDEWALK REPAIR LOCAL 1 439  PARK ROAD NW Manor Place Park Road 17,383.05$                

14 SIDEWALK REPAIR LOCAL 1 3626  PARK PLACE NW Otis Place Newton Place 11,343.94$                

15 SIDEWALK REPAIR LOCAL 1 453 NEWTON PL NW Warder Street Park Place 8,927.66$                   

16 SIDEWALK REPAIR LOCAL 1 COLUMBIA RD NW BELMONT RD NW KALORAMA RD NW 12,794.76$                

17 SIDEWALK REPAIR LOCAL 2 2100-2103  VIRGINIA AVENUE NW 20th Street 21st Street 256,292.38$              

18 CURB & GUTTER REPAIR LOCAL 2 PENNSYLVANIA AVENUE NW 14th Street 165,721.33$              

19 SIDEWALK REPAIR LOCAL 2 1314 14TH STREET NW N Street Rhode Island Ave 123,218.06$              

20 SIDEWALK REPAIR LOCAL 2 441 G STREET NW 5th Street 4th Street 118,625.38$              

21 SIDEWALK REPAIR LOCAL 2 555  4TH STREET NW F Street E Street 102,490.30$              

22 SIDEWALK REPAIR LOCAL 2 1248 10TH STREET NW M ST N ST 57,950.92$                

23 SIDEWALK REPAIR LOCAL 2 1669  32ND STREET NW Reservoir Road Q Street 53,377.33$                

24 SIDEWALK REPAIR LOCAL 2 2501  7TH STREET NW T Street Florida Ave 51,833.15$                

25 SIDEWALK REPAIR LOCAL 2 1300 22ND STREET NW O Street Newport Street 50,359.65$                

26 SIDEWALK REPAIR LOCAL 2 1200 S STREET NW 12th Street 13th Street 38,062.77$                

27 SIDEWALK REPAIR LOCAL 2 1229  19TH STREET NW N Street Jefferson Place 34,192.95$                

28 SIDEWALK REPAIR LOCAL 2 9TH ST NW G ST NW G PL NW 20,575.23$                

29 SIDEWALK REPAIR LOCAL 2 940  H STREET NW 10th Street 9th Street 47,882.10$                

30 SIDEWALK REPAIR LOCAL 2 3241  M STREET NW Potomac Street Wisconsin Ave 63,250.00$                

31 SIDEWALK REPAIR LOCAL 2 11TH STREET NW E ST NW F ST NW 38,962.00$                

32 SIDEWALK REPAIR LOCAL 2 H ST NW 9TH ST NW 10TH ST NW 47,882.10$                

33 SIDEWALK REPAIR LOCAL 2 I ST NW 6TH ST NW 7TH ST NW 37,950.00$                

34 SIDEWALK REPAIR LOCAL 2 PENNSYLVANIA AVENUE NW 10th Street 31,647.93$                

35 SIDEWALK REPAIR LOCAL 3 5550 CONNECTICUT AVE NW Mckinley Street Morrison St 84,150.00$                

36 SIDEWALK REPAIR LOCAL 3 21ST STREET VIRGINIA AVE NW  E STREET NW 222,862.94$              

37 SIDEWALK REPAIR LOCAL 3 3001  CONNECTICUT AVE NW Devonshire Place Cathedral Ave 147,479.05$              

38 SIDEWALK REPAIR LOCAL 3 4700 WARREN STREET NW 47TH STREET 48TH STREET 89,901.20$                

39 CURB & GUTTER REPAIR LOCAL 3 3114  MASSACHUSETTS AVENUE NW Observatory Lane 30th Street 62,480.39$                

40 LOCAL 3 3019 MACOMB STREET NW 60,500.00$                

41 LOCAL 3 3400 - 3499 29TH STREET NW ORDWAY STREET DEAD END 56,650.00$                

42 LOCAL 3 5010 38TH STREET NW GARRISON STREET 58,960.00$                

43 SIDEWALK REPAIR LOCAL 3 LEGATION STREET NW 41ST STREET 42ND STREET 55,058.16$                

44 SIDEWALK REPAIR LOCAL 3 2900-3000  CLEVELAND AVENUE NW 29TH ST NW WOODLAWN DR NW 49,012.13$                

45 SIDEWALK REPAIR LOCAL 3 4120 42ND ST NW Van Ness Street Nebraska Ave 39,644.78$                

46 SIDEWALK REPAIR LOCAL 3 3300  CLEVELAND AVENUE NW 34th Street 33rd Place 36,740.00$                

47 CURB & GUTTER REPAIR LOCAL 3
GARFIELD STREET NW AND 

BELLEVUE TERRACE NW
25,102.00$                

48 SIDEWALK REPAIR LOCAL 3 FULTON ST NW 34th Street 19,712.00$                

49 SIDEWALK REPAIR LOCAL 3 3600  MASSACHUSETTS AVENUE NW Garfield Street 36th Street 15,272.93$                

50 SIDEWALK REPAIR LOCAL 3 4500  CONNECTICUT AVE NW Appleton Street Albemarle Street 9,862.09$                   

51 CURB & GUTTER REPAIR LOCAL 3 5000  LOWELL STREET NW Lowell Lane Weaver Terrace NW 8,066.66$                   

52 SIDEWALK REPAIR LOCAL 3 ALBEMARLE STREET NW Nebraska Avenue 2,548.34$                   

53 SIDEWALK REPAIR LOCAL 3 4600-4799  FULTON STREET NW 49th STreet Foxhall Road 2,151.12$                   

54 SIDEWALK REPAIR LOCAL 3 29TH STREET NW Woodley Road 1,613.34$                   

55 SIDEWALK REPAIR LOCAL 3 3701 UPTON STREET NW 37th Street 38th Street 1,210.00$                   

56 SIDEWALK REPAIR LOCAL 3 32ND STREET NW ALBEMARLE STREET BRANDYWINE STREET 84,480.00$                

57 SIDEWALK REPAIR LOCAL 3 34TH STREET NW
MASSACHUSETTS AVE 

NW
FULTON ST NW 59,730.00$                

58 SIDEWALK REPAIR LOCAL 3 SHERIER PL  NW Chain Bridge Road Nebraska Ave 83,160.00$                

59 SIDEWALK REPAIR LOCAL 3 4953 W STREET NW MacArthur Blvd Potomac Ave 60,720.00$                

60 SIDEWALK REPAIR LOCAL 4 430 PEABODY STREET NW 4th Street 5th Street 93,190.53$                

61 SIDEWALK REPAIR LOCAL 4 327  CEDAR STREET NW Blair Road Maple Street 88,913.64$                

62 SIDEWALK REPAIR LOCAL 4 KENNEDY ST NW 1ST ST NW 2ND ST NW 84,143.20$                

63 SIDEWALK REPAIR LOCAL 4 641 INGRAHAM Street NW 7th Street 5th Street 82,804.05$                

64 SIDEWALK REPAIR LOCAL 4 1300 VAN BUREN STREET NW 13th ST NW 14TH ST NW 71,707.88$                

65 CURB & GUTTER REPAIR LOCAL 4 2742  STEPHENSON LANE NW 29th Street Nebraska Ave 62,134.62$                

66 SIDEWALK REPAIR LOCAL 4 6418 5TH STREET NW TUCKERMAN ST NE UNDERWOOD ST NE 48,352.24$                

67 SIDEWALK REPAIR LOCAL 4 715 VAN BUREN STREET NW 48,031.59$                

68 CURB & GUTTER REPAIR LOCAL 4 6112  32ND STREET NW Stephenson Place Rittenhouse Street 46,720.52$                

69 SIDEWALK REPAIR LOCAL 4 3910  8TH STREET NW Shepherd Street Randolph Street 44,847.00$                

70 SIDEWALK REPAIR LOCAL 4 4520 GEORGIA AVENUE NW Buchanan Street Allison Street 44,752.60$                

71 SIDEWALK REPAIR LOCAL 4 13TH STREET NW VAN BUREN ST ASPEN ST 43,697.03$                

72 SIDEWALK REPAIR LOCAL 4 900  WEBSTER STREET NW Georgia Ave  9th Street 36,868.54$                

73 SIDEWALK REPAIR LOCAL 4 4332 3RD STREET NW Webster Street Varnum Street 28,568.93$                

74 SIDEWALK REPAIR LOCAL 4 8200-8299  WEST BEACH TERRACE NW Dead End West Beach Drive 25,738.63$                

75 SIDEWALK REPAIR LOCAL 4 5711  27TH STREET NW Nebraska Ave Northampton Street 25,212.00$                

76 SIDEWALK REPAIR LOCAL 4 6201  5TH STREET NW Roxboro Place Rittenhouse Street 25,010.23$                

77 SIDEWALK REPAIR LOCAL 4 5600 2ND STREET NW Longfellow Street Kennedy Street 24,554.40$                

78 SIDEWALK REPAIR LOCAL 4 TUCKERMAN STREET SE EASTERN AVE KANSAS AVE 21,223.20$                

79 SIDEWALK REPAIR LOCAL 4 5426  30TH STREET NW Kanawha Street Military Road 16,793.34$                

80 SIDEWALK REPAIR LOCAL 4 5655 MORELAND STREET NW Northampton Street Dead End 16,133.34$                

81 SIDEWALK REPAIR LOCAL 4 4120 13TH STREET NW Upshur Street Taylor Street 13,519.56$                

82 SIDEWALK REPAIR LOCAL 4 1911  SUDBURY ROAD NW Sudbury Place Yorktown Road 7,920.00$                   

83 SIDEWALK REPAIR LOCAL 4 4205 18TH STREET NW Varnum Street Upshur Street 60,500.00$                

84 SIDEWALK REPAIR LOCAL 4 1800 ALLISON ST NW 18th Street Blagden Avenue 58,740.00$                

85 SIDEWALK REPAIR LOCAL 4 3100-3300 BANNEKER DR NE 31ST STREET Bladensburg Road 61,160.00$                

86 SIDEWALK REPAIR LOCAL 4 DECATUR STREET NW KANSAS AVENUE NW 7TH STREET 58,594.60$                

87 SIDEWALK REPAIR LOCAL 4 FARRAGUT STREET NW 5TH STREET 7TH STREET 100,122.20$              

88 SIDEWALK REPAIR LOCAL 5 SOUTH DAKOTA AVE NE
26TH ST NE, MYRTLE AVE 

NE
IRVING STREET 228,925.84$              

89 SIDEWALK REPAIR LOCAL 5 SARGENT RD, NE GALLATIN STREET GALLOWAY 121,549.40$              

90 SIDEWALK REPAIR LOCAL 5 1908  SHEPHERD STREET NE 19th Street 20th Street 96,685.03$                

91 SIDEWALK REPAIR LOCAL 5 767  KENNEDY STREET NE Chillum Place 8th Street 69,305.34$                

92 SIDEWALK REPAIR LOCAL 5 2718  CENTRAL AVENUE NE 30th Street Bladensburg Road 66,533.50$                

93 CURB & GUTTER REPAIR LOCAL 5 1619  EVARTS STREET NE Saratoga Ave 17th Street 59,243.70$                

94 SIDEWALK REPAIR LOCAL 5 2700-2799 30TH STREET NE Franklin Street Evarts Street 50,890.63$                

95 SIDEWALK REPAIR LOCAL 5 1436  CHANNING STREET NE Saratoga Ave Douglas Street 43,522.40$                

96 SIDEWALK REPAIR LOCAL 5 1252  DELAFIELD PLACE NE Sargent Road 13th Street 28,233.34$                

97 CURB & GUTTER REPAIR LOCAL 5 814  21ST STREET NE I Street H Street 26,876.94$                

98 SIDEWALK REPAIR LOCAL 5 1800 PROVIDENCE  STREET NE	 	 Capitol Ave Gallaudet Street 25,098.12$                

99 SIDEWALK REPAIR LOCAL 5 656  6TH STREET NE 24,339.83$                

100 SIDEWALK REPAIR LOCAL 5 30TH STREET NE SOUTH DAKOTA AVE YOST PLACE 21,356.26$                

101 SIDEWALK REPAIR LOCAL 5 1000  PERRY STREET NE 61,050.00$                

102 SIDEWALK REPAIR LOCAL 5 1925  UPSHUR STREET NE 58,960.00$                

103 SIDEWALK REPAIR LOCAL 5 3209  WALNUT STREET NE 60,280.00$                

104 SIDEWALK REPAIR LOCAL 5 5102 11TH STREET NE GALLOWAY ST NE Hamilton Street 58,190.00$                

105 SIDEWALK REPAIR LOCAL 5 2828 27TH STREET NE 58,300.00$                

106 SIDEWALK REPAIR LOCAL 5 1300-1399 PERRY STREET NE 13th ST NE 14TH ST NE 60,115.00$                

107 SIDEWALK REPAIR LOCAL 5 SARGENT RD NE GALLOWAY ST NE EASTERN AVE NE 60,500.00$                

108 SIDEWALK REPAIR LOCAL 5 SHEPHERD STREET NE 18th Street 18th Place 60,390.00$                

109 SIDEWALK REPAIR LOCAL 6 700  A STREET NE 211,885.15$              

110 SIDEWALK REPAIR LOCAL 6  A STREET NE 3RD STREET 4th Street 214,430.62$              

111 SIDEWALK REPAIR LOCAL 6 1610  MARION STREET NW 186,373.26$              

112 SIDEWALK REPAIR LOCAL 6 500  E ST NE 164,129.27$              

113 SIDEWALK REPAIR LOCAL 6  5TH STREET NW O Street  P Street 151,627.44$              

114 SIDEWALK REPAIR LOCAL 6 1756-1820  E STREET NE 89,115.29$                

115 SIDEWALK REPAIR LOCAL 6 213  MORGAN STREET NW 73,002.71$                

116 SIDEWALK REPAIR LOCAL 6 1630  D STREET NE 71,805.26$                

117 SIDEWALK REPAIR LOCAL 6 1603 CST SE 16th Street 17th Street 55,588.50$                

118 SIDEWALK REPAIR LOCAL 6 1721  7TH STREET NW 43,621.78$                

119 SIDEWALK REPAIR LOCAL 6 1519  6TH STREET NW Q Street P Street 39,581.64$                

120 SIDEWALK REPAIR LOCAL 6 6TH ST SE D ST SE PENNSYLVANIA AVE SE 30,897.78$                

121 SIDEWALK REPAIR LOCAL 7 UNIT BLK  Potomac Ave, S.W. SOUTH CAPITOL FIRST ST 299,383.34$              

122 SIDEWALK REPAIR LOCAL 7 2828 L'ENFANT SQAURE SE MINNESOTA AVE SE PENNSYLVANIA AVE SE 175,724.19$              

123 SIDEWALK REPAIR LOCAL 7 FRANKFORD STREET SE 32ND STREET Branch Ave 138,997.54$              

124 SIDEWALK REPAIR LOCAL 7 317  59TH STREET NE 89,271.80$                

125 CURB & GUTTER REPAIR LOCAL 7 330  37TH STREET SE Ridge Road 37th Place 74,354.28$                

126 SIDEWALK REPAIR LOCAL 7 305  47TH STREET NE Dix Street Clay Street 37,112.30$                

127 SIDEWALK REPAIR LOCAL 7 3000  V PLACE SE 31ST STREET PARK DR 28,300.95$                

128 SIDEWALK REPAIR LOCAL 7 5920  FOOTE STREET NE 24,587.17$                

129 SIDEWALK REPAIR LOCAL 7 3101  LYNDALE PLACE SE MINNESOTA AVE SE Branch Ave 21,113.84$                

130 SIDEWALK REPAIR LOCAL 7 1800 CENTRAL PLACE, N.E. Capitol Ave West Virginia Ave 17,376.32$                

131 SIDEWALK REPAIR LOCAL 7 2834  FORT BAKER DRIVE SE 297,000.00$              

132 SIDEWALK REPAIR LOCAL 7 29 46TH STREET SE 71,500.00$                

133 SIDEWALK REPAIR LOCAL 7 5800
FOOTE STREET NE AND 58TH 

STREET NE
66,550.00$                

134 SIDEWALK REPAIR LOCAL 8 1342-1399 VALLEY PLACE SE MOUNT VIEW PL HIGH STREET 171,157.13$              

135 SIDEWALK REPAIR LOCAL 8 700 HOWARD ROAD SE 149,982.15$              

136 SIDEWALK REPAIR LOCAL 8 IVANHOE STREET SE IRVINGTON ST IRVINGTON ST 130,168.59$              

137 SIDEWALK REPAIR LOCAL 8 46 GALVESTON PLACE SW 116,013.34$              

138 SIDEWALK REPAIR LOCAL 8 2200 - 2258  HUNTER PLACE SE MORRIS RD HOWARD STREET 93,336.22$                

139 SIDEWALK REPAIR LOCAL 8 CHESTER STREET SE VALLEY PLACE MAPLEVIEW PLACE 83,072.00$                

140 SIDEWALK REPAIR LOCAL 8 2000-2099 FENDALL STREET SE 73,291.77$                

141 SIDEWALK REPAIR LOCAL 8 2425 25TH STREET SE 70,926.16$                

142 SIDEWALK REPAIR LOCAL 8 4100-4199 1ST STREET SE DANBURY STREET ATLANTIC STREET 69,510.75$                

143 SIDEWALK REPAIR LOCAL 8 1621 17TH PLACE SE 65,810.18$                

144 SIDEWALK REPAIR LOCAL 8 4004 1ST STREET SW 57,655.15$                

145 SIDEWALK REPAIR LOCAL 8 1217 PLEASANT STREET SE 56,107.92$                

146 SIDEWALK REPAIR LOCAL 8 10-199 DANBURY STREET SE 1ST STREET SE SOUTH CAPITOL STREET SE 39,576.10$                

147 SIDEWALK REPAIR LOCAL 8 4717 1ST STREET SW 38,485.66$                

148 SIDEWALK REPAIR LOCAL 8 202 SAVANNAH STREET SE 37,814.65$                

149 SIDEWALK REPAIR LOCAL 8 2809 BUENA VISTA TERRACE SE 36,666.66$                

150 SIDEWALK REPAIR LOCAL 8 760 CHESAPEAKE STREET SE 34,664.66$                

151 SIDEWALK REPAIR LOCAL 8 FENDALL STREET SE U STREET GOOD HOPE RD 23,070.66$                

BUDGET 10,700,000.00$ 

WARD $ ALLOCATED $ ESTIMATED

1 1,337,500.00$          1,293,638.79$     

2 1,337,500.00$          1,340,273.56$     

3 1,337,500.00$          1,337,067.11$     

4 1,337,500.00$          1,339,953.84$     

5 1,337,500.00$          1,340,345.31$     

6 1,337,500.00$          1,332,058.70$     

7 1,337,500.00$          1,341,271.71$     

8 1,337,500.00$          1,347,309.74$     

10,671,918.75$  
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Scheduled Work for FY 2016 – ADA Improvements 

  

CURB & 

GUTTER 

REPAIR

Federal 1 FY 16  COLUMBIA ROAD NW 18th Street
Champlian 

Street
15-Feb-2016 10 $212,710.00

CURB & 

GUTTER 

REPAIR

Federal 1 FY 16
New Hampshire Ave. & Rock 

Creek Church Rd
15-Feb-2016 5 40,000.00

SIDEWALK 

REPAIR
Federal 2 FY 16 18th St  H St  I St 28-Dec-2015 5 217,000.00

SIDEWALK 

REPAIR
Federal 2 FY 16 14th Street and Independence Ave 18-Jan-2016

SIDEWALK 

REPAIR
Federal 2 FY 16 16th Street and M Street 11-Jan-2016 5 16,000.00

SIDEWALK 

REPAIR
Federal 2 FY 16 14TH STREET NW N Street

Rhode Island 

Ave
1-Feb-2016 10 $97,405.58

SIDEWALK 

REPAIR
Federal 2 FY 16

15TH STREET NW and  

Caroline St. NW
21-Dec-2015 5 $15,000.00

SIDEWALK 

REPAIR
Federal 2 FY 16 13TH ST & I ST 1-Feb-2016 5 35,200.00

CURB & 

GUTTER 

REPAIR

Federal 2 FY 1618th Street and Massachussetts Ave. 4-Jan-2016 5 39,500.00

CURB & 

GUTTER 

REPAIR

Federal 2 FY 16 18th Street and Constitution Ave. 28-Mar-2016

CURB & 

GUTTER 

REPAIR

Federal 2 FY 16 19th Street and N Street 8-Feb-2016 5 33,400.00

CURB & 

GUTTER 

REPAIR

Federal 2 FY 16 K St 25th St. 26th St. 28-Dec-2015 10 101,576.87

SIDEWALK 

REPAIR
Federal 2 FY 16 23rd  St. N St.  P St. 11-Jan-2016 10 122,031.84

SIDEWALK 

REPAIR
Federal 2 FY 16 21st and E St. 25-Jan-2016 5 23,903.54

SIDEWALK 

REPAIR
Federal 4 FY 16 GRANT CIRCLE NW 2-Oct-2015 10 $91,471.07

SIDEWALK 

REPAIR
Federal 4 FY 16  CEDAR STREET NW Blair Road Maple Street 29-Feb-2016 10 $80,830.58

SIDEWALK 

REPAIR
Federal 6 FY 16 M St. 1st St 8th St. 28-Dec-2015 10 332,000.00

SIDEWALK 

REPAIR
Federal 6 FY 16 2nd St. & Q St 11-Jan-2016 5 26,000.00

SIDEWALK 

REPAIR
Federal 6 FY 16  2ND STREET NE D Street C Street 14-Mar-2016 10 $88,340.00

SIDEWALK 

REPAIR
Federal 6 FY 16 Canal St and First St. 4-Jan-2016 5 30,000.00

SIDEWALK 

REPAIR
Federal 7 FY 16 L'ENFANT SQAURE SE

MINNESOTA 

AVE SE

PENNSYLVANIA 

AVE SE
9-Nov-2015 10 $159,749.26

SIDEWALK 

REPAIR
Federal 7 FY 16  Potomac Ave, S.W.

SOUTH 

CAPITAL ST
FIRST ST. SW 18-Jan-2016 10 $272,166.67

SIDEWALK 

REPAIR
Federal 7 FY 16  MASSACHUSETTS AVENUE SE Bayley Place 30th Street 14-Mar-2016 5 $21,581.48

SIDEWALK 

REPAIR
Federal 7 FY 16 46TH STREET SE

BENNING RD 

SE
H ST. SE 29-Feb-2016 10 $75,083.28

SIDEWALK 

REPAIR
Federal 7 FY 16 Benning Rd SE and E St 22-Feb-2016 5 41,000.00

SIDEWALK 

REPAIR
Federal 7 FY 16

Pennsylvania Ave  and 

Anacostia Fhwy (below 

Bridge)

2-Nov-2015 5 38,200.00

SIDEWALK 

REPAIR
Federal 8 FY 16 2ND ST & OAKWOOD St 1-Feb-2016 5 10,000.00

SIDEWALK 

REPAIR
Federal 8 FY 16 25TH STREET SE ALABAMA AVE WAGNER ST. 8-Feb-2016 5 $42,579.29

SIDEWALK 

REPAIR
Federal 8 FY 16 16TH ST SE AND R ST. SE 15-Feb-2016 5 $19,454.63

2,282,184.09

WO RK 

TYPE
Ward

Work Plan 

Year

Funding 

Federal

FY16 Option Yr. 4 Federal Aid Pavement Restoration ADA Improvements DCKA-2011-C-0059 Workplan (Task Order No. 1)

Proposed Start 

Date 
Street Name From To

Expected 

Duration 

(Days)

Estimated 

Cost
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Traffic Signal Upgrades with Accessible Pedestrian Signals 

The following signals have been identified for installation or modification of signals.  

They will follow the Design and Engineering Manual (DEM) for ADA compliance when 

the work is completed.  

No. Location Qd Ward  Type   Status  
 Additional 
Comments  

 Planned 
NTP to 

Construct  

1 19th St & H St NW 2 Installation 

Initial submittal 
reviewed. Waiting 
for 90% plan 
submittal.  

65% Plan; 
ADA and 
communication 
comments 
need to be 
incorporated 

  

2 
5th St & Quincy 
St & Rock Creek 
Church Rd 

NW 4 Modification 

Final design 
received. Abdi 
reviews, then to 
Bill's final 
approval. 

100% Plan;   
Consultant 
addressed all 
comments 

  

3 
S Capitol St & 
Livingston Rd, 
SE 

SE 8 Modification 

Final design 
received. Needs 
final review & 
approval. 

All comments 
(ADA & 
Comm) sent to 
Brudis 9.8.14 

  

4 
4th St & Virginia 
Ave 

SE 6 Installation 

Final design 
received. Needs 
final review & 
approval. 

All comments 
(ADA & 
Comm) sent to 
Brudis 9.8.14 

  

5 
41st and East 
Capitol Street 

NE/SE 7 HAWK 

Final design 
submitted 6.2.15. 
Yigzaw reviewed, 
To Bill for final 
plan approval.  

90% Plan;  
Consultant 
addressed 
comments; 
Harvey to 
review 
communication 
plan 

Fall 2015 

6 
Connecticut Ave 
& Wyoming Ave, 
NW 

NW 1 HAWK 

65% plan 
reviewed. Waiting 
for next 
submission.  

65% Plan;   
NTP issued 
8.5.14. 
Awaiting 90% 
plan submittal 

Fall 2015 

7 
Georgia Avenue 
and Sheridan 
Street  

NE 4 Installation 

S-2262 Reviewed 
90% plan, 
comments to 
consultant next 
week. Promised to 
build Spring 2015.  

90% Plan;   
Old 2009 
drawings from 
E. Robinson. 

NTP to 
Const. 
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8 
Minnesota 
Avenue and 
Metro Bus Exit  

NE 7 Installation 

90% plan 
submitted 6.1.15. 
Yigzaw reviewed. 
Harvey to review 
communication 
plan. To Bill for 
final plan 
approval.  

90% Plan;   
NTP issued 
10.1.14. 90% 
complete 
under Minn. 
Ave project 
Phase II. 

E.O. June 
2015 

9 
5th Street and 
Harvard Street 

NW 1 Modification 

S-108-A 
Reviewed 100% 
plan; 
communication 
plan to revise, 
then to Bill for 
approval.  

90% Plan;   
BAI to address 
communication 
plan 
comments 

  

10 
Wisconsin 
Avenue and 
Ingomar Street 

NW 3 HAWK 

S-2407 Ready for 
Bill's review & 
Approval. Comm 
sent to Harvey for 
review 9.29.14  

Comm 
comments 
received 
10.1.14 

UC 

11 
18th St, R St 
and Minn. Ave 

SE 8 RRFB 
S-2405 Ready for 
Bill's review & 
Approval.  9.26.14 

NTP issued 
7.22.2014. 
Design first 
round received 

  

12 
New Hampshire 
Ave and Otis PL 

NW 1 RRFB 
S-2406 Bill's final 
approval.  9.26.14  

NTP issued 
7.22.2014. UC 
in FY2015 

  

13 
7th St and New 
Hampshire Ave 
and Shepherd St 

NW 4 Modification 

S-321-C Plans 
look good. Ready 
for Bill's review & 
approval. Comm 
sent to Harvey for 
review 9.26.14  

Comm 
comments 
received 
10.1.14 

E.O. June 
2015 

14 

13th Street and 
Spring 
Rd/Kansas 
Avenue  &  13th 
Street and 
Quebec 
Pl/Kansas 
Avenue 

NW 1 Modification 

 S-2360-A, S-
2361-A Plans look 
good. Ready for 
Bill's review & 
Approval. Comm 
sent to Harvey for 
review 9.26.14  

 Comm 
comments 
received 
10.1.14  

  

15 

Southern 
Avenue and 
Massachusetts 
Avenue/Byers 

SE 8 Modification 
S-1933-C 
completed/BUILT 

 Replacement 
of old 
infrastructure 
and span 
cable  

  

16 
11th St, Vermont 
Ave and S St 

NW 1 Modification 
Needs ADA & 
upgrade of 
infrastructure 

Proposal 
requested 
9.30.14. 
Proposal 
received 
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10.1.14. NTP 
not issued yet. 

17 
13th St and 
Taylor St 

NW 1 Installation 
No signal. 
Warranted? Yes. 
Baker 12/2003.  

Proposal 
requested 
9.30.14. 
Proposal 
received 
10.1.14. NTP 
not issued yet. 

  

18 
S. Capitol St & 
Atlantic St 

SE 8 Modification 
2nd submission 
1.5.15. Under 
review. 

ADA & 
infrastructure 
upgrade. NTP 
issued 
10.08.14. 
Yigzaw 5.1.15 

  

19 
S. Capitol St & 
Elmira St 

SE 8 Modification 
Awaiting 2nd 
submission. Initial 
review 1.5.15. 

ADA & 
infrastructure 
upgrade. NTP 
issued 
10.08.14. 
Yigzaw 5.1.15 

  

20 

New York 
Avenue and 
Montana 
Avenue 

NE 5 

Modification 
WaR review, then 
Bill's approval.  

Separate 
Master/Sub. 
Make Phase 
based. UC in 
FY2015 

  

21 
4555 Overlook 
Ave and 
Shepherd Pkwy 

SW   Modification 

Cityworks issue; 
In-house 
evaluation w/ Bill 
& Anthony; 
Infrastructure 
upgrade needed. 
Proceed to 
design.  

0% Plan;                                               
NTP 5.19.15 

  

22 
Georgia Avenue 
and Webster 
Street  

NW   Installation 
School crossing 
warrant met by 
DCI study.  

0% Plan;                                                 
NTP 6.1.15 

  

23 
18th St and 
Benning Rd 

NE   Installation 

Because of PHB 
as well as 
Streetcar service, 
a full signal is 
recommended by 
SWA study. 

NTP 7.20.15   

24 
Michigan Ave 
and Perry Pl 

NE   HAWK 
Peak Hr and PHB 
warrant met by 
SWA study 

NTP 7.20.15   
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  3rd and I St, SW SW   Modification 

Cityworks issue, 
Per Anthony & 
Wasim; Need 
Infrastructure 
upgrade for ADA 
compliance. 
Perform Signal 
Modification 
design for whole 
intersection, use 
west-leg ped 
signal now, shelve 
reminder for future 
when funding 
available.  

NTP 7.27.15   

25 
SB MLK 
Approach - 
Advance signal 

NW 8 
Advance 
warning 

sign 

S-337-G. Final 
plans received. 
Yigzaw reviewed. 
To Bill for final 
plan approval. 

NTP issued 
8.16.2014. 
First round 
Design 
received, 
Comments 
10.16.14. Final 
Plan 11.10.14 

  

26 
Eastern Ave and 
Laurel St 

NW 4 Installation 

Not signalized. 
Warranted? Yes. 
Baker 10/2004. 
No submission 
yet; To Abdi when 
submission 
comes. 

NTP 12.31.14, 
Finish design, 
hold on 
construction, 
low priority 

  

27 
Irving St, Hobart 
Pl and Michigan 
Ave 

NW 1 Modification 

Needs upgrade of 
infrastructure. 
65% submittal on 
5.19.15, under 
review.  

65% plan;    
NTP 12.31.14 

  

28 
Maryland Ave 
and 10th St 

NE   Installation 

100% submittal on 
6.4.15. To Bill for 
final plan approval 
(Street light 
issue).  

100% Plan;   
NTP 3.11.15. 
Abdi 3.25.15  

E.O. July 
2015 

29 
3000 Block of 
Bladensburg Rd 

NE   HAWK 

ADA issues on 
4.28.15, 65% 
submittal 6.2.15, 
Abdi to review 
soon.  

65% plan;   
NTP 4.13.15.  
Abdi5.1.15 

Fall 2015 

30 
Bladensburg Rd 
and T St 

NE   RRFB 
Ongoing;  ADA 
issue with JMT;    

60% Plan;   
NTP issued 
3.25.15. 
Yigzaw on 
5/1/15 

Fall 2015 

31 
11th St, I-695, M 
St, SE 

SE   Modification 
Design started/ 
ongoing. 

0% Plan;                                                         
NTP 5.26.15 
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Southern 
Avenue and 
UMC Eme Entr 

SE   HAWK 

Only HAWK signal 
warrant met 
based on SWA 
study report. 
Design started/ 
ongoing. 

0% Plan;                                                         
NTP 7.7.15 

  

32 
Canal Rd and 
Reservoir 

NW     Installation 
Awaiting 
construction NTP 

100% Plan;    
PEPCO letter 
to be issued/ 
NOI 

E.O. June 
2015 

33 
27th, O St and 
Pennsylvania 
Ave 

SE   Modification 
100% Plan;        
design completed 
by Rohit. 

100% Plan;    
Yigzaw final 
review 

UC 
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Schedule of Property Development   

The following spreadsheet, maintained by the Policy Planning and Sustainability 

Administration, shows the current and active projects, as of 9/16/2015.  This list is 

updated weekly. These projects will be inspected for ADA compliance upon completion.    

Case Status 

  
 

Case No. 

Project Name 
Applicant 
Address 

Land Use Program (x amt of 
residential, x amt of office, x amt 

of retail etc.) 
Phase Status 

Pending 
DDOT 

Reportin
g Due 
Date 

ZC 
06-11L 

14-00576 
GWU Hillel 
2300 H St. NW 

17,000 square foot facility 
9,1250 SF of leased office space to 
GWU 

Hearings Hearing 6/13/2014 

BZA 18878 
Alba 12th Street, LLC 
1017 12th Street NW 

10-story; 
15,144 sf office 
0 vehicle parking 

Hearing 
Waiting for 

Zoning 
Order 

12/30/2014 

BZA 18891 

14th & H, LLC 
1401 Florida Ave NE 
1402-1410 H Street 
NE 

6-story mixed use;  
34 DU 
0 vehicle parking 

Hearing 
Waiting for 

Zoning 
Order 

1/29/2015 

BZA 18916 
Carver Terrace 
4700 block of East 
Capitol Street SE 

178 Senior DU 
21 Townhomes 
160 parking spaces 

Permitting 
Awaiting 

CTR 
2/3/2015 

ZC 
BLRA 

14-12 
15-00606 

Angelika Theater Site 
Edens 
1309 5th Street 

Consolidated: 
38,000-42,000 SF theater 
104,000-112,000 office 
0 parking spaces 
 
Stage 1: 
260,000-290,000 SF office or retail 
300-475 parking spaces 

Hearings 
Handover 

Memo 
2/17/2015 

BLRA 15-00610 900 11th St SE 49 DU/27 parking spaces Analysis Permitting 3/20/2015 

ZC 14-22 Walter Reed Zoning 
Proposed zoning for 66-acre LRA 
land 

Hearings 
Waiting for 

Zoning 
Order 

3/23/2015 

ZC 14-07 
Shapiro Site 
Edens 
1250 4th Street NE 

420-520 dwelling units 
39,600 SF retail 
400-550 vehicle parking spaces 
142-175 bicycle parking spaces 

Permitting 
Handover 

Memo 
4/16/2015 

BLRA  15-00612 
KIPP DC  
5300 Blaine St NE 

PCS -  1000 students/106 staff/72 
parking spaces 

Analysis Permitting 4/20/2015 
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BZA 18905 
Jemal's 9th Street 
Gang of 3 LLC 
1218 9th Street NW 

Historic row house conversion to 
commercial use 
20,095 sf 
0 vehicle parking 

Hearing 
Waiting for 

Zoning 
Order 

4/21/2015 

BZA 18915 
Aminta, LLC 
1330-1336 
Pennsylvania Ave SE 

4-story mixed use; 
residential 
retail 
10 DU 
0 vehicular parking, 4 bicycle parking 

Hearing 
Waiting for 

Zoning 
Order 

4/21/2015 

BLRA 
LTR 

14-00603 2800 8th St NE Self-Storage 
Pre-

Process 
Permitting 4/23/2015 

ZC 
SO 

14-18 
14-20357 

Brookland Manor 
Rhode Island Avenue 
NE, Montana Avenue 
NE, Brentwood Road 
NE, Saratoga Avenue 
NE, Downing Street 
NE, and 14th Street 
NE 

535 existing DU; 2,235 proposed 
50,000 sf of existing retail; 226,000 
sf proposed retail 

Hearing 
Waiting for 

Zoning 
Order 

4/27/2015 

ZC 
BLRA 

14-14 
14-00602 

Jemal's CDC 
501 H Street NE 

6-story mixed use; 
29,725 sf residential 
13,482 sf retail 
26 DU 
8 vehicle parking spaces 

Hearing 
Waiting for 

Zoning 
Order 

5/4/2015 

ZC 15-01 320 Florida Ave NE 
325 dwelling units 
8,650 sf retail 
153 vehicle parking spaces 

Hearing 
Waiting for 

Zoning 
Order 

5/25/2015 

ZC 05-38B 

View at Waterfront 
Mill Creek Residential 
1162-1198 6th Street 
, SW  

Modification of existing PUD 
260 new DUS (down from 324) 
5,200 SF retail (down from 8,300) 
290 vehicle parking spaces (down 
from 569) 

Hearings 
Waiting for 

Zoning 
Order 

6/1/2015 

ZC 15-11 One M Street SE 

115,858 SF Office 
165 DU 
4,851 SF Retail 
228 parking spaces (101 residential 
+ 127 office/retail) 

Hearings 
Waiting for 

Zoning 
Order 

6/15/2015 

ZC 
SO  

BLRA 

14-21 & 
11-15D 

15-23238 
15-00617 

Barry Place 
900 Block of Barry 
Place NW 

275-320 DU 
9,000 SF Retail 
140 Parking Spaces 

Hearing 
Handover 

Memo 
6/17/2015 

ZC 06-46B 
Square 701 
Jair Lynch 
1250 Half Street SE 

4 scenarios: 
445 residential DU & 60,100 SF 
retail, 
430 residential DU & 68,000 SF 
retail, 
365 residential DU, 80 key hotel, & 
60,100 SF retail, or 
350 residential DU, 80 key hotel, & 
68,000 SF retail. 

Permitting 
Waiting for 

Zoning 
Order 

6/22/2015 
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ZC 14-19 300 M St. NE 
400 DU 
12,000 SF retail 
126 parking spaces 

Hearings 
Waiting for 

Zoning 
Order 

6/29/2015 

BLRA 15-00619 

DGS 
Kenilworth Recreation 
Center 
1300 44th St. NE 

Rec center 
17 parking spaces 

Analysis 
DDOT 
Report 

7/1/2015 

BLRA 15-00620  
Tilden Hall  
3945 CT Ave NW 

101 DU - 18 parking spaces  
25 DU building addition  

Analysis 
DDOT 
Report 

7/1/2015 

BZA 18967 

Buddhist 
Congregational 
Church of America 
5401 16th St NW 

11,000 SF building addition Analysis Hearing 7/14/2015 

BZA 19030 1826 12th St NW Convert SFH to Flat Analysis Hearing 7/14/2015 

BZA 19046 1511 28th St SE SFH - 2nd Story Addition 
No 

Comment 
Hearing 7/14/2015 

BZA 19052 2905 28th St NW SFH - Deck with staircase 
No 

Comment 
Hearing 7/14/2015 

BLRA 15-00618  
Fort Davis Recreation 
Center  
1400 41st Street, SE 

Recreation center renovation and 
addition of a surface parking lot. 

Analysis 
DDOT 
Report 

7/17/2015 

BZA 
SO 

19020 
Jemal's Bulldog 
1011 K Street NW 

downtown 200 room hotel; 
4,000 sf restaurant 

Analysis Hearing 7/18/2015 

ZC 15-04 Totten Mews PUD 
40 townhomes 
40 vehicle parking and bicycle 
parking 

Hearing Hearing 7/20/2015 

BZA 19024 1012 Harvard St NW 
10 DU 
3 parking spaces (5 required) 

Hearings Hearing 7/21/2015 

BZA 19054 
Barbara Chambers 
Children’s Center  
1470 Irving St NW 

Add  catering service to existing 
CDC 

Analysis Hearing 7/21/2015 

BZA 19058 
3416 Wisconsin Ave. 
NW 
Starbucks 

Expand an existing prepared food 
shop from 18 to 28 seats 

Pre-
process 

Hearing 7/21/2015 

BZA 19060 
1614 Wisconsin Ave 
NW 

New fast food establishment Analysis Hearing 7/21/2015 

BLRA 15-00624 
Columbia Place 
901 & 915 L Street 
NW 

      7/23/2015 

NEPA   

FBI Bldg. Exchange 
GSA 
935 Pennsylvania 
Ave NW 

TOS review of exchange of the FBI 
bldg. for private development 

Analysis 
Awaiting 

CTR 
8/5/2015 

BLRA 
ZC 

15-00625 
2715 Pennsylvania 
Avenue NW 

mixed use building in Georgetown; 
8 rental DU 
5,750 sf restaurant 
no vehicular parking; bicycle parking 

Scoping 
DDOT 
Report 

8/10/2015 

BLRA 
SO 

15-00626 
15-23823  

1522 22nd St NW 
Convert existing office to residential 
use              197 DU/10,600 SF 
retail/116 parking spaces 

Analysis 
DDOT 
Report 

8/10/2015 

BZA 
BLRA 

18610 
15-00627 

1063 Wisconsin 
Avenue, N.W. 

Variance from FAR to subdivide 
existing buildings for nonresidential 
use 

Permitting Permitting 8/10/2015 

BLRA 15-00631  1100 Maine Ave SW Fish Wharf Permitting Permitting   
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BLRA  15-00629 
Deanwood Hills    
5201 Hayes St NE    

        

BLRA  15-00603 2100 K St NW         

BLRA 15-00628 646-654 H St. NE 
26 DU 
5,800 SF Retail 

Pre-
Process 

Early 
DDOT 

Feedback 

8/17/2015 

ZC 15-07 
MRP 
315 H Street NE 

8-story mixed use; 
6,000 sf retail 
125 DU 
29 vehicle parking; bicycle parking 
TBD 

Analysis 
Reviewing 
CTR/DDO
T Report 

8/31/2015 

BZA 
BLRA 

19004 
15-00622 

16th and Oates St NE 
or  
920 Bladensburg 
Road NE 

Medical Dialysis Building - Parking 
relief 
(20 proposed/25 required)  

Analysis Hearing 9/5/2015 

BZA 18985 2701 11th St NW 3 DU Apt. Analysis Hearing 9/8/2015 

BZA 19029 1338 Fairmont St NW 4 DU Apt.   Analysis Hearing 9/8/2015 

BZA 19034 
1931 11th St NW  
Industrial Bank 

Accessory parking lot - 9 spaces Analysis Hearing 9/8/2015 

BZA 19061 
1106 Montello LLC 
1140 Florida Ave NE 

Conversion to 7 dwelling apartment 
building 
Variance for 0 parking spaces (4 
required) 

Pre-
Process 

Early 
DDOT 

Feedback 

9/8/2015 

BZA 19062 
1106 Montello LLC 
1112 Montello Ave 
NE 

Additional dwelling unit (9 DU total 
for this lot) 
Variance from size of parking space 
(2 compact spaces instead of 1 full 
space) 

Pre-
Process 

Early 
DDOT 

Feedback 

9/8/2015 

BZA 19063 
2306-2308 16th St. 
SE 

3 new single family homes Analysis 
DDOT 
Report 

9/8/2015 

BZA 19064 1007 F St. NE Deck 
No 

Comment 
DDOT 
Report 

9/8/2015 

BZA 19065 
2131 Observatory Pl. 
NW 

SFH two-story addition and second-
story deck 

No 
Comment 

DDOT 
Report 

9/8/2015 

ZC 08-33C 

Conference Center 
Associates 
Irving/Michigan/N 
Capitol 

Hotel 
Pre-

Process 

Early 
DDOT 

Feedback 

9/14/2015 

BZA 19057 1851 9th St. NW 

29 dwelling units 
No parking (according to attorney, 
no zoning relief since 31 parking 
credits but only 9 spaces required) 
previous use - school 

Hearings Hearing 9/15/2015 

BZA 18979 400 K St NE 
Convert carriage house to artist 
studio 

Analysis Hearing 9/15/2015 

BZA 18983 5236 Sherrier Pl NW 
SFH - Additional Principal Structure  
Parking and use variances 

Analysis Hearing 9/15/2015 

BZA 19044 1508 Caroline St NW 
SFH - Rear Addition and Basement 
Entrance  

No 
Comment 

Hearing 9/15/2015 

BZA 19066 1100 Euclid St. NW Existing flat to 3 DU apartment 
Pre-

Process 

Early 
DDOT 

Feedback 

9/15/2015 



DDOT ADA TRANSITION PLAN 54 

 

BZA 19068 727 Hobart Pl. NW 
Convert Church to Four flats with no 
parking 

Pre-
Process 

Early 
DDOT 

Feedback 

9/15/2015 

BZA 19091 
Embassy of Kyrgyz 
Republic 

Conversion of a SFH to a chancery 
& deck extension 

Pre-
Process 

Early 
DDOT 

Feedback 

9/15/2015 

BZA 19040 6002 Clay St NE New SFH on vacant lot Analysis 
Early 
DDOT 

Feedback 

9/15/2015 

BZA 19051 1609 Levis St NE New SFH    Analysis Hearing 9/15/2015 

BZA 19041 4926 Foote St NE New SFH on vacant lot Analysis 
Early 
DDOT 

Feedback 

9/15/2015 

BZA 19042 4275 6th St SE New SFH on vacant lot Analysis 
Early 
DDOT 

Feedback 

9/15/2015 

BZA 19018 
2026 N. Capitol St 
NW 

Flat - 3rd story addition/deck 
expansion 

No 
Comment 

DDOT 
Report 

9/22/2015 

BZA 19053 
Ridge Lofts, LLC 
446-452 Ridge St. 
NW 

4 flats (8 DU) 
No parking (4 required) - no alley 
access, historic, no curb cuts on 
street 

Hearings Hearing 9/22/2015 

BZA 19055 
Valor Minnesota, LLC 
4409 Minnesota Ave. 
NE 

30 townhomes 
1 SFH 

Hearing Hearing 9/22/2015 

BZA 19021 
Amazing Love Health 
Services 
702 15th St. NE 

medical office 
use 8 public parking spaces to meet 
zoning standards 

Hearings Hearing 9/22/2015 

BZA 19069 
4005 Anacostia Ave. 
NE 

Conversion of cellar to accessory 
DU 

Analysis 
Early 
DDOT 

Feedback 

9/22/2015 

BZA 19070 1207 Kenyon St. NW Four room boarding house Analysis 
Early 
DDOT 

Feedback 

9/22/2015 

BZA 19074 1329 Holbrook St. NE Two-story garage addition Analysis 
Early 
DDOT 

Feedback 

9/22/2015 

BZA 19075 2118 2nd St. NW Addition 
No 

Comment 

Early 
DDOT 

Feedback 

9/22/2015 

BZA 18138C 201 Allison St. NW 
Continue operation of a private 
school in R-5 

Pre-
Process 

Early 
DDOT 

Feedback 

9/22/2015 

BZA 18275A 
1200 Potomac Ave. 
SE 

Allow office use in R-5 zone 
No 

Comment 

Early 
DDOT 

Feedback 

9/22/2015 

BZA 19056 3324 Dent Pl. NW 2 single family dwellings Analysis 
Early 
DDOT 

Feedback 

9/29/2015 

BZA 19076 1544 9th St. NW Convert SFH to restaurant 
Pre-

Process 

Early 
DDOT 

Feedback 

9/29/2015 

BZA 19078 4108 Garrison St. NW Rear addition 
No 

comment 

No 
Contact 

Yet 

9/29/2015 
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BZA 19079 
2002 11th Street LLC 
and Industrial Bank 

10-story mixed use; 
33 DU 
existing bank to remain 

Scoping 
Applicant 
Scoping 
Meetings 

9/29/2015 

BZA 19082 
37-39 Missouri Ave. 
NW 

16 DU 
16 parking spaces 

Pre-
Process 

Early 
DDOT 

Feedback 

10/13/2015 

BZA 19084 1028 D St. NE SFH with no parking     10/13/2015 

BZA 19083 2205 16th St. SE 
4 DU Apt.  - Parking Variance (1 
space)  

Analysis 
Early 
DDOT 

Feedback 

10/13/2015 

BZA 19085 1336 Emerald St. NE SFH - 3rd Floor Addition 
No 

Comment 
DDOT 
Report 

10/13/2015 

BZA 19087 602 A St. NE SFH - 2nd Floor Addition 
No 

Comment 
DDOT 
Report 

10/13/2015 

BZA 19086 215 A St. NE Addition     10/13/2015 

ZC 13-09 

Stanton Square 
Horning Brothers 
Stanton Rd/Elvans 
Rd/Pomeroy Rd 

128 dwelling units 
42 townhomes 
130,000 SF community space 

Analysis 
Awaiting 
Scoping 

Form 

  

EMS 
SO 

14-14605 
(Resubmit

ted) 
DC United Stadium 

20,000-25,000 seat stadium 
Public alley and street closing 

Permitting Permitting   

SO  14-21786 
Department of the 
Navy 

Transfer of Jurisdiction and utility 
easement for Magazine Road and 
Overlook Road, SE 

Analysis 
DDOT 
Report 

  

SO  14-7194 Eisenhower Memorial New presidential memorial  Analysis 
DDOT 
Report 

  

BLRA 15-00609 
Bancroft ES 
Modernization 
1755 Newton St NW 

Facilities upgrade Analysis 
DDOT 
Report 

  

ZC 15-02 
Holy Redeemer 
Madison Home 
3112 7th St NE 

41 townhomes 
Holy Redeemer College to remain 
58 vehicular parking 

Analysis 
Awaiting 

CTR 
  

ZC 15-03 
1315 Clifton Street 
NW 

155-170 dwelling units 
36 vehicle parking spaces (52-57 
spaces required) 

Analysis 
Awaiting 

CTR 
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ZC 15-05 
Riverside Baptist  
7th St. and Maine 
Ave. 

10-story mixed use; 
11,455 sf church 
6,900 sf retail 
170 DU 
135-170 vehicle parking; TBD 
bicycle parking 

Analysis 
Awaiting 

CTR 
  

ZC 15-09 
Residents of Lanier 
Heights and ANC -1C  

Map amendment to rezone 
properties from R-5-A to R-4 to limit 
pop-up developments  

Analysis 
Early 
DDOT 

Feedback 

  

ZC 15-10 
Deanwood Hills PUD 
5201 Hayes Street 
NE 

150 DU; affordable housing 
apartments 
75 vehicle parking; bicycle parking 

Analysis 
Awaiting 

CTR 
  

ZC 15-13 
Watkins Alley 
1309-1323 E St SE 

45 row houses 
45 parking spaces 

Scoping 
Internal 
Scoping 
Review 

  

ZC 15-14 
DC Water 
Headquarters 

167,180 sf office building Scoping 
Applicant 
Scoping 
Meetings 

  

ZC 15-16 

MRP Rhode Island 
Avenue Investors 
680 Rhode Island 
Ave NE 

1,550 proposed DU 
245,000 sf proposed retail 

Scoping 
Applicant 
Scoping 
Meetings 

  

SO  15-23283 
Square 70  
1255 22nd Street LP 

Alley closing to facilitate residential 
infill addition w/ 113 DU/90K SF 

Analysis 
DDOT 
Report 

  

SO  15-25098 Square 5603  
Proposed closure of portions of 
Fairlawn Avenue, SE 

Analysis 
Early 
DDOT 

Feedback 

  

SO  15-26384 
1319 South Capitol St 
SE - Square 653 

Alley closing - 227 DU/2,569 SF 
retail 

Analysis Analysis    

ZC 15-XX 
Kenilworth Court 
4500 Quarles St. NE 

430 DU 
430 parking spaces 

Scoping 
Awaiting 

CTR 
  

ZC 15-XX 810 O Street NW 
60 DU 
6,452 SF retail 
60 parking spaces 

Scoping 
Awaiting 

CTR 
  

ZC   

Takoma Metro 
Development 
7000 Eastern Ave 
NW 
EYA 

208 DU 
148 Parking spaces 
106 Metro parking spaces to replace 
158 existing spaces 

Analysis 
Awaiting 

CTR 
  

NEPA   

Foreign Mission 
Center 
Department of State 
Walter Reed Campus 

1.1 Million SF Chanceries Analysis 
Reviewing 
TIS/DDOT 

Report 

  

NEPA   
National China 
Garden 

addition of garden & impact of two 
large events/year on transportation 
network 

Scoping 
Awaiting 
Scoping 

Form 

  

BZA 
PS 

  
Evarts/Reed 
2607 Reed St. NE 

vaults, sidewalk, RPP 
Pre-

Process 

Early 
DDOT 

Feedback 

  

NEPA   
Federal Triangle 
South NEPA Study 

TIS review for relocation of GSA 
Regional Office and Cotton Annex 

Analysis 
Reviewing 
CTR/DDO
T Report 
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NEPA   
National Air and 
Space Museum 

museum (building façade & PS 
changes) 

Pre-
Process 

Early 
DDOT 

Feedback 

  

BZA   
816 Potomac 
Avenue, SE 

Residential DU expansion in 2 
phases 

Scoping 
Awaiting 
Scoping 

Form 

  

DMPED   
Stevens School 
2425 N Street NW 

school for children with disabilities 
who require bussing 

Pre-
Process 

Early 
DDOT 

Feedback 

  

BZA   
5th & I NW 
Peebles Corporation 

155 hotel rooms 
60 DU (condos) 
86 parking spaces (zoning requires 
90~) 

Scoping 
Awaiting 
Scoping 

Form 

  

ZC   
251 H St NW 
AIPA 

Consolidated: 
X Office 
0 parking spaces 
 
Stage 1: 
X Office 
34 parking spaces 

Scoping 
Awaiting 
Scoping 

Form 

  

BZA   
2100 South Dakota 
Ave 

Self-Storage 
Pre-

Process 

Early 
DDOT 

Feedback 

  

LTR   4001 South Capitol St  

50,000 SF medical office 
195 DU 
5,500 SF retail 
31,000 office 
278 parking spaces (122 medical 
office, 45 general office, 96 
residential below grade, 15 surface) 
68 long-term bike parking 

Scoping 
Internal 
Scoping 
Review 

  

NEPA 
106 

  

Potomac Hill 
Diplomatic Center  
Master Plan & NEPA 
Study 
2300 E Street, NW 

Office - 2,500 - 3,000 employees 
400 parking spaces 

Analysis 
Awaiting 

CTR 
  

LTR   818 Michigan Ave NE Parking garage 
Pre-

Process 

Early 
DDOT 

Feedback 

  

ZC   

Sorsum Corda 
Bounded by M Street, 
L Place, N Cap, and 
1st Street NW 

1,300 dwelling units 
24,000 SF retail 
58,000 flex space 
980 vehicle parking spaces 

Analysis 
Awaiting 

CTR 
  

ZC   

Meridian International 
Center 
1630 Crescent Place 
NW 

140 DU 
9,000 SF meeting space 
105 resident vehicle parking spaces 
35 Center visitor vehicle parking 
spaces 

Analysis 
Awaiting 

CTR 
  

ZC   
301 Florida Ave NE 
Ditto Development 

56 DU 
4,500 square feet retail 
0 vehicle parking spaces 
No on-site loading 

Analysis 
Awaiting 

CTR 
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NEPA   
MLK Library 
Expansion 
901 G Street NW 

30,628 SF addition for meeting/event 
space 

Analysis 
Awaiting 

CTR 
  

NEPA   

Smithsonian South 
Campus 
Independence Ave 
b/w 7th St & 12th St 

No substantial change in building 
program 
Alterations to site access 

Pre-
Process 

Early 
DDOT 

Feedback 

  

ZC   

National 
Rehabilitation 
Hospital 
110 Irving Street NW 

60,000 SF addition 
No change in staff or patient 
capacity 

Analysis 
Awaiting 

CTR 
  

ZC   300 Morse St Mixed-Use 
Pre-

Process 

Early 
DDOT 

Feedback 

  

BZA   
3701 New Hampshire 
Ave NW 

20-30 dwelling units 
4,000 SF retail 
0 parking 

Analysis 
Awaiting 

CTR 
  

ZC 13-14A 

McMillan Sand 
Filtration Site Phase II 
Jair Lynch 
Parcels 2/3 

236 dwelling units 
18,600 SF retail 
222 vehicle parking spaces 
87 bicycle parking spaces 

Pre-
Process 

Early 
DDOT 

Feedback 

  

ZC 13-14B Parcel 4 Modification 
Changes to parking and access for 
grocer 

Pre-
Process 

Early 
DDOT 

Feedback 

  

ZC   
965 Florida Ave NW 
MRP 

Mixed-Use 
Grocery 
Residential 

Pre-
Process 

Early 
DDOT 

Feedback 

  

ZC   500 Morse St NE Mixed-Use 
Pre-

Process 

Early 
DDOT 

Feedback 

  

ZC   
Gallaudet/JBG Union 
Market 

Mixed-Use 
Pre-

Process 

Early 
DDOT 

Feedback 

  

ZC 15-12 
1401 Pennsylvania 
Ave SE 
CAS Riegler 

Mixed-Use 
Pre-

Process 

Early 
DDOT 

Feedback 

  

NEPA   
Armed Forces 
Retirement Home 

2,280,477 SF of residential  
1,191,391 SF of office 
290,650 of medical office space 
264,086 SF of retail space 
214,000 SF assisted living facility 
126,391 SF hotel and conference 
center 
40,978 SF heating plant 

Scoping 
Internal 
Scoping 
Review 

  

ZC 
SO 

  
411 New York Ave 
NE 

Hotel 
Pre-

Process 

Early 
DDOT 

Feedback 

  

BZA   Eckington Mews 
30 DU/30 vehicle spaces/15 bicycle 
spaces 
potential stub alley closing 

Pre-
Process 

Early 
DDOT 

Feedback 

  

BZA   
Washington 
International School 

450 students/ 110 staff 
Pre-

Process 

Early 
DDOT 

Feedback 
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BZA   
1355-1357 U Street 
NW 

30 DU/Parking  Variance Scoping 
Awaiting 

CTR 
  

ZC   
Canal Park 
Square 767 

166 DU (118 market rate rentals, 48 
affordable) 
1,121 SF retail 
108 parking spaces 

Scoping 
Awaiting 
Scoping 

Form 

  

ZC   800 K Street NW Office building rehabilitation 
Pre-

Process 

Early 
DDOT 

Feedback 

  

ZC   The Yards Parcel O 
mixed use condo and rental 
buildings 

Pre-
Process 

Early 
DDOT 

Feedback 

  

ZC   
Georgetown Day 
School 

mixed use 
school 
retail 
residential 

Pre-
Process 

Early 
DDOT 

Feedback 

  

ZC   The Yards Parcel P2b 
wine-pub 
0 vehicular parking 

Pre-
Process 

Early 
DDOT 

Feedback 
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Sample of the Database of Intersections in DC  

 STREET1 NAME STREET2 NAME INTERSECTION 

1 22ND ST NW VIRGINIA AVE NW 22ND ST NW & VIRGINIA AVE NW 

2 VIRGINIA AVE NW 22ND ST NW VIRGINIA AVE NW & 22ND ST NW 

3 12TH ST NW K ST NW 12TH ST NW & K ST NW 

4 K ST NW 12TH ST NW K ST NW & 12TH ST NW 

5 13TH ST NW K ST NW 13TH ST NW & K ST NW 

6 K ST NW 13TH ST NW K ST NW & 13TH ST NW 

7 HIGHLAND TER NW THOMAS CIR NW HIGHLAND TER NW & THOMAS CIR NW 

8 THOMAS CIR NW HIGHLAND TER NW THOMAS CIR NW & HIGHLAND TER NW 

9 K ST SE SOUTH CAPITOL ST BN K ST SE & SOUTH CAPITOL ST BN 

10 K ST SE K ST SW K ST SE & K ST SW 

11 K ST SW SOUTH CAPITOL ST BN K ST SW & SOUTH CAPITOL ST BN 

12 K ST SW K ST SE K ST SW & K ST SE 

13 SOUTH CAPITOL ST BN K ST SW SOUTH CAPITOL ST BN & K ST SW 

14 SOUTH CAPITOL ST BN K ST SE SOUTH CAPITOL ST BN & K ST SE 

15 22ND ST SE EAST CAPITOL ST BN 22ND ST SE & EAST CAPITOL ST BN 

16 EAST CAPITOL ST BN 22ND ST SE EAST CAPITOL ST BN & 22ND ST SE 

17 16TH ST NW O ST NW 16TH ST NW & O ST NW 

18 O ST NW 16TH ST NW O ST NW & 16TH ST NW 

19 20TH ST NW HILLYER PL NW 20TH ST NW & HILLYER PL NW 

20 HILLYER PL NW 20TH ST NW HILLYER PL NW & 20TH ST NW 

21 23RD ST NW F ST NW 23RD ST NW & F ST NW 

22 F ST NW 23RD ST NW F ST NW & 23RD ST NW 

23 CONNECTICUT AVE NW R ST NW CONNECTICUT AVE NW & R ST NW 

24 R ST NW CONNECTICUT AVE NW R ST NW & CONNECTICUT AVE NW 

25 27TH ST NW VIRGINIA AVE NW 27TH ST NW & VIRGINIA AVE NW 

26 VIRGINIA AVE NW 27TH ST NW VIRGINIA AVE NW & 27TH ST NW 

27 ADAMS MILL RD NW HARVARD ST NW 
ADAMS MILL RD NW & HARVARD ST 
NW 

28 HARVARD ST NW ADAMS MILL RD NW 
HARVARD ST NW & ADAMS MILL RD 
NW 

29 27TH ST NW WHITEHURST FWY NW 27TH ST NW & WHITEHURST FWY NW 

30 27TH ST NW K ST NW 27TH ST NW & K ST NW 

 
 

 
 
Total number of intersections in the 
District is 17,654.   
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The City-Wide Safe Routes to Schools Construction Project 

The City-Wide Safe Routes to Schools Construction Project is intended to improve the 

safety of the roadways and intersections along the routes to schools within the District.  

The work will involve installation of ADA ramps, missing sidewalks, curbs and gutters, 

repainting crosswalks and other civil work as needed to enhance safety.  The locations 

for this contract will be decided through a process that prioritizes missing sidewalks 

near schools, parks, recreation centers and transit stops. The prioritized project list 

developed through this process will be given to the contractor after receiving the Notice 

to Proceed Letter at which time the contractor shall execute construction of these 

improvements.  The District has committed $1.8 million dollars to these improvement 

projects for the base year. 

The Capital Bikeshare Improvement Program 

The District Department of Transportation (DDOT)’s bikesharing program, in partnership 

with BikeArlington, the City of Alexandria and Montgomery County is called Capital 

Bikeshare.  Capital Bikeshare allows cyclists to take a bicycle from more than 350 

stations across the Washington, DC, metro region and return it to any station near your 

destination. Users can join Capital Bikeshare for 24 hours, 3 days, 30 days, or a year, 

and have access to the fleet of bikes 24 hours a day, 365 days a year. The first 30 

minutes of each trip are free. Each additional 30 minutes incurs an additional fee.  The 

stations are solar powered and use wireless technology to allow for easy installation 

and adjustments. 

DDOT drafted the Capital Bikeshare Development Plan for the District’s portion of the 

Capital Bikeshare system. This plan was drafted to create goals for the program, 

describe measures that track progress toward goal achievement, analyze how well the 

system is performing, generate system expansion scenarios and financial forecasts for 

the near term, and recommend an expansion strategy for the next six years that best 

meets the goals and addresses system performance gaps. 

The Capital Bikeshare Development Plan involves upgrading bike sharing docking 

locations where they are currently located on an unimproved surface.  Currently 13 of 

the over 200 capital bikeshare locations are located on unimproved pads of dirt, grass, 

gravel or mulch, and many potential future locations are limited because the existing 

sidewalk infrastructure does not provide ample space for station location.  In addition to 

the thirteen locations that have been identified, it is anticipated that other stations will be 

included and improved when funding is available.  The District has committed $170,000 

to these improvement projects for the base year.  

http://www.bikearlington.com/
http://alexandriava.gov/LocalMotion/info/default.aspx?id=11092
http://www.montgomerycountymd.gov/bikeshare/
http://capitalbikeshare.com/
http://capitalbikeshare.com/
https://secure.capitalbikeshare.com/map/
https://secure.capitalbikeshare.com/map/
https://secure.capitalbikeshare.com/register/


DDOT ADA TRANSITION PLAN 62 

 

XI. Recommendations for Budget and Funding 

DDOT will continue to apply for federal funding to bring assets into ADA compliance. 

Local funds will be budgeted for local infrastructure repairs. A contingency fund will be 

established for assets that are high priorities because of safety concerns or as a result of 

a grievance of complaint that has been filed regarding non-ADA compliance.  

With so many projects and new development occurring in the District, the ADA Transition 

Plan team will streamline their training efforts to educate the DDOT staff and contractors 

to consider ADA compliance during every phase of a project including feasibility studies, 

planning, designing, construction and inspection, will inevitably allow the District to realize 

progressive ADA compliance. 

 

The following questions will be considered when the ADA Coordinator attempts to identify 

potential funding sources: 

1. Have accessibility improvements been incorporated into existing programmed work 

plans? 

2. Have accessibility improvements been incorporated into existing programmed 

maintenance plans? 

3. Have stand-alone accessibility improvement projects been processed through the 

Transportation Improvement Program? 

4. Are there instances in which an accessibility improvement was found to be “unduly 

burdensome?” 

5. Are the accessibility improvements technically not feasible or impractical?  
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XII. Measures for Success 

GRIEVANCES – The ADA Coordinator will track any grievances or complaints that were 

filed during the previous year with regards to accessibility in the PROW. In addition to the 

original complaint, the ADA Coordinator will track decisions, work completed, costs, and 

response time. These activities will provide guidance in planning for future budgeting and 

serve as an indicator of progress towards making the city more accessible for individuals 

with disabilities.  

COSTS – All work orders, especially when new construction is required, will be tracked 

to capture the ongoing investment in providing accessibility. This information will be used 

for applying for federal grants to help support DDOT’s efforts to improve accessibility for 

persons with disabilities in using the public rights-of-way.  

TRAINING – The ADA Coordinator will be responsible to coordinate all ADA staff training. 

The training will be provided to all levels of the organization to ensure an awareness of 

the ADA regulations and requirements. The ADA Coordinator will use DDOT University 

to track who has completed the training and will identify staff still needing the training. The 

training curricula will be reviewed and updated on an annual basis. Bi-annual training is 

required.   

CHANGES – The ADA Coordinator will stay abreast of all accessibility requirements, such 

as monitoring the Access Board’s website. The Access Board is responsible for 

developing and updating the PROWAG. These guidelines are used by the U.S. 

Department of Justice and the U.S. Department of Transportation (DOT) in setting 

enforceable standards that must be followed. Any changes to the standards will be posted 

at the website: www.access-board.gov.  The Federal Highway Administration offers 

periodic webinars to inform DOT of any changes in their requirements.  The ADA 

Coordinator will participate in these webinars and make any changes to the ADA 

Transition Plan as needed. 

DATA COLLECTION – The ADA Coordinator will contract for the services of on-going 

data collection and database management. The priority for data collection will focus on 

transportation assets in proximately to land uses with high foot traffic, such as schools, 

hospitals, and shopping centers, as well as high volume pedestrian and bus 

passageways. In addition, the data collection coverage will be balanced among all the 

Wards of the District. Although this database will be maintained and managed by a 

contractor, the data will be owned by DDOT. This database will have geographic 

attributes that allow new and corrected transportation asset that are ADA compliant to be 

http://www.access-board.gov/
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mapped in a GIS format. DDOT is currently reviewing the possibility of integrating the 

database with their Cityworks program.  

INSPECTIONS/AUDITS – The ADA Coordinator, or designated DDOT staff or contractor, 

will conduct weekly audits in the field to inspect new construction meant to address 

deficiencies, and transportation facilities or assets identified as a high priority for 

correction, which resulted in a work order issuance.  

PUBLIC OUTREACH EFFORTS – The ADA Coordinator will conduct annual public 

meetings to report efforts made to improve ADA accessibility throughout the District. 

These public meetings will provide a fully transparent look at the progress, or lack thereof, 

and provide full disclosure of obstacles, challenges, successes and costs. In addition, the 

ADA Transition Team Advisory Group will be convened on an annual basis, at a minimum. 

If needed, members of the group may request more meetings. The ADA Coordinator will 

also be responsible for tracking public comments submitted to the Transition Team 

website: http://adaplanddotdc.com. 

ANNUAL UPDATE TO THE ADA TRANSITION PLAN – The ADA Transition Plan will 

be updated annually and submitted to the FHWA for review and acceptance. The deadline 

for the annual submission will be at the end of the month in which the first ADA Transition 

Plan was originally accepted.   

  

http://adaplanddotdc.com/
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XIII. Transition Plan Update Process 

The ADA Transition Plan is a “living” document and will require annual updates. The 

following list refers to the original table of contents and indicates suggestions for possible 

updates to the plan. 

Annual Update to the ADA Transition Plan 

Section: Report: Changes: 

DDOT Commitment to Non-Discrimination and Equal 

Access Under the Americans with Disabilities Act 

N/A N/A 

I. Executive Summary N/A Annual Update 

II. Purpose of the ADA Transition Plan and Compliance 

Requirements 

 

N/A N/A 

III. Methods for Implementation of ADA Compliance 

 

N/A Annual Update 

IV. Policies and Procedures 

 

List any Policy and 

Procedure change, 

or newly developed 

policies of DDOT  

Administrations, 

related to the ADA 

Transition Plan. 

Indicate how this will 

impact the ADA 

Transition Plan. 

V. Interdepartmental Coordination and Training 

 

 

 

 

 

List all courses 

available and report 

all training 

conducted from 

previous year. 

Establish goals for 

training staff. Publish 

a calendar for next 

year.  

VI. Grievance Program Report all 

grievances/ 

complaints from the 

previous year, 

including 

resolutions & 

responses. 

Indicate any changes 

in procedures for 

collecting grievances/ 

complaints. 

VII. Standards and Regulations 

 

 

Review PROWAG 

and the 2010 

standards for 

updates. 

Update field 

assessments as 

necessary. 

VIII. Public Outreach and Advisory Group 

 

List all public 

meetings held and 

Publish calendar of 

public outreach for 

the next year, 
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Annual Update to the ADA Transition Plan 

Section: Report: Changes: 

 

 

include all public 

commentary. 

including Advisory 

Group meetings. 

 

IX. Inventory of Barriers 

 

Generate reports 

on Asset Inventory, 

including projected 

costs. 

Review the 

Capitalworks 

Program to pursue 

projects to cover 

asset improvement. 

X. Action Plan for ADA Accessibility Improvements for 

the following fiscal year. 

 

Asset Inventory 

Report will indicate 

potential projects 

and costs. 

Projecting which 

projects may be 

scheduled for the 

following year. 

XI. Recommendations for Budget and Funding 

 

Review 

expenditures from 

previous years and 

identify funding 

sources.  

Project the work to be 

done for the following 

year, including what 

is planned in the 

Capital Works 

Program. 

XII. Measures of Success 

 

N/A Additional reports as 

needed. 

XIII. Transition Plan Update Process 

 

The ADA Transition 

Plan will be update 

on an annual basis. 

Any variations to the 

asset inventory, 

projects 

accomplished, costs 

will be reported.  
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APPENDIX 1: List of Acronyms 

504: Section 504 of the Rehabilitation Act of 1973 is a national law that protects 

qualified individuals from discrimination based on their disability. The 

nondiscrimination requirements of the law apply to employers and 

organizations that receive financial assistance from any Federal 

department or agency. Section 504 forbids organizations and employers 

from excluding or denying individuals with disabilities an equal opportunity 

to receive program benefits and services. It defines the rights of 

individuals with disabilities to participate in, and have access to, program 

benefits and services. 

ADA: Americans with Disabilities Act 

ADAAG: Americans with Disabilities Act Accessibility Guidelines  

APS: Accessible Pedestrian Signal 

ANSI: American National Standards Institute 

AASHTO: American Association of State Highway and Transportation Officials 

Caltrans: California Department of Transportation 

DC: District of Columbia 

DDOT: District Department of Transportation 

DEM: Design and Engineering Manual 

DOJ: Department of Justice 

DPW: Department of Public Works 

FHWA: Federal Highway Administration 

GIS: Geographic Information System 

GPS: Global Positioning System 

MEF: Maximum Extent Feasible 

MUTCD: Manual of Uniform Traffic Control Devices for Streets and Highways 

PAR: Pedestrian Access Route 
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PPSA: Policy, Planning and Sustainability Administration 

PSRA: Public Space Regulatory Administration 

QA: Quality Assurance  

QC: Quality Control 

QA/QC: Quality Assurance/Quality Control 

PROWAG: Public Rights-of-Way Accessibility Guidelines 

ROW: Right-of-Way 

SHA: State Highway Administration 

TOA: Transportation Operations Administration 

TCP: Traffic Control Plan 

UFA: Urban Forestry Administration 

UFAS: Uniform Federal Accessibility Standards 

WMATA: Washington Metropolitan Area Transit Authority 
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APPENDIX 2: Glossary of Disability-Related Terms 

The following definitions were taken from the Americans with Disabilities Act (ADA) and 

other reference materials. They are commonly used terms and may have various 

definitions depending on context. 

 

A 

Access Aisle  

An accessible pedestrian space located 

between elements, such as parking 

spaces, seating, and desks that provides 

clearances appropriate for use of the 

elements.  

Administrative Authority 

A governmental agency that adopts or 

enforces regulations and guidelines for 

the design, construction, or alteration of 

buildings and facilities.  

Access Barriers 

Any obstruction that prevents people with 

disabilities from using standard facilities, 

pedestrian access routes, equipment or 

resources.  

Access Board 

An independent federal agency devoted 

to accessibility for people with 

disabilities. The Access Board developed 

the accessibility guidelines for the ADA 

and provides technical assistance and 

training on these guidelines. The agency 

also is referred to as the Architectural 

and Transportation Barriers Compliance 

Board. 

Accessible 

Refers to a site, facility, work 

environment, pedestrian access route, 

service, or program that is easy to 

approach, enter, operate, participate in, 

and/or use safely and with dignity by a 

person with a disability.  

Accessible Element 

An element that is provided to 

accommodate people with disabilities 

(for example, telephone, controls, and 

the like).  

Accessible Pedestrian Signals (APS) 

These signals provide information in non-

visual format, which includes audible 

tones or verbal messages, and/or 

vibrotactile information. 

Accessible Route 

A continuous unobstructed path 

connecting all accessible elements and 

spaces of a building or facility. Interior 

accessible routes may include corridors, 

floors, ramps, elevators, lifts, and clear 

floor space at fixtures. Exterior 

accessible routes may include parking 

access aisles, curb ramps, crosswalks at 

vehicular ways, walks, ramps, and lifts.  



DDOT ADA TRANSITION PLAN 70 

 

Accessible Space 

Space that allows for the accommodation 

of people with disabilities around an 

object.  

Accessibility 

As required by the Americans with 

Disabilities Act, removal of barriers that 

would hinder a person with a disability 

from entering, functioning, and working 

within a facility. Required restructuring of 

the facility cannot cause undue hardship 

for the employer. 

Affirmative Action 

A set of positive steps that employers use 

to promote equal employment 

opportunity and to eliminate 

discrimination. It includes expanded 

outreach, recruitment, mentoring, 

training, management development and 

other programs designed to help 

employers hire, retain and advance 

qualified workers from diverse 

backgrounds, including persons with 

disabilities. Affirmative action means 

inclusion, not exclusion. Affirmative 

action does not mean quotas and is not 

mandated by the ADA.  

Alteration 

Modification made to an existing building 

or facility that goes beyond normal 

maintenance activities and effects or 

could affect usability. 

Alternate Pedestrian Access Route 

A temporary accessible route used when 

the existing pedestrian access route is 

blocked by construction, alteration, 

maintenance, or other temporary 

condition(s). 

Americans with Disabilities Act (ADA) 

A comprehensive, federal civil rights law 

that prohibits discrimination on the basis 

of disabilities in employment, state and 

local government programs and 

activities, public accommodations, 

transportation, and telecommunications.  

An individual must meet one of the 

following three tests: (a) have a physical 

or mental impairment that substantially 

limits one or more of the major life 

activities of such individual; (b) have a 

record of such impairment; or (c) be 

regarded as having an impairment. 

(Same as Section 504 of the 

Rehabilitation Act of 1973 and the Fair 

Housing Amendments of 1988.)  

Americans with Disabilities Act 

Amendments Act (ADAAA) 

Enacted on September 25, 2008, and 

becoming effective on January 1, 2009, 

making a number of significant changes 

to the definition of “disability” and 

directing the U.S. Equal Employment 

Opportunity Commission (EEOC) to 

amend its ADA regulations to reflect the 

changes made by the ADAAA. The final 

regulations were published in the Federal 

Register on March 25, 2011.  

Americans with Disabilities Act 

Accessibility Guidelines (ADAAG) 

https://www.federalregister.gov/articles/2011/03/25/2011-6056/regulations-to-implement-the-equal-employment-provisions-of-the-americans-with-disabilities-act-as
https://www.federalregister.gov/articles/2011/03/25/2011-6056/regulations-to-implement-the-equal-employment-provisions-of-the-americans-with-disabilities-act-as
https://www.federalregister.gov/articles/2011/03/25/2011-6056/regulations-to-implement-the-equal-employment-provisions-of-the-americans-with-disabilities-act-as
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Scoping and technical requirements to 

be applied during the design, 

construction, and alteration of buildings 

and facilities covered by titles II and III of 

the ADA to the extent required by 

regulations issued by federal agencies, 

including the Department of Justice and 

the Department of Transportation.  

Assistive Devices 

Tools that enable individuals with 

disabilities to perform essential job 

functions, e.g., telephone headsets, 

adapted computer keyboards, enhanced 

computer monitors. 

Assistive Technology 

Technology used to assist a person with 

a disability, e.g., wheelchair, hand 

splints, computer-based equipment.  

Auxiliary Aids and Services 

Under titles II and III of the ADA, includes 

a wide range of services and devices that 

promote effective communication or 

allows access to goods and services. 

Examples of auxiliary aids and services 

for individuals who are deaf or hard of 

hearing include qualified interpreters, 

note takers, computer-aided transcription 

services, written materials, telephone 

handset amplifiers, assistive listening 

systems, telephones compatible with 

hearing aids, closed caption decoders, 

open and closed captioning, 

telecommunications devices for deaf 

persons (TDDs), videotext displays, and 

exchange of written notes. Examples for 

individuals with vision impairments 

include qualified readers, taped texts, 

audio recordings, Braille materials, large 

print materials, and assistance in locating 

items. Examples for individuals with 

speech impairments include TDDs, 

computer terminals, speech 

synthesizers, and communication 

boards. 

B 

Backslope 

A sideslope that goes up as the distance 

increases from the roadway (cut slopes).  

Barriers 

Obstacles that prevent people with 

disabilities from fully participating in 

society. 

Barrier Removal 

Removal, rearrangement, or modification 

of objects positioned or structured in a 

manner that impedes access.  

Braille  

System of embossed characters formed 

by using a Braille cell, a combination of 

six dots consisting of two vertical 

columns of three dots each. Each simple 

Braille character is formed by one or 

more of these dots and occupies a full 

cell or space. Some Braille may use eight 

dots.  

C 

Circulation Path 
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An exterior or interior way of passage 

from one place to another for 

pedestrians, including, but not limited to, 

walks, hallways, courtyards, stairways, 

and stair landings.  

Civil Rights Act of 1991 

Federal law that capped compensatory 

and punitive damages under title I of the 

ADA for intentional job discrimination. 

The law also amended the ADA's 

definition of an employee, adding "with 

respect to employment in a foreign 

country, such term includes an individual 

who is a citizen of the United States."  

Clear Floor Space 

The minimum unobstructed floor or 

ground space required to accommodate 

a single, stationary wheelchair and 

occupant.  

Clear Width 

The unobstructed width within a 

pedestrian circulation path. The clear 

width within a pedestrian circulation path 

must meet the accessibility criteria for a 

pedestrian access route. 

Covered Entity 

Under the ADA, "covered entity" is an 

entity that must comply with the law. 

Under title I, covered entities include 

employers, employment agencies, labor 

organizations, or joint labor-management 

committees. Under title II, covered 

entities include state and local 

government instrumentalities, the 

National Railroad Passenger 

Corporation, and other commuter 

authorities, and public transportation 

systems. Under title III, covered entities 

include public accommodations such as 

restaurants, hotels, grocery stores, retail 

stores, etc., as well as privately owned 

transportation systems.  

Counter Slope 

The slope of the gutter or roadway at the 

foot of a curb ramp or landing where it 

connects to the roadway, measured 

along the axis of the running slope 

extended. 

Cross Slope 

The slope that is perpendicular to the 

direction of travel (see running slope).  

Crosswalk 

A marked or unmarked pedestrian 

crossing, typically at an intersection, that 

connects the pedestrian access routes 

on opposite sides of a roadway. A 

crosswalk must meet accessibility 

criteria. 

Curb Extension 

A curb and sidewalk bulge or extension 

into the parking lane used to decrease 

the length of a pedestrian crossing and 

increase visibility for the pedestrian and 

driver.  

Curb Ramp 

A short ramp cutting through a curb or 

built up to it.  
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D 

Detectable Warning 

A standardized tactile surface feature 

built in or applied to walking surfaces or 

other elements to warn visually impaired 

people of hazards on a circulation path.  

Direct Threat 

A significant risk to the health or safety of 

a person with a disability or to others that 

cannot be eliminated by reasonable 

accommodation.  

Disability 

The limitation of normal physical, mental, 

social activity of an individual. There are 

varying types (functional, occupational, 

learning), degrees (partial, total), and 

durations (temporary, permanent) of 

disability with respect to an individual: a 

physical or mental impairment that 

substantially limits one or more of the 

major life activities of such individual; a 

record of such an impairment; or being 

regarded as having such an impairment. 

Discrimination 

Act of making a difference in treatment or 

favor on a basis other than individual 

merit.  

E 

Egress, Means of 

A continuous and unobstructed way of 

exit travel from any point in a building or 

facility to a public way. A means of 

egress comprises vertical and horizontal 

travel and may include intervening room 

spaces, doorways, hallways, corridors, 

passageways, balconies, ramps, stairs, 

enclosures, lobbies, horizontal exits, 

courts and yards. An accessible means 

of egress is one that complies with these 

guidelines and does not include stairs, 

steps, or escalators. Areas of rescue 

assistance or evacuation elevators may 

be included as part of accessible means 

of egress.  

Element 

An architectural or mechanical 

component of a building, facility, space, 

or site, or public right-of-way, e.g., 

telephone, curb ramp, door, drinking 

fountain, seating, or water closet.  

Entrance 

Any access point to a building or portion 

of a building or facility used for the 

purpose of entering. An entrance 

includes the approach walk, the vertical 

access leading to the entrance platform, 

the entrance platform itself, vestibules if 

provided, the entry door(s) or gate(s), 

and the hardware of the entry door(s) or 

gate(s).  

Escort Services 

(Also called transportation services.) 

Provides transportation for older adults to 

services and appointments. May use 

bus, taxi, volunteer drivers, or van 

services that can accommodate 

wheelchairs and persons with other 

special needs. 

http://www.aspe.hhs.gov/daltcp/diction.shtml#learning
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Essential Job Functions 

The fundamental job duties of the 

employment position that the individual 

with a disability holds or desires. The 

term essential functions, does not include 

marginal functions of the position.  

Equal Employment Opportunity 

An opportunity to attain the same level of 

performance or to enjoy equal benefits 

and privileges of employment as are 

available to an average similarly-situated 

employee without a disability.  

Existing Facility 

Refers to buildings that were constructed 

before the ADA went into effect. A public 

accommodation's building constructed 

before the effective date of title III does 

not have to be fully accessible unless the 

removal of barriers, including structural 

ones, is readily achievable. 

F 

Facility 

All or any portion of buildings, structures, 

site improvements, complexes, 

equipment, roads, walks, passageways, 

parking lots, or other real or personal 

property located on a site.  

FM Sound Amplification System 

Electronic amplification system 

consisting of three components: a 

microphone or transmitter, monaural FM 

receiver and a combination charger and 

carrying case. It provides wireless FM 

broadcast from a speaker to a listener 

who has a hearing impairment.  

Functionally Disabled 

A person with a physical or mental 

impairment that limits the individual's 

capacity for independent living. 

Furnishing Zone 

A linear portion of the sidewalk corridor, 

adjacent to the curb, that contains 

elements such as trees, signal poles, 

utility poles, street lights, street signs, 

controller boxes, hydrants, parking 

meters, driveway aprons, planting strips, 

or street furniture. 

Frontage Zone 

A linear portion of the sidewalk corridor, 

adjacent to the edge of the right-of-way. 

G 

Grade 

The slope parallel to the direction of 

travel that is calculated by dividing the 

vertical change in elevation by the 

horizontal distance covered. 

Grade Break 

The intersection of two adjacent surface 

planes with different grade elevations.  

Gutter 

A trough or dip used for drainage 

purposes that runs along the edge of the 

trail or street and curb or curb ramp. 
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H 

Health 

The state of complete physical, mental, 

and social well-being and not merely the 

absence of disease or infirmity. It is 

recognized, however, that health has 

many dimensions (anatomical, 

physiological, and mental) and is largely 

culturally defined. The relative 

importance of various disabilities will 

differ depending upon the cultural milieu 

and the role of the affected individual in 

that culture. Most attempts at 

measurement have been assessed in 

terms or morbidity and mortality. 

Hearing Impairments 

Complete or partial loss of ability to hear 

caused by a variety of injuries or 

diseases including congenital defects. 

I 

Impairment 

Term used in the ADA definition of 

disability. Includes any physiological 

disorder or condition, cosmetic 

disfigurement, or anatomical loss 

affecting one or more body systems, 

such as neurological, musculoskeletal, 

special sense organs, respiratory 

(including speech organs), 

cardiovascular, reproductive, digestive, 

genitourinary, immune, circulatory, 

hemic, lymphatic, skin, and endocrine; or 

any mental or psychological disorder, 

such as an intellectual disability (formerly 

termed "mental retardation"), organic 

brain syndrome, emotional or mental 

illness, and specific learning disabilities. 

Interpreter 

Professional person who assists a deaf 

person in communicating with hearing 

people.  

Intersection 

An area where two or more pathways or 

roadways join together. 

Island 

A pedestrian refuge within the right-of-

way and traffic lanes of a highway or 

street; also used as a loading stop for 

light rail or buses. 

J 

Job Analysis 

A formal process in which information 

about a specific job or occupation is 

collected and analyzed.  

Job Description 

A detailed summary, usually written, of 

the major components of a job. A typical 

job description consists of six major 

components: essential job functions, 

knowledge and critical skills, physical 

demands, environmental factors, the 

roles of the ADA and other federal laws 

such as the Occupational Safety Health 

Act (OSH Act), and any explanatory 

information that may be necessary to 

clarify job duties or responsibilities.  
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Job Related and Consistent with 

Business Necessity 

Standard used to determine whether a 

qualification standard or employment 

policy concerns an essential aspect of 

the job and is required to meet the needs 

of the business.  

K 

None at this time. 

L 

Landing 

A level paved area, within or at the top 

and bottom of a stair or ramp, designed 

to provide turning and maneuvering 

space for wheelchair users and as a 

resting place for pedestrians.  

Learning Disability 

A disorder in one or more of the basic 

psychological processes involved in 

understanding or in using language, 

spoken or written, which may manifest 

itself in an imperfect ability to listen, think, 

speak, read, write, spell, or to do 

mathematical calculation. The term 

includes such conditions as perceptual 

handicaps, brain injury, and minimal 

brain dysfunction. 

M 

Major Life Activity 

Term used in the ADA definition of 

disability. It refers to activities that an 

average person can perform with little or 

no difficulty. Major life activities include, 

but are not limited to: caring for oneself, 

performing manual tasks, seeing, 

hearing, eating, sleeping, walking, 

standing, sitting, reaching, lifting, 

bending, speaking, breathing, learning, 

reading, concentrating, thinking, 

communicating, interacting with others, 

and working; and the operation of a major 

bodily function, including functions of the 

immune system, special sense organs 

and skin; normal cell growth; and 

digestive, genitourinary, bowel, bladder, 

neurological, brain, respiratory, 

circulatory, cardiovascular, endocrine, 

hemic, lymphatic, musculoskeletal, and 

reproductive functions. The operation of 

a major bodily function includes the 

operation of an individual organ within a 

body system. 

Marginal Job Functions 

Functions that are not considered 

essential to a job. Employers must 

consider removing marginal job functions 

as an accommodation under the ADA, 

but do not have to remove essential 

functions as an accommodation.  

Marked Crossing 

A crosswalk or other identified path 

intended for pedestrian use in crossing a 

vehicular way.  

Maximum Extent Feasible 

Applies to the occasional case where the 

nature of an existing facility makes it 

virtually impossible to comply with 
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applicable accessibility standards 

through a planned alteration. 

Median 

An island in the center of a road that 

provides pedestrians with a place of 

refuge and reduces the crossing distance 

between safety points. 

Mental Health 

The capacity in an individual to function 

effectively in society. Mental health is a 

concept influenced by biological, 

environmental, emotional, and cultural 

factors and is highly variable in definition, 

depending on time and place. It is often 

defined in practice as the absence of any 

identifiable or significant mental disorder 

and sometimes improperly used as a 

synonym for mental illness. 

Mental Illness/Impairment 

A deficiency in the ability to think, 

perceive, reason, or remember resulting 

in loss of the ability to take care of one's 

daily living needs. 

Midblock Pedestrian Crossing 

A marked pedestrian crossing located 

between intersections. 

Minimum Clearance Width 

The narrowest point on the sidewalk or 

trail. A minimum clear width is created 

when significant obstacles, such as utility 

poles or tree roots, protrude into the 

sidewalk and reduce the design width. 

Mitigating Measures 

Medical treatment or devices that lessen 

the effects of an impairment. When 

determining whether a person is 

substantially limited in a major life 

activity, we ignore the beneficial effects 

of mitigating measures except ordinary 

eyeglasses or contact lens. Mitigating 

measures include things such as: 

medication, medical supplies, 

equipment, or appliances, low-vision 

devices (defined as devices that magnify, 

enhance, or otherwise augment a visual 

image, but not including ordinary 

eyeglasses or contact lenses), 

prosthetics including limbs and devices, 

hearing aid(s) and cochlear implant(s) or 

other implantable hearing devices, 

mobility devices, and oxygen therapy 

equipment and supplies; use of assistive 

technology; reasonable 

accommodations or "auxiliary aids or 

services," learned behavioral or adaptive 

neurological modifications; or 

psychotherapy, behavioral therapy, or 

physical therapy. 

Mobility Impairment 

Disability that affects movement ranging 

from gross motor skills such as walking 

to fine motor movement involving 

manipulation of objects by hand.  

N 

None at this time. 

O 

None at this time. 
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P 

Passenger Loading Zone 

An area provided for pedestrian to 

board/disembark a vehicle. 

Path of Travel 

An accessible pathway for people with 

disabilities to move through or access 

spaces. 

Pedestrian 

A person walking or traveling by means 

of a wheelchair, electric scooter, crutches 

or other walking devices or mobility aids. 

Use the term pedestrian is meant to 

include all people with disabilities 

regardless of which equipment they may 

use to assist their self-directed 

locomotion. 

Pedestrian Access Route (PAR) 

A pedestrian access route is a 

continuous, unobstructed walkway within 

a pedestrian circulation path that 

provides accessibility. The route is a 

corridor of accessible travel through 

public right-of-ways that has a specified 

minimum width and cross slope.  

Pedestrian Circulation Path 

An exterior or interior way of passage 

provided for pedestrian travel. 

Pedestrian circulation paths are required 

to contain a continuous pedestrian 

access route that connects to all adjacent 

pedestrian facilities, elements and 

spaces that are required to be 

accessible.  

Pedestrian Facilities 

Walkways such as sidewalks, 

crosswalks, walking and hiking trails, 

shared use paths, pedestrian 

separations and other improvements for 

pedestrian travel.  

People with Disabilities 

A term to describe a group of individuals 

with conditions that prevents them from 

performing a task or function because of 

a physical or mental impairment without 

an accommodation. When describing a 

group with a certain disability always 

refer to the people with the particular 

disability like, people with hearing 

disabilities. 

Person with a Disability 

A term to describe an individual who 

meets one of the following criteria 

designating what is a disability. If they 

have a physical or mental impairment 

that substantially limits one or more 

major life activities, have a record of such 

impairment, or are regarded as having 

such impairment. When describing an 

individual with a certain disability always 

refer to them as a person with the 

particular disability like, person with a 

hearing disability. 

Physical or Mental Impairment 

Any physiological disorder or condition, 

cosmetic disfigurement, or anatomical 

loss affecting one or more of the following 

body systems: neurological; 

musculoskeletal; special sense organs; 
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respiratory, including speech organs; 

cardiovascular; reproductive; digestive; 

genito-urinary; hemic and lymphatic; 

skin; and endocrine; or any mental or 

psychological disorder, such as mental 

retardation, organic brain syndrome, 

emotional or mental illness, and specific 

learning disabilities (Americans with 

Disabilities Act of 1990).  

Private Facility 

A place of public accommodation or a 

commercial facility subject to title III of the 

ADA and 28 C.F.R. part 36 or a 

transportation facility subject to title III of 

the ADA and 49 C.F.R. 37.45.  

Protruding Objects 

These are objects that may project into 

circulation paths in a manner that is 

hazardous to people with vision 

impairments. Unlike requirements for 

pedestrian access routes, these criteria 

would apply to the full circulation space 

of sidewalks and other pedestrian paths. 

Objects mounted on walls or post with 

leading edges above the standard sweep 

of canes above 27 inches and below the 

standard head room clearance would be 

limited to a 4 inch protrusion. 

Public Accommodations 

Entities that must comply with Title III. 

The term includes facilities whose 

operations affect commerce and fall 

within at least one of the following 12 

categories: places of lodging (e.g., inns, 

hotels, motels) (except for owner-

occupied establishments renting fewer 

than six rooms); establishments serving 

food or drink (e.g., restaurants and bars); 

places of exhibition or entertainment 

(e.g., motion picture houses, theaters, 

concert halls, stadiums); places of public 

gathering (e.g., auditoriums, convention 

centers, lecture halls); sales or rental 

establishments (e.g., bakeries, grocery 

stores, hardware stores, shopping 

centers); service establishments (e.g., 

laundromats, dry-cleaners, banks, 

barber shops, beauty shops, travel 

services, shoe repair services, funeral 

parlors, gas stations, offices of 

accountants or lawyers, pharmacies, 

insurance offices, professional offices of 

health care providers, hospitals); public 

transportation terminals, depots, or 

stations (not including facilities relating to 

air transportation); places of public 

display or collection (e.g., museums, 

libraries, galleries); places of recreation 

(e.g., parks, zoos, amusement parks); 

places of education (e.g., nursery 

schools, elementary, secondary, 

undergraduate, or postgraduate private 

schools); social service center 

establishments (e.g., day care centers, 

senior citizen centers, homeless 

shelters, food banks, adoption agencies); 

and places of exercise or recreation (e.g., 

gymnasiums, health spas, bowling 

alleys, golf courses).  

Public Entity 

Entities that must comply with Title II. The 

term is defined as: any state or local 

government; any department, agency, 
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special purpose district, or other 

instrumentality of a state or local 

government; or certain commuter 

authorities as well as AMTRAK. It does 

not include the federal government.  

Public Facility 

A facility or portion of a facility 

constructed by, on behalf of, or for the 

use of a public entity subject to title II of 

the ADA and 28 C.F.R. part 35 or to title 

II of the ADA and 49 C.F.R. 37.41 or 

37.43.  

Public Use 

Describes interior or exterior rooms or 

spaces that are made available to the 

general public. Public use may be 

provided at a building or facility that is 

privately or publicly owned.  

Q 

Qualified Individual with a Disability 

An individual with a disability who, with or 

without reasonable modification to rules, 

policies, or practices, the removal of 

architectural, communication, or 

transportation barriers, or the provision of 

auxiliary aids and services, meets the 

essential eligibility requirements for the 

receipt of services or the participation in 

programs or activities provided by a 

public entity (Americans with Disabilities 

Act of 1990). 

 

 

R 

Ramp 

A walking surface which has a running 

slope greater than 1:20.  

Ramp Connection 

A pavement at the end of a ramp, 

connecting to a main lane of a roadway.  

Rehabilitation Act of 1973 

The Rehabilitation Act that prohibits 

discrimination on the basis of a disability 

by the federal government, federal 

contractors, by recipients of federal 

financial assistance, and in federally 

conducted programs and activities. 

Section 504 states that “no qualified 

individual with a disability in the United 

States shall be excluded from, denied the 

benefits of, or be subjected to 

discrimination under” any program or 

activity that either receives Federal 

financial assistance or is conducted by 

any Executive agency or the US Postal 

Services. This applies to programs in 

cities that receive federal funds.  

Readily Achievable 

Easily accomplishable and able to be 

carried out without much difficulty or 

expense. In determining whether an 

action is readily achievable, factors to be 

considered include nature and cost of the 

action, overall financial resources and 

the effect on expenses and resources, 

legitimate safety requirements, impact on 

the operation of a site, and, if applicable, 

overall financial resources, size, and type 
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of operation of any parent corporation or 

entity. Under Title III, public 

accommodations must remove barriers 

in existing facilities if it is readily 

achievable to do so.  

Reasonable Accommodation 

Under Title I, a modification or 

adjustment to a job, the work 

environment, or the way things usually 

are done that enables a qualified 

individual with a disability to enjoy an 

equal employment opportunity. 

Reasonable accommodation is a key 

nondiscrimination requirement of the 

ADA. 

Rest Area 

A level portion of a trail that is wide 

enough to provide wheelchair users and 

others a place to rest and gain relief from 

the prevailing grade and cross-slope 

demands of the path. 

Right-of-Way 

The rights, title, and interest in real 

property necessary for the construction 

and maintenance of the project. Private 

property rights may be acquired by 

donation or acquisition and be feeing- 

simple, easement, or other form of use 

agreement acceptable to the parties. The 

property rights must be of sufficient 

duration to match the design life of the 

project, and in a form that can be 

recorded on the land records. 

 

 

Running Slope 

The slope that is parallel to the direction 

of travel (see cross slope).  

S 

Section 508 of the Rehabilitation Act 

Legislation that requires federal agencies 

to develop, procure, and use accessible 

electronic and information technology.  

Sensory Impairment 

A disability that affects touch, sight, or 

hearing, or both.  

Self-Evaluation 

Required by Title II, this is used to 

identify, review and analyze public 

programs, activities and services 

provided by city government and public 

entities to document the status of each to 

determine if any are discriminatory. 

Shared-Use Path 

A facility separated from motorized 

vehicular traffic that may be used by 

bicyclists, pedestrians and others such 

as equestrians in certain conditions. 

Sidewalk 

A walkway along a highway, road, or 

street intended for use by pedestrians.  

Signage 

Displayed verbal, symbolic, tactile, and 

pictorial information.  

Sign Language 
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Manual communication commonly used 

by people with hearing disabilities. The 

gestures or symbols in sign language are 

organized in a linguistic way. Each 

individual gesture is called a sign. Each 

sign has three distinct parts; the 

handshape, the position of the hands, 

and the movement of the hands. 

American Sign Language (ASL) is the 

most commonly used sign language in 

the United States. People with hearing 

disabilities from different countries speak 

different sign languages.  

Site 

A parcel of land bounded by a property 

line or a designated portion of a public 

right-of-way.  

Site Improvement 

Landscaping, paving for pedestrian and 

vehicular ways, outdoor lighting, 

recreational facilities, and the like, added 

to a site.  

Slip Resistant Surface 

Slip resistance is based on the frictional 

force necessary to permit a person to 

ambulate slipping. A slip resistant 

surface does not allow a shoe heel, 

wheelchair tires, or a crutch tip to slip 

when ambulating on the surface. 

Space 

A definable area, e.g., room, toilet room, 

hall, assembly area, entrance, storage 

room, alcove, courtyard, or lobby.  

 

Specific Learning Disability 

Disorder in one or more of the basic 

psychological processes involved in 

understanding or in using language, 

spoken or written, which may manifest 

itself in difficulties listening, thinking, 

speaking, reading, writing, spelling, or 

doing mathematical calculations. 

Frequent limitations include hy-

peractivity, distractibility, emotional 

instability, visual and/or auditory 

perception difficulties and/or motor 

limitations, depending on the type(s) of 

learning disability.  

Speech Impairment 

Problems in communication and related 

areas such as oral motor function, 

ranging from simple sound substitutions 

to the inability to understand or use 

language or use the oral-motor 

mechanism for functional speech.  

Stable Surface 

Stability is the degree to which a surface 

remains unchanged by contaminants or 

applied force, so that when the 

contaminant of force is removed the 

surface returns to its original condition. A 

stable surface is not significantly altered 

by a person walking or maneuvering a 

wheelchair. 

Street Furniture 

Sidewalk equipment or furnishings, 

including garbage cans, benches, 

parking meters and telephone booths.  

Substantially Limits 
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A comparative term used in the ADA 

definition of disability. An impairment is a 

disability if it substantially limits the ability 

of an individual to perform a major life 

activity as compared to most people in 

the general population. An impairment 

need not prevent, or significantly or 

severely restrict, the individual from 

performing a major life activity in order to 

be considered substantially limiting. 

Surface 

The material on which person walks or 

wheels in the pedestrian environment.  

T 

Traffic Calming 

Design techniques that have been shown 

to reduce traffic speeds and may include 

lane narrowing, curb extensions, surface 

variations and visual clues in the vertical 

plane.  

Transit Facility 

A capital facility intended to improve the 

efficiency of public transportation or 

encourage the use of public 

transportation.  

Transition Plan 

A requirement that all state and local 

governments employing 50 or more 

people have a plan detailing the 

structural changes necessary to achieve 

program accessibility.  

Transitional Segments 

Segments of a pedestrian circulation 

path that blend between existing 

undisturbed pedestrian facilities.  

Transportation Services 

(Also called escort services.) Provides 

transportation for older adults to services 

and appointments. May use bus, taxi, 

volunteer drivers, or van services that 

can accommodate wheelchairs and 

persons with other special needs. 

Truncated Domes 

Small domes with truncated tops that are 

detectable warnings used at transit 

platforms, curb ramps, and hazardous 

vehicular ways. 

U 

Undue Burden 

With respect to complying with Title II or 

Title III of the ADA, significant difficulty or 

expense incurred by a covered entity, 

when considered in light of certain 

factors. These factors include: the nature 

and cost of the action; the overall 

financial resources of the site or sites 

involved; the number of persons 

employed at the site; the effect on 

expenses and resources; legitimate 

safety requirements necessary for safe 

operation, including crime prevention 

measures; or any other impact of the 

action on the operation of the site; the 

geographic separateness, and the 

administrative or fiscal relationship of the 

site or sites in question to any parent 

corporation or entity; if applicable, the 
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overall financial resources of any parent 

corporation or entity; the overall size of 

the parent corporation or entity with 

respect to the number of its employees; 

the number, type, and location of its 

facilities; and if applicable, the type of 

operation or operations of any parent 

corporation or entity, including the 

composition, structure, and functions of 

the workforce of the parent corporation or 

entity.  

Undue Hardship 

With respect to the provision of an 

accommodation under Title I of the ADA, 

significant difficulty or expense incurred 

by a covered entity, when considered in 

light of certain factors. These factors 

include the nature and cost of the 

accommodation in relationship to the 

size, resources, nature, and structure of 

the employer s operation. Where the 

facility making the accommodation is part 

of a larger entity, the structure and overall 

resources of the larger organization 

would be considered, as well as the 

financial and administrative relationship 

of the facility to the larger organization. 

Employers do not have to provide 

accommodations that cause an undue 

hardship.  

Uniform Federal Accessibility 

Standards (UFAS) 

One of two standards that state and local 

governments can use to comply with title 

II's accessibility requirement for new 

construction and alterations. The other 

standard is the ADA Accessibility 

Guidelines.  

Universal Access 

Access for all people regardless of ability 

or stature.  

U.S. Department of Justice 

Federal agency that is responsible for 

enforcing titles II and III of the ADA.  

U.S. Department of Transportation 

Federal agency that enforces 

nondiscrimination in public and private 

transportation. Nondiscrimination 

includes access to public bus, train and 

paratransit, as well as privately operated 

bus and shuttle transportation. The ADA 

does not cover air transportation, which 

is subject to the Air Carrier Access Act.  

V 

Vehicular Way 

A route intended for vehicular traffic, 

such as a street, driveway, or parking lot. 

Vertical Clearance 

The minimum unobstructed vertical 

passage space required along a sidewalk 

or trail.  

Visual Impairments 

Complete or partial loss of ability to see, 

caused by a variety of injuries or 

diseases including congenital defects. 

Legal blindness is defined as visual 

acuity of 20/200 or less in the better eye 

with correcting lenses, or widest diameter 
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of visual field subtending an angular 

distance no greater than 20 degrees.  

W 

Walkway 

An exterior pathway with a prepared 

surface intended for pedestrian use, 

including general pedestrian areas such 

as plazas and courts and a continuous 

portion of the pedestrian access route 

that is connected to street crossings by 

curb ramps.  

Wheelchair 

Wheeled mobility device used by people 

with limited or no ability to walk. 

Wheelchairs can be manually propelled 

or battery powered. 

Work Zone 

An area of construction, maintenance or 

utility work activities. 

X 

None at this time. 

Y 

None at this time. 

Z 

None at this time. 
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